

Sl. No.	District/ Dept. Name	Project no	Block Name	Name of The Project	SLEC	Date of A.S.	Project cost (Rs. In lakhs)	SBGf contribution (Rs. In lakhs)	Funds released from SDPC 1st Inst (Rs. In lakhs)	Funds released from SDPC 2nd Inst (Rs. In lakhs)	Funds released from SDPC Total (Rs. In lakhs)	Current Stage of the Project	Amt Released to Implementing Agency	Actual Expenditure incurred by the implementing Agency	Balance/ unspent amount with DPC cell	Balance/ unspent amount with IA	Unspent amount remitted into Govt Account	Accrued Interest remitted into Govt A/c
1	Ariyalur	1	Jayankondam	Improving New born Intensive care unit	III	22.01.14	37.57	37.57	18.79	18.79	37.57	Completed	37.57	37.57	0.00	0.00	0.00	0.00
2	Ariyalur	63	Ariyalur	Equipments for blood bank	III	22.01.14	2.53	2.53	2.53	0.00	2.53	Completed	2.53	2.52	0.00	0.00	0.01	0.00
3	Ariyalur	189	Ariyalur	Improved surgical care to the needy ophthalmic patients	IV	17.10.14	10.35	10.35	8.28	2.07	10.35	Completed	10.35	10.35	0.00	0.00	0.00	0.00
4	Ariyalur	190	Ariyalur	Improving intensive coronary care unit at Ariyalur	IV	17.10.14	46.00	46.00	36.80	9.20	46.00	Completed	46.00	44.44	0.00	0.00	1.56	0.00
5	Ariyalur	209	Ariyalur, sendurai, thirumanur and jeyankondam	Bulk Milk Cooling Unit at Sendurai, Keelapalur, Eadaikattu V. Kaikatti	IV	01.12.14	116.00	116.00	116.00	0.00	116.00	Completed	116.00	116.00	0.00	0.00	0.00	0.00
6	Ariyalur	249	Jayankondam, Sendurai, T.Palur, Thirumanur	Tailoring training centre for widows and destitutes	IV	11.02.15	25.00	21.90	21.90	0.00	21.90	Completed	21.90	17.91	0.00	0.00	3.99	0.00
7	Ariyalur	436	Jayankondam	Rural Employment Generation by mulberry cultivation cocoon production and income maximization to farmers	VI	19.10.15	35.90	22.60	11.30	11.30	22.60	Completed	22.60	22.59	0.00	0.00	0.01	0.00
8	Ariyalur	437	T.Palur	Rural Employment Generation by mulberry cultivation cocoon production and income maximization to farmers	VI	19.10.15	19.38	11.96	5.98	5.98	11.96	Completed	11.96	11.96	0.00	0.00	0.00	0.00
9	Ariyalur	492	Ariyalur	Construction of Rural Maketing Centre in Trichy road of Ariylur District	VI	24.11.15	108.40	40.65	40.65	0.00	40.65	Cancelled	40.65	0.00	0.00	0.00	40.65	0.00
10	Ariyalur	549	Ariyalur	Special Focus Program to uplift Girls in Educationally Back ward Blcoks in ariyalur District (with Special reference to KGBV Kasturba Gandhi Balika Vidhyalaya Schools)	IX	23.02.17	26.69	26.69	26.69	0.00	26.69	Completed	26.69	26.69	0.00	0.00	0.00	0.00
11	Ariyalur	614	Ariyalur	Comprehensive Health Proposal for Strengthening health services in ariyalur Block	X	05.03.18	109.00	109.00	54.50	54.50	109.00	Completed	109.00	104.22	0.00	0.00	4.78	0.00
12	Ariyalur	693	Ariyalur, jayankondam, sendurai, T.Palur, Thirumanur	Improving Quality health care and Strengthening of reduction of MMRand IMR of Ariyalur District (CONSTRUCTION OF 16HSCs)	XII	31.12.18	480.00	480.00	240.00	240.00	480.00	Construction of 16 Hscs with Compound wall 1.sembiyakudi- completed 2.Erakudi- completed 3.Kuruvadi- completed 4.Pillai palayam- Completed. 5.Kovilur-completed 6.Edayar- completed 7.Paranam- Completed 8.Ananthavadi-Completed 9.Unjini-completed 10.Irumbulikirichi- completed 11.Sirukadamboor-completed 12.manapathur-completed 13.Namangunam-completed 14.Maruvathur-Plastering work is in progress 15.Ayanthathanur-completed 16.Thular- completed	479.30	479.30	5.52	0.00	0.00	0.00
13	Ariyalur	694	Jeyankondam, Sendurai, Thirumanur	Construction of 5Staff nurse Quarters in Ariyalur District	XII	31.12.18	125.00	125.00	62.50	62.50	125.00	Construction of 5 Staff Nurse Quarters, 1.utkottai- Completed 2.Irumbulikirichi-Completed 3.kuruvadi-Plastering work is in progress 4.Anganoor- completed 5.Ponparappi- Plastering work is in progress	96.37	96.37	23.81	0.00	0.00	0.00

14	Coimbatore	251	Anamalai	1.Construction of 12 Bedded Maternity ward in Ground floor Operation theatre complex and 6 bedded Post Operative ward and 6 bedded Children ward in First floor in Govt. Hospital at Valparai in Coimbatore Dt. Construction of Doctors Quarters and Staff Quarters in Govt. Hospital at Valparai in Coimbatore Dt. 2.Construction of Doctors Quarters and Staff Quarters in Govt. Hospital at Valparai in Coimbatore Dt. 3.Operation theatre Equipments	V	10-Feb-15	180.00	180.00	180.00	0.00	180.00	completed	180.00	179.83	0.17	0.00	0.00	34.72
15	Coimbatore	538	Anamalai	Construction of Doctors Quarters in PHC at Sholayar Nagar (Tribal PHC)2.Construction of Staff Nurse Quarters in PHC at Sholayar Nagar (Tribal PHC)	IX	23-Feb-17	57.20	57.20	57.20	0.00	57.20	Completed	57.20	57.20	0.00	0.00	0.00	0.00
16	Coimbatore	539	Anamalai	Construction of Doctors Quarters at Valparai PHC	IX	23-Feb-17	57.20	57.20	57.20	0.00	57.20	Completed	57.20	57.20	0.00	0.00	0.00	0.00
17	Coimbatore	512	Anamalai	Augumenting Education and Health Facilities to Tribals Residential School @ Valparai.	VII	02-Feb-16	24.44	24.44	12.22	12.22	24.44	completed	24.44	24.20	0.00	0.00	0.24	0.00
18	Coimbatore	557	Anamalai	Augumenting Health Care facilities in Govt.Primary Health Centres, Valparai	IX	23-Feb-17	27.02	27.02	27.02	0.00	27.02	completed	27.02	26.96	0.06	0.00	0.00	0.00
19	Coimbatore	653	Anamalai	Strengthening Public Health services in Hilly forest areas of Coimbatore District	XI	23-Feb-18	241.70	241.70	120.85	120.85	241.70	completed	241.70	241.70	0.00	0.00	0.00	0.00
20	Cuddalore	102	Kattumannarkoil, Mangalur, Nallur	Provision of Anti shock garments to 14 PHCs	III	03.09.13	5.60	4.27	4.27	0.00	4.27	Completed	4.27	4.21	0.00	0.00	0.06	0.00
21	Cuddalore	73	Kattumannarkoil, Mangalur, Nallur	Anaemia control Programme (Hb) at Health Subcentre (HSC) Level	III	06.01.14	2.47	2.47	1.24	1.24	2.47	Completed	2.22	2.22	0.25	0.00	0.00	0.00
22	Cuddalore	78	Kattumannar koil, Mangalur, Nallur	Improving detection rate of tuberculosis and HIV	III	06.01.14	28.62	28.62	14.31	14.31	28.62	Completed	25.76	14.64	2.86	0.00	11.12	0.00
23	Cuddalore	180	Kattumannarkoil, Mangalur, Nallur	Controlling Vector Borne Diseases Like Dengue, Checkegunya and Malaria using indoor and outdoor fogging machines	IV	15.10.14	18.81	18.81	18.81	0.00	18.81	Completed	18.81	18.81	0.00	0.00	0.00	0.00
24	Cuddalore	194	Nallur	Construction of a Chek Dam across Chinnathuvari odai in tholar Village of Nallur Block	IV	14.11.14	35.00	35.00	17.50	17.50	35.00	Completed	35.00	34.64	0.00	0.00	0.36	0.00
25	Cuddalore	193	Nallur	Contruccion of a Check Dam across periyadai in Tahalanallur Village of Nallure Block	IV	14.11.14	35.00	35.00	17.50	17.50	35.00	Completed	35.00	34.66	0.00	0.00	0.34	0.00
26	Cuddalore	253	Kattumannarkoil	Modernisation of Srinedunjeri Tank in Srinedunjeri Village of Kattumannarkoil Block	V	23.02.15	38.65	38.40	19.20	19.20	38.40	Completed	38.40	38.03	0.00	0.00	0.37	0.00
27	Cuddalore	254	Kattumannar koil	Enhancing Household through dairy Value Chain Approach in Kattumannarkoil Block	V	23.02.15	321.54	20.76	10.38	10.38	20.76	Completed	20.76	20.56	0.20	0.00	0.00	0.49
28	Cuddalore	255	Mangalore	Increasing the Capacity of Pond in Sirukarambalure Village of Mangalore Block	V	23.02.15	28.98	28.80	14.40	28.80	28.80	Completed	28.80	28.54	0.00	0.00	0.26	0.00
29	Cuddalore	256	Kattumannar koil	Milk Cooling plant in Reddiur Cluster in Kattumannar Koil Block	V	23.02.15	40.10	35.00	35.00	0.00	35.00	Completed	35.00	31.00	4.00	0.00	0.00	0.00
30	Cuddalore	455	Mangalore , Nallur	Sugarcane Trash Mulching	VI	04.11.15	20.00	16.00	16.00	0.00	16.00	Cancelled	0.00	0.00	0.00	0.00	16.00	0.00
31	Cuddalore	405	Kattumannarkoil	Promotion of Sericulture	VI	04.11.15	5.94	4.26	2.13	2.13	4.26	Completed	4.26	4.18	0.00	0.00	0.23	0.20
32	Cuddalore	404	Mangalur	Promotion of Sericulture	VI	04.11.15	8.14	5.55	2.78	2.78	5.55	Completed	5.55	5.47	0.00	0.00		
33	Cuddalore	438	Nallur	Promotion of Sericulture	VI	04.11.15	7.00	4.62	2.31	2.31	4.62	Completed	4.62	4.55	0.00	0.00		
34	Cuddalore	420	Kattumannarkoil, Mangalur, Nallur	Modernization of Clean Milk Production and Milk Testing PracticesinPrimary Coop Milk Producers Societies	VI	04.11.15	70.00	52.50	52.50	0.00	52.50	Completed	52.50	52.50	0.00	0.00	0.00	0.48

35	Cuddalore	427	Mangalore	Integrated Farming System	VI	11.11.15	32.20	16.10	8.05	8.05	16.10	Work closed and Completed	16.10	14.10	0.00	0.00	2.00	0.00
36	Cuddalore	458	Nallur	Integrated Farming System	VI	11.11.15	32.20	16.10	8.05	8.05	16.10	Work closed and Completed	16.10	14.60	0.00	0.00	1.50	0.00
37	Cuddalore	367	Kattumannar koil	Integrated Farming System	VI	11.11.15	37.20	18.60	9.30	9.30	18.60	Work closed and Completed	18.60	11.10	0.00	0.00	7.50	0.00
38	Cuddalore	534	Kattumannarkoil, Mangalur, Nallur	Reformation in Girls Education Special focus Program to uplift girls in Educationally backward blocks in Cuddalore District (With special reference to KGBV Schools)	VII	29.12.16	41.83	41.83	20.92	20.92	41.83	Completed	40.50	40.50	1.33	0.00	0.00	0.27
39	Cuddalore	552	Kattumannarkoil	General Improvements to the Government Hospital, Kattumannarkoil Block	VII	22.02.17	38.45	38.45	38.45	0.00	38.45	Completed	38.45	38.32	0.00	0.00	0.13	0.26
40	Cuddalore	696	Mangalore	Purchase of Camper Vehicle	XII	31.12.2018	8.00	8.00	8.00	0.00	8.00	Completed	7.20	7.20	0.80	0.00	0.00	0.00
41	Cuddalore	695	Nallur	Purchase of Camper Vehicle	XII	31.12.2018	8.00	8.00	8.00	0.00	8.00	Completed	7.20	7.20	0.80	0.00	0.00	0.00
42	Cuddalore	697	Kattumannarkoil	Purchase of Camper Vehicle	XII	31.12.2018	8.00	8.00	8.00	0.00	8.00	Completed	7.20	7.20	0.80	0.00	0.00	0.00
43	Cuddalore	710	Mangalore	Construction of Compund walls in 3 Schools	XII	31.12.2018	35.14	35.14	17.57	17.57	35.14	Completed	35.14	35.14	0.00	0.00	0.00	0.00
44	Cuddalore	711	Kattumannarkoil	Construction of Compund walls in 9 Schools	XII	31.12.2018	71.05	71.05	35.52	35.52	71.04	PUPS-Kalladikuttai-Completed PUPS-Kuchoor-completed PUPS-Karupperi-Completed PUPS-Poondi-Completed GHSS-Kanjankollai-Nearing Completion ADWPS-Eachanpoondi-Completed ADWPS-Thirumuttam-Completed GHS- Kurunkudi-Completed GHSS-Reddiyur-Completed	59.49	59.49	11.55	0.00	0.00	0.00
45	Dharmapuri	43	Pennagaram	Coir Automatic Yarn Spinning Unit	III	11.02.2014	16.27	8.11	4.06	4.06	8.11	work completed	8.11	8.11	0.00	0.00	0.00	0.00
46	Dharmapuri	49	Morappur	Development of skills and tailoring training for women	III	17.02.2014	61.84	57.00	28.50	28.50	57.00	completed	57.00	25.68	0.00	0.00	31.32	0.00
47	Dharmapuri	57	Nallampalli	Establishment of Coleus Drying Yard and Palmarosa Oil Extraction Unit (Medicinal and Aromatic Plants)	III	28.02.2014	51.75	25.00	12.50	12.50	25.00	Work Completed	25.00	12.00	0.00	0.00	13.00	0.00
48	Dharmapuri	58	Pennagaram	Development of Tamarind Processing Cluster at Thottalampatti & Ettiyampatti, Pennnagaram Taluk	III	17.02.2014	52.00	36.00	18.00	18.00	36.00	completed	36.00	36.00	0.00	0.00	0.00	0.00
49	Dharmapuri	64	Nallampalli, Pennagaram	Supply of Ultra Sound Scan Machines to PHC	III	27.01.2014	15.00	15.00	15.00	...	15.00	completed	15.00	15.00	0.00	0.00	0.00	0.00
50	Dharmapuri	188	Harur, Karimangalam, Morappur, Nallampalli, Palakkodu, Pappireddipatti, Pennagaram	Installation of a unit for treating "Thalassemia" disease in human for the benefit of Harur, Pennagaram, Karimangalam, Palacode, Pappireddipatti, Morapur and Nallampalli Blocks in Dharmapru District	IV	17.10.2014	61.90	61.90	61.90	...	61.90	completed	61.90	61.28	0.00	0.00	0.62	0.00
51	Dharmapuri	212	Harur, Karimangalam, Morappur, Nallampalli, Palakkodu, Pappireddipatti, Pennagaram	Provision of equipments and instruments for operation theatre in PHCs of Harur, Pennagaram, Karmangalam, Palakodu, Paapireddipatti, Morappur, Nallampalli Blocks (10 PHCs)	IV	10.12.2014	89.15	89.15	89.15	...	89.15	completed	89.15	89.15	0.00	0.00	0.00	0.00
52	Dharmapuri	217	Harur	Reduction of IMR- Female infanticide through IEC cum awareness creation Programme in Harur Block	IV	23.02.2015	6.50	6.50	6.50	...	6.50	completed	6.50	6.50	0.00	0.00	0.00	0.00
53	Dharmapuri	233	Karimangalam	Reduction of IMR- Female infanticide through IEC cum awareness creation Programme in Karimangalam Block	IV	23.02.2015	6.50	6.50	6.50	...	6.50	completed	6.50	6.50	0.00	0.00	0.00	0.00
54	Dharmapuri	234	Harur, Karimangalam, Morappur, Nallampalli, Palakkodu, Pappireddipatti, Pennagaram	Providing Solar Water Heater to 33 PHCs of Dharmapuri Dist (except DPI Block)	IV	23.02.2015	13.20	13.20	13.20	...	13.20	completed	13.20	13.20	0.00	0.00	0.00	0.00

55	Dharmapuri	259	Harur	Provision of Staff Nurse Quarters at PHC Sittilingi	V	11.02.2015	16.00	16.00	16.00	...	16.00	completed	16.00	16.00	0.00	0.00	0.00	0.00
56	Dharmapuri	260	Palakkodu, Pennagaram	Augmenting Fertility and reproductive potential in buffalo through Estrus sychroinzation using low cost indigenously developed progesterone implant in Pallcode and Pennagaram Blocks	V	23.02.2015	18.49	18.49	18.49	...	18.49	work completed	18.49	17.02	0.00	0.00	1.47	52.49
57	Dharmapuri	261	Harur, Karimangalam, Morappur, Nallampalli, Palakkodu, Pappireddipatti, Pennagaram	Enhancing the bivoltine cocoon productivity in Pallacode, Pennagaram, Karimangalam, Morappur, Nallampalli, Harur & Pappireddy patti	VI	23.02.2015	54.00	37.80	18.90	18.90	37.80	work completed	37.80	37.00	0.00	0.00	0.81	0.00
58	Dharmapuri	262	Morappur	Enhancing the livelihood of Tribal farmers through capacity building on improved production technology and value addition in millets in Morappur Block	V	23.02.2015	23.77	23.42	11.71	11.71	23.42	work completed	23.42	23.42	0.00	0.00	0.00	0.00
59	Dharmapuri	263	Pennagaram	Provision of Staff Nurse Quarters at PHC Hognekkal	V	11.02.2015	16.00	16.00	16.00	...	16.00	completed	16.00	16.00	0.00	0.00	0.00	0.00
60	Dharmapuri	382	Karimangalam, Palacode, Pennagaram	Special focused programme to uplift educational status of elite students in 10th and 12th Standards	VI	11.02.2015	62.13	62.13	31.07	...	31.07	work completed	31.07	31.07	0.00	0.00	0.00	0.00
61	Dharmapuri	383	Nallampalli	Polythene Extruder, cutting and sealing machine at Dharmapuri district polythene workers industrial co-operative society Ltd, Ind No : 1246	VI	11.02.2015	12.60	12.60	12.60	...	12.60	work completed	12.60	12.60	0.00	0.00	0.00	0.00
62	Dharmapuri	398	Morappur	Automatic Coir Spining Unit at Navalai AdiDravidar Coir workers Industrial Co-operative Society Ltd, Ind No :1773 and construction of godown for storage finished goods	VI	11.02.2015	17.00	17.00	8.50	8.50	17.00	work completed	17.00	17.00	0.00	0.00	0.00	0.00
63	Dharmapuri	505	Pennagaram	Promotion of Minor Millet in Pennagaram block	VI	11.02.2015	213.18	22.03	11.02	11.02	22.03	work completed	22.03	22.03	0.00	0.00	0.00	0.00
64	Dharmapuri	507	Karimangalam, Palacode, Pennagaram	Special Focus Program to uplift Girls in Educationally Backward Blocks I Dharmapuri District (with special reference to KGBV).	VII	27.01.2016	102.00	102.00	51.00	51.00	102.00	work completed	102.00	81.14	0.00	0.00	20.86	0.00
65	Dharmapuri	509	Pappireddipatti	Empowering Tribal women in Pappireddipatti Block through Beekeeping and Value addition of Bee products.	VII	10.02.2016	14.16	12.91	6.46	6.46	12.91	work completed	12.91	12.91	0.00	0.00	0.00	0.00
66	Dharmapuri	526	Harur, Karimangalam, Morappur, Nallampalli, Palakkodu, Pappireddipatti, Pennagaram	Establishment of Nutri Garden through Participatory Approach for ensuring nutritional security among tribals in Pappireddipatti block	VIII	09.09.2016	9.98	9.98	4.99	4.99	9.98	Work Completed	4.99	4.99	4.99	0.00	0.00	0.00
67	Dharmapuri	591	Harur, Karimangalam, Morappur, Nallampalli, Palacode, Pappireddipatti, Pennagaram	Ice lined refrigerator & Deep freezer for PHCs	X	19.09.2017	30.90	30.90	30.90	...	30.90	Completed	30.90	30.90	0.00	0.00	0.00	0.00
68	Dharmapuri	600	Palacode	Maternal and child care centre in Palacodu old hospital campus.	X	11.10.2017	214.50	214.50	107.25	107.25	214.50	Inner Plastering work Completed, Dadoing work to be started	214.50	10.74	0.00	203.76	0.00	0.00
69	Dharmapuri	601	Harur	20 Bedded Sick New born care unit Government Hospital Harur.	X	11.10.2017	90.20	90.20	45.10	45.10	90.20	Dadoing and water supply work is in progress	90.20	4.51	0.00	85.69	0.00	0.00

70	Dharmapuri	602	Harur, Karimangalam, Morappur, Nallampalli, Palacode, Pappireddipatti, Pennagaram	Promotion of Vermi compost from farm waste for improving the soil fertility at farm level.	X	15.11.2017	16.25	8.95	4.48	4.48	8.95	1st Phase of work completed. Further work in Progress	4.48	4.48	4.47	0.00	0.00	0.00
71	Dharmapuri	607	Karimangalam	Comprehensive proposal for strengthening Health services in Karimangalam block	X	11.02.2017	83.85	83.85	41.93	41.93	83.85	Out of 21 centres 7 centres renovation works were completed. Other works under progress	12.75	12.75	71.10	0.00	0.00	0.00
72	Dharmapuri	609	Harur, Karimangalam, Morappur, Nallampalli, Palacode, Pappireddipatti, Pennagaram	Establishment of Azolla cultivation unit, Regional Joint Director of Veterinary, Dharmapuri	X	15.11.2017	14.26	8.44	4.21	0.00	4.21	Work Completed	4.21	4.21	0.00	0.00	0.00	0.00
73	Dharmapuri	642	Harur, Pappireddipatti and Pennagaram	Strengthening of Public Health Services in Hilly and Forest Areas of Dharmapuri District (Chitheri, Sitling, Hognegkal, Pickly interior and highly hilly area) (Hilly Area/ Forest Tribal Area)	XI	23.02.2018	380.00	380.00	190.00	190.00	380.00	In Pickly- All works completed. i.e. Staff Nurse Quarters, IP Ward, Bore Well & Over head tank. Other places work in progress.	190.00	190.00	190.00	0.00	0.00	0.00
74	Dharmapuri	725	Harur, Hilly forest area	Improvement and block topping works in Bairnaickanpatty to Kathiripatty forest road in Dharmapuri District.	XII	31.12.2018	82.50	82.50	41.25	41.25	82.50	work completed.	41.25	41.25	41.25	0.00	0.00	0.00
75	Dharmapuri	761	Karimangalam	Accident and Emergency Unit (Stabilization Centre) at Adilam in Karimangalam Taluk of Dharmapuri District	...	16.03.2020	485.00	485.00	145.50	0.00	145.50	Work to be Started	0.00	0.00	145.50	0.00	0.00	0.00
76	Dindigul	71	Thoppampatty	(2013-14) Manufacturing of readymade garments and training centre	III	06/09/2013	32.43	32.43	16.22	16.21	32.43	Completed	32.43	32.20	0.00	0.00	0.23	0.00
77	Dindigul	108	Shanarpatty	(2013-14) Production cum training centre for readymade garments	II	06/09/2013	25.00	25.00	12.00	13.00	25.00	Completed	25.00	25.00	0.00	0.00	0.00	0.00
78	Dindigul	201	Shanarpatty	(2014-2015) Elimination of Open Defecation to improve health, hygiene and sanitation by promotion of individual household toilets and behaviour change communication using strategy	IV	23/11/2014	76.49	65.74	32.87	-	32.87	Work Partially Completed & Project Closed	32.87	11.01	0.00	0.00	21.85	33329.00
79	Dindigul	207	Vadamadurai	(2014-2015) Project for gap filling in watershed development	IV	29/02/2016	109.79	100.00	50.00	50.00	100.00	Completed	100.00	89.48	0.00	0.00	33.67	
80	Dindigul	208	Thoppampatty	(2014-2015) Project for gap filling in watershed development	IV	29/02/2016	108.84	100.00	50.00	50.00	100.00	Completed	100.00	95.49	0.00	0.00		44233.00
81	Dindigul	453	Shanarpatty	(2015-16) Project for gap filling in watershed development at Shanarpatti block	VII	12/02/2016	110.11	99.92	49.96	-	49.96	Completed	49.96	49.96	0.00	0.00		0.00
82	Dindigul	258	Nilakottai, Reddiyarchatram, Shanarpatti in Dindigul district	(2014-2015) Integrated Community Health Management project	V	17/03/2015	104.21	104.21	30.84	27.47	58.31	Completed	58.31	58.31	0.00	0.00	0.00	0.00
83	Dindigul	452	Nilakottai, Reddiyarchatram, Shanarpatti, Thoppampatti, Vadamadurai and Natham block/	(2015-2016) Promotion of Sericulture	V	24/07/2015	83.51	49.07	24.54	24.53	49.07	Completed	49.07	47.87	0.00	0.00	1.20	0.00
84	Dindigul	522	Nilakottai	(2015-16) Project for gap filling in Watershed development at Nilakottai Block/	VII	01/08/2016	115.03	105.03	52.52	0.00	52.52	Work Closed & Completed	52.52	28.51	0.00	0.00	28.51	0.67

85	Dindigul	613	Shanarpatty	Installation of Two Units of 5000 capacity Bulk Milk Coolers with automatic milk collection units at the village level (village based milk procurement system) in Sanarapatti/	XI	01/12/2017	54.98	40.33	20.17	20.17	40.33	Supply of 2 Nos of BMC, with Gen set and its accessories received from M.s. Associated Fab, Jalgon. 80% payment released on 05.06.2020 for Rs.23,29,374.-, Erection work completed.	40.33	32.24	0.00	44447.00	0.00	0.00
86	Dindigul	612	Thoppampatty - Poolampatti	Installation of Two units of 5000 litre milk collection units at the Village level/ Village based milk procurement system in Thoppampatti/	XI	01/12/2017	54.98	40.33	20.17	20.17	40.33	Supply of 2 Nos. of BMC with Gen set and its accessories received on 12.03.2020 from M.s. Associated Fab, Jalgaon. 80% payment released on 15.07.2020 for Rs.23,29,374.-, Erection work under	40.33	35.53	0.00	44412.00	0.00	0.00
87	Dindigul	615	Nilakottai	Comprehensive proposal for strengthening health services in Nilakottai, Kariyampatti, Ramarajapuram, Pallapatti, Kalladipatti, Mavuthanpatti, Kanthappakottai, Sirunaickanpatti, Mattaparai HSCs/	XI	43171	241.00	241.00	120.50	120.50	241.00	HSC CONSTRUCTION Finishing work- Nilakotai, Kariyampati, Ramarajapuram, Sirunaickenpatii, Kanthapakottai, Pallapati & Mavuthampatti . Mattaparai & Kalladipati- completed & Hand over. HSC M&R Works- Work completed- Muthalapuram, Kongapati, Thimminaickenpatii. Thimminaickenpatti HSC., MCH Vehicle purchased and in use. Vehicle Mounted fogging machine purchased & put in use.	241.00	215.00	0.00	26.00	0.00	0.00
88	Dindigul	657	Reddiyarchathram - Kanniwadi(PHC)	Strengthening of Public Health Servies in Hilly and Forest areas of Dindigul(Kannivadi PHC) (Hilly Area/ Forest Tribal Area)	XI	23/02/2018	60.00	60.00	30.00	30.00	60.00	HSC CONSTRUCTION- ADALUR AND PANDRIMALAI	60.00	30.00	0.00	30.00	0.00	0.00
89	Dindigul	658	Kodaikanal	Strengthening of Public Health Servies in Hilly and Forest areas of Kodaiknal (Hilly Area/ Forest Tribal Area)	XI	23/02/2018	498.00	498.00	249.00	249.00	498.00	HSC CONSTRUCTION- HSC Patchalur - Finishing work, HSC Periyur - Finishing work. HSC Kookal Plastering Work, Adukkam- & Melpallam HSC - Land Enter upon Over and work to be starded. MO & STAFF NURSE QUARTERS- POOLATHUR, PERUMALMALAI- plastering work. POOMBARAI- First floor roof level. Manavanur PHC- landEnter upon over * work to be started.	498.00	32.00	0.00	466.00	0.00	0.00
90	Dindigul	723	Ottanchathram	Effecting 1 No/ OHT at Siruvattukadu Hamlet in Vadakadu Panchayat	XI	31/12/2018	185.67	185.67	92.84	92.84	185.67	Work completed and Service effected.	117.53	117.53	29.54	0.00	0.00	0.00
91	Dindigul	724	Dindigul	Effecting 1 No/ OHT at Thalakadai Hamlet in Sirumalai Panchayat/	XI	31/12/2018	112.09	112.09	56.05	56.05	112.10	Work completed and Service effected.	150.68	150.68		0.00	0.00	0.00
92	Erode	86	Thalavadi	Providing additional infrastructure facilities for food processing units run by Tribale Community in Hasanur	II	09.06.2013	35.00	35.00	35.00	0.00	35.00	Completed	35.00	35.00	0.00	0.00	0.00	0.00
93	Erode	110	Thalavadi	Rearing of Genetically improved poultry	II	09.06.2013	7.00	5.25	5.25	0.00	5.25	Completed	5.25	5.25	0.00	0.00	0.00	0.00
94	Erode	100	Thalavadi	Construction of Check dam at Thotta Mudukkarai	II	09.05.2013	69.00	69.00	69.00	0.00	69.00	Completed	69.00	69.00	0.00	0.00	0.00	0.00
95	Erode	77	Thalavadi	Construction of Neonatal Intensive Care Unit	III	31.01.2014	140.00	140.00	70.00	70.00	140.00	Completed	140.00	95.00	0.00	0.00	45.00	0.00
96	Erode	33	Thalavadi	Improving Nutritional Status and Anaemia Control measures among School Children	III	31.01.2014	20.36	20.36	10.18	10.18	20.36	Completed	20.36	20.36	0.00	0.00	0.00	0.00
97	Erode	165	Thalavadi	Formation of Double layer Metaling Road from Thalamalai - Main Road to Ramaranai at Thalamalai Panchayat (0.0 to 1.036)	IV	10.08.2014	16.30	16.30	8.15	8.15	16.30	Completed	16.30	16.30	0.00	0.00	0.00	0.00
98	Erode	167	Thalavadi	Formation of Road from Thalamalai - Thalavadi Salai to Kali Thimbam at Thalamalai Panchayat (0.0 to 1.900)	IV	10.08.2014	19.70	19.70	9.85	9.85	19.70	Completed	19.70	19.70	0.00	0.00	0.00	0.00
99	Erode	166	Thalavadi	Formation of Double layer Metaling Road from Hasanur Kollegal Main Road to Gethesal at Hasanur Panchayat (0.0 to 1.270)	IV	10.08.2014	16.50	16.50	8.25	8.25	16.50	Completed	16.50	16.50	0.00	0.00	0.00	0.00

100	Erode	164	Thalavadi	Formation of Double layer Metaling Road from Thalamalai - Thalavadi Salai to Mavanatham Salai at Thalamalai Panchayat (o.o to 0.432)	IV	10.08.2014	5.20	5.20	2.60	2.60	5.20	Completed	5.20	5.20	0.00	0.00	0.00	0.00
101	Erode	237	Thalavadi	Construction of Check dam at Kongahalli Village (Pynapuram Panchayat)	IV	11.02.2015	106.00	106.00	53.00	52.00	105.00	Completed	105.00	105.00	0.00	0.00	0.00	0.00
102	Erode	269	Thalavadi	Protection compound wall from elephants for Maharajapuram, Neithalapuram, Thottapuram, Mettalvadi, Panahalli, Kalamandipuram, Ketavadi, Arulvadi and Thimbam HSCs	V	03.03.2015	45.00	45.00	22.50	22.50	45.00	Completed	45.00	45.00	0.00	0.00	0.00	0.00
103	Erode	270	Thalavadi	Construction of Health Sub Centres at Thottakasanur, Thiginarai, Geermalam and Suzilkarai	V	23.02.2015	120.00	120.00	60.00	60.00	120.00	Completed	120.00	120.00	0.00	0.00	0.00	0.00
104	Erode	273	Thalavadi	Additional building for Thalavadi Primary Health Centre (Eye, Dental, Birth and Death Register room)	V	23.02.2015	30.00	30.00	15.00	15.00	30.00	Completed	30.00	30.00	0.00	0.00	0.00	0.00
105	Erode	271	Thalavadi	Construction of Medical Officers Quarters at Thalavady, Painapuram and Geermalam PHCs	V	23.02.2015	100.00	100.00	50.00	50.00	100.00	Completed	100.00	100.00	0.00	0.00	0.00	0.00
106	Erode	272	Thalavadi	Protection compound wall from elephants for Thalavady, Painapuram and Geermalam PHCs	V	03.03.2015	83.00	83.00	41.50	41.50	83.00	Completed	83.00	83.00	0.00	0.00	0.00	0.00
107	Erode	247	Thalavadi	Integrated farming system for rain fed agriculture eco system	V	11.02.2015	10.50	4.50	4.50	0.00	4.50	Completed	4.50	4.50	0.00	0.00	0.00	0.00
108	Erode	480	Thalavadi	Introduction of Kitchen.Nutrition gardening in Thalavady Hills	VI	19.10.2015	3.50	3.50	3.50	0.00	3.50	Completed	3.50	3.50	0.00	0.00	0.00	0.00
109	Erode	494	Thalavadi	Income Generation in Rural area by supporting lifting of milk from milk Producers	VI	19.10.2015	35.00	35.00	17.50	17.50	35.00	Completed	35.00	35.00	0.00	0.00	0.00	0.00
110	Erode	481	Thalavadi	Promotion of Sericulture	VI	215	29.00	18.15	9.08	9.08	18.15	Completed	18.15	17.93	0.00	0.00	0.22	0.00
111	Erode	389	Thalavadi	Alleviation of Health Problem by providing essential infrastructure and Medical Equipments for Health Centres -Provision of Ultra Sound Scan Machine to two PHCs.	VI	215	10.00	10.00	5.00	5.00	10.00	Completed	10.00	10.00	0.00	0.00	0.00	0.00
112	Erode	513	Thalavadi	Providing 6 Nos.of Mobile.Automatic Sanitary facility on Wheel with 1 No. Tractor for MGR Nagar, Matheswaran Nagar, Karattan Kadu, Sulai, Kolathupalayam, V.O.C. Park ground area in Erode Corporation and Crowded places in urban areas	VII	02.02.2016	78.67	78.67	39.34	39.34	78.67	Completed	78.67	77.89	0.00	0.00	0.78	0.00
113	Erode	515	Thalavadi	Mobile Ration Shop (2 Nos.) Thalamalai Kodipuram PACS & Hasanur PACS	VII	10.02.2016	27.21	27.21	13.61	13.61	27.21	Completed	27.21	27.21	0.00	0.00	0.00	0.00
114	Erode	535	Thalavadi	Empower the Girl Child : Special focus program to improve the girl children in lower literacy rate blocks in Erode Districts (By developing the educational status of the children studying in Kasturiba Gandhi Balika Vidhyalaya Schools)	VIII	29.12.2016	26.26	26.26	13.13	13.13	26.26	Completed	26.26	24.98	0.00	0.00	1.28	0.00
115	Erode	571	Thalavadi	Strenthening of Backward Blocks for reduction of MMR and IMR of Erode District.	IX	23.02.2017	92.50	92.50	92.50	0.00	92.50	Completed	92.50	45.00	0.00	0.00	47.50	1.66
116	Erode	589	Talavadi	Thalavady block Primary Health Centre Development Work	IX	14.09.2017	11.00	11.00	11.00	0.00	11.00	Completed	11.00	11.00	0.00	0.00	0.00	0.00

117	Erode	666	Talavadi	Empower the Girl Child – Special focus to extend compound wall with partially existing compound wall to ensure safety of girls studying in Kasturba Gandhi Balika Vidhyalaya Schools.	IX	05.03.2018	23.04	23.04	11.52	0.00	11.52	Work Cancelled	0.00	0.00	11.52	0.00	0.00	0.00
118	Erode	668	Talavadi	Building for Anganwadi Centre in ICDS Project – Puthukadu, Lakshmiapuram, Kodampalli Villages in Talavadi Block – Erode District.	X	05.03.2018	63.00	63.00	31.50	0.00	31.50	Work Cancelled	0.00	0.00	31.50	0.00	0.00	0.00
119	Erode	654	Talavadi	Strengthening of Public Health Services in Hilly and Forest Areas of Erode District (Hilly Area/ Forest Tribal Area)	XI	23.02.2018	130.00	130.00	65.00	65.00	130.00	1.Thoddapuram HSC Plumbing work is in progress. 2.Rural Health Training centre - work to be started.	15.00	0.00	115.00	15.00	0.00	0.00
120	Erode	637	Talavadi	Project Programme to Improve the Education and Health Status of Children with special Needs.	XI	23.02.2018	24.75	24.75	12.38	12.38	24.75	Completed	24.75	24.75	0.00	0.00	0.00	0.00
121	Erode	698	Talavadi	Public Health Services in Hilly and Forest Areas. 2018-19.	XII	31.12.2018	120.00	120.00	60.00	60.00	120.00	1.Medical Officers Quarters Ground floor Completed,First Floor brick work is in progress . 2.Staff Nurse Quarters Building Work completed 3.New Ambulance purchased and UC sent on 07.01.2021	90.00	60.00	30.00	30.00	0.00	0.00
122	Erode	674	Talavadi	Income generation and socio economic Upliftment in Rural Areas by Precuring milk from, Milk Producer's at Thalavadi Block Hilly and Forest Area, Erode District.	XII	31.12.2018	45.00	33.75	33.75	0.00	33.75	Completed.UC AND PHOTO RECEIVED.	33.75	31.12	2.63	0.00	0.00	0.00
123	Erode	713	Talavadi	1. 5 Ltr. SS Milk Pail Rs.400.- @ 900 Unit. 2. 40.Ltr SS Milk Can Rs.3500.- @ 200 Unit	XII	31.12.2018	10.60	7.95	7.95	0.00	7.95	Completed.UC AND PHOTO RECEIVED.	7.95	7.78	0.17	0.00	0.00	0.00
124	Erode	714	Talavadi	Strengthening of Existing mobile Veterinary Dispensary in Thalavadi	XII	31.12.2018	10.60	10.60	10.60	0.00	10.60	Completed.UC AND PHOTO RECEIVED.	10.60	9.17	1.43	0.00	0.00	0.00
125	Kancheepuram	280		Renovation of pond and drainage at Gandhinagar of Madhuranthagam Municipality	V	13.02.2015	15.00	15.00	7.50	7.50	15.00	Work Completed, UC submitted	15.00	15.00	NIL	NIL	NIL	NIL
126	Kancheepuram	281		Integrated Sanitary Complex at Gandhi Nagar Slum	V	13.02.2015	5.00	5.00	5.00	0.00	5.00	Work Completed, UC submitted	5.00	5.00	NIL	NIL	NIL	NIL
127	Kanniyakumari	277	Urban	Implementation of Value a training for fish processing and supermarket project in Colachel Municipality	V	23.02.2015	253.63	231.63	115.82	115.82	231.64	Completed	231.63	231.63	0.00	0.00	0.00	6.35
128	Kanniyakumari	659	Urban	Strengthening of Public Health Service in Hilly forest areas of Alancholai and Pathukani	XI	27.02.2018	60.00	60.00	30.00	30.00	60.00	Alancholai Completed. Pathukani Nearing Completion	60.00	40.66	0.00	19.34	0.00	0.00
129	Karur	70	K.Paramathi	Training cum Readymade Garments production / Stitching Unit K.Paramathi, Anjur, Thennilai (South)	III	12.02.2014	98.70	82.20	41.10	41.10	82.20	Completed	82.20	82.20	0.00	0.00	0.00	0.85
130	Karur	177	Aravakuruchi	Training cum Readymade Garments production/stitching unit Esanatham	IV	13.10.2014	34.39	12.13	6.07	6.07	12.13	Completed	4.33	4.33	0.00	0.00	7.80	0.00
131	Karur	282	K.Paramathi	Integrated Farming System in K. Paramathy Block	V	11.02.2015	48.60	22.20	22.20	0.00	22.20	Completed	22.20	22.20	0.00	0.00	0.00	0.49
132	Karur	283	K.Paramathi	Proposals for Rural Poultry farming for sustainable livelihood and nutritional security in K. Paramathi Block	V	13.02.2015	30.40	27.46	13.73	13.73	27.46	Completed	27.46	25.35	0.00	0.00	2.11	0.26
133	Karur	284	Aravakuruchi	Intergrated Farming System in Aravakuruchi Block	V	11.02.2015	48.60	22.20	22.20	0.00	22.20	Completed	22.20	22.20	0.00	0.00	0.00	0.43
134	Karur	285	Kadavur	Construction of Maternity Block and AN Clinic at Kadavur PHC	V	13.02.2015	21.00	21.00	21.00	0.00	21.00	Completed	21.00	20.98	0.00	0.00	0.02	0.00
135	Karur	286	Kadavur, Krishnarayapuram, Thogaimalai & Thanthoni	Comprehensive Health improvement at Kadavur, Krishnarayapuram, Thogaimalai & Thanthoni	V	13.02.2015	14.50	14.50	14.50	0.00	14.50	Completed	14.50	11.49	0.00	0.00	3.01	0.00

136	Karur	223	Krishnaraya puram	Increasing the Compliance of Iron supplementation & Nutritional education through Behavioural change communication for Anaemia Control among pregnant women & adolescent girls (Krishnarayapuram)	VI	12.05.2015	13.94	13.94	6.97	6.97	13.94	Completed	13.94	13.94	0.00	0.00	0.00	1.10
137	Karur	222	Thogamalai	Increasing the Compliance of Iron supplementation & Nutritional education through Behavioural change communication for Anaemia Control among pregnant women & adolescent girls (Thogamalai)	VI	12.05.2015	13.94	13.94	6.97	6.97	13.94	Completed	13.94	13.94	0.00	0.00	0.00	0.00
138	Karur	224	Kadavur	Increasing the Compliance of Iron supplementation & Nutritional education through Behavioural change communication for Anaemia Control among pregnant women & adolescent girls (Kadavur)	VI	12.05.2015	13.94	13.94	6.97	6.97	13.94	Completed	13.94	13.93	0.00	0.00	0.01	0.00
139	Karur	517	Kadavur	Training cum Readymade Garments production/stitching unit Kadavur	VII	09.02.2016	29.21	13.11	6.55	0.00	6.55	Cancelled	0.00	0.00	0.00	0.00	6.55	0.40
140	Karur	401	Thanthoni. K.Paramathi, Aravakuruchi, Krishnaraya puram, Kadavur & Thogamalai	Promotion of Sericulture	VII	215	74.50	50.00	25.00	25.00	50.00	Completed	49.55	49.55	0.00	0.00	0.44	0.04
141	Karur	536	Kadavur	Special focus programme to uplift Girls in Educationally backward blocks	VIII	29.12.2016	25.05	25.05	12.52	12.52	25.05	Completed	25.05	24.84	0.00	0.00	0.21	0.18
142	Karur	616	Aravakuruchi	Comprehensive Health Stregthenging Service Scheme - Andipattikottai HSC	X	05.03.2018	49.00	49.00	24.50	24.50	49.00	Completed	49.00	44.54	0.00	0.00	4.46	0.00
143	Karur	816	Kadavur	Sustainable Livelihood Enhancement through Scientific Management of Dairy Animals	XV	22.01.2021	232.00	135.50	87.28		87.28	In Progress			87.28			
144	Krishnagiri	7	Shoolagiri	Enhancing profitability of farming by empowering farmers and farmwomen through small farm mechanisation	III	28.02.2014	45.66	36.66	36.66	0.00	36.66	Completed	36.66	30.47	0.00	0.00	6.19	0.43
145	Krishnagiri	44	Thaly	Project on Goat rearing for tribal families	III	18.02.2014	73.31	69.13	34.57	34.56	69.13	Completed	69.13	68.43	0.00	0.00	0.70	0.11
146	Krishnagiri	61	Thaly	Project on Dairy and allied activities for Tribal families	III	02.12.2014	47.71	43.54	21.77	21.77	43.54	Completed	43.54	42.49	0.00	0.00	1.05	0.94
147	Krishnagiri	84	Bargur	Construction of Multipurpose Training Centre	III	12.02.2014	55.00	55.00	45.00	10.00	55.00	Completed	55.00	54.72	0.00	0.00	0.28	0.00
148	Krishnagiri	94	Solagiri & Thaly	Provision of Share Autos and goods carriers to Hill villages through VPRC	II	09.05.2013	32.90	24.00	24.00	0.00	24.00	Completed	24.00	23.11	0.00	0.00	0.89	0.38
149	Krishnagiri	169	Veppanapalli	Soil Conservaion and RWH Structures at Veppanapalli	IV	08.10.2014	45.00	45.00	22.50	22.50	45.00	Completed	45.00	44.93	0.00	0.00	0.07	0.00
150	Krishnagiri	170	Veppanapalli	Augmenting fertility and reproductive potential in buffaloes through estrus synchronization using low cost and indigenously developed progesterone implant.	IV	21.05.2015	26.49	25.59	12.80	12.80	25.59	Completed	25.59	23.45	0.00	0.00	2.14	0.61
151	Krishnagiri	238	Thaly	Anaemia control programme in PHC areas of Thally block	IV	23.12.2014	16.33	16.33	8.17	8.17	16.33	Completed	16.33	16.33	0.00	0.00	0.00	0.00
152	Krishnagiri	274	Kelamangalam & Thaly	Enhancement of livelihood of Farmers in FFV by improving of existing EPT	V	13.02.2015	110.00	110.00	55.00	55.00	110.00	Completed	110.00	110.00	0.00	0.00	0.00	0.00
153	Krishnagiri	275	Kelamangalam & Veppanapalli	Providing BT Road to Konganapalli Village in Veppanapalli Block (3 KM)	V	13.02.2015	105.00	105.00	52.50	52.50	105.00	Completed	105.00	105.00	0.00	0.00	0.00	0.00
154	Krishnagiri	276	Kelamangalam & Thaly	Providing B.T road from Aiyur-Bettamugilalam road to Kodagarai including special type of work like lay bye - retaining walls etc.	V	13.02.2015	460.00	460.00	230.00	230.00	460.00	Completed	460.00	460.00	0.00	0.00	0.00	0.00
155	Krishnagiri	371	Uthangarai	Promotion of cross breed milch animal rearing among Tribal families	VI	01.09.2016	55.18	49.65	24.83	24.83	49.65	Completed	49.65	46.07	0.00	0.00	3.58	0.00

156	Krishnagiri	372	Bargur, Kelamangalam, Mathur, Soolagiri, Thali, Uthangarai, Veppanapalli.	Promotion of Sericulture	VI	23/11/2015	94.85	65.28	32.64	32.64	65.28	Completed	65.28	65.10	0.00	0.00	0.18	1.04
157	Krishnagiri	373	Uthangarai	Upgradation of existing Subcentre of Uthangarai Industrial Cooperative Coir Factory Ltd. Ind. No 1881 situated at Thandiyappanur,Uthangarai Krishnagiri Dt.	VI	23/11/2015	18.54	18.54	9.27	9.27	18.54	Completed	18.54	18.45	0.00	0.00	0.09	0.45
158	Krishnagiri	374	Bargur	Upgradation of Bargur existing Bargur Automatic Yarn Spinning Industrial Cooperative Coir Factory Ltd. Ind. No 8094 situated at Bargur , Krishnagiri Dt.	VI	23/11/2015	10.56	10.56	10.56	0.00	10.56	Completed	10.56	9.80	0.00	0.00	0.76	0.26
159	Krishnagiri	449	Solagiri & Veppanapalli	Prevention of Acute diarrhoe disease through integreted community approach(Shoolagiri)	VI	23/11/2015	9.00	9.00	4.50	4.50	9.00	Completed	9.00	8.97	0.00	0.00	0.03	0.19
160	Krishnagiri	450	Solagiri	Reduction of Maternal Morbidity and Mortality through self awareness on pregnancy and child birth (Shoolagiri & Veppanapalli)	VI	23/11/2015	9.04	9.04	4.52	4.52	9.04	Completed	9.04	8.99	0.00	0.00	0.05	0.09
161	Krishnagiri	451	Kelamangalam & Thaly	Providing comprehensive MCH care to pregnant mothers and under 5 children (Kelamangalam & Thally)	VI	23/11/2015	10.33	10.33	5.17	0.00	5.17	Completed	5.17	5.17	0.00	0.00	0.00	0.00
162	Krishnagiri	537	Kelamangalam,Shoolagiri,Thaly,Veppanapalli.	Special focus programme to uplift Girls in Educationally backward blocks	VIII	29.12.2016	97.89	97.89	48.94	48.94	97.89	Completed	97.89	97.49	0.00	0.00	0.40	1.46
163	Krishnagiri	585	Kelamangalam,Shoolagiri,Thaly.	Programme to Uplift Girls in Educationally Backward Blocks in Krishnagiri District (with special reference to ACCESS-Residential Schools)	IX	23.02.2017	98.01	98.01	49.00	49.00	98.01	Completed	98.01	97.50	0.00	0.00	0.51	1.64
164	Krishnagiri	594	Bargur	Promotion of Goat rearing in Karakuppam village,Bargur Block, Krishnagiri District	X	19.09.2017	30.99	30.26	15.13	15.13	30.26	1st Phase of the Project was Completed and work initiated for next phase.	15.13	14.99	15.13	0.14	0.00	0.00
165	Krishnagiri	603	Veppanapalli	Promotion of Beads Garland Making Narikuravas Families,Guruparapalli,Panchayat Veppanapalli Block	X	27.10.2017	80.08	76.06	38.03	38.03	76.06	Completed	76.06	76.06	0.00	0.00	0.00	0.00
166	Krishnagiri	604	Shoolagiri	Promotion of Beads Garland Making Narikuravas Families,Kariyachandriram Village Nerigampanchayat,shoolagiri Block	X	27.10.2017	41.47	38.74	19.37	19.37	38.74	Completed	38.74	38.74	0.00	0.00	0.00	0.00
167	Krishnagiri	605	Uthangarai	Promotion of Beads Garland Making Narikuravas Families,Vellimalai Village,Chandrapatti panchayat, Uthangarai Block	X	27.10.2017	44.70	41.89	20.95	20.95	41.89	Completed	41.89	41.89	0.00	0.00	0.00	0.00
168	Krishnagiri	610	Kelamangalam,Thaly,Uthangarai	Livelihood improvement through technology backed backyard genetically improved farmed Tilapia(GIFT) and Carp farming	X	21.08.2017	30.00	18.00	9.00	9.00	18.00	1st Phase of the Project was completed and work initiated for next phase. 2.Beneficiaries identification works have been completed in three blocks. 3.A Meeting has been Conducted on 18.12.2020 at KBCeSA, Barur, with the Director, DSA, and Thanjavore. 4. Inspected the selected beneficiaries site and instructed them to initiate the work. 5.Pond excavation work has been completed by ten selected beneficiaries and remaining beneficiaries are assured that they will complete the work by this month.After the election the remaining works will be initiated.	18.00	9.00	0.00	9.00	0.00	0.33

169	Krishnagiri	617	Shoolagiri	Comprehensive health proposal for strengthening health services in Berepalli, karubala, Perandapalli, Bukkasagaram, A, Chettipalli, Kamamdhoddi, Uddanapalli and Berigai HSCs	X	21.08.2017	213.00	213.00	106.50	106.50	213.00	Purchased fogging machine and vehicle. 1. Beerjapalli- Finishing work is in progress. 2. Bukkasagaram-Work Completed to be handed over. 3. Berigai-Work Completed to be handed over. 4. Karubala -Work completed to be handed over. 5. Kamandoddi -- Work Completed to be handed over. 6. A. Settupalli - Finishing work is in progress. 7. Perandapalli-Finishing work is in progress. 8. Uddanapalli-Work completed to be handed over.	213.00	86.50	0.00	126.50	0.00	0.00
170	Krishnagiri	662	Thaly	Strengthening of Public Health Services in Hilly and Forest Areas of Krishnagiri District (Hilly Area/Forest Tribal Area)	XI	06.02.2018	65.00	65.00	32.50	32.50	65.00	1. MO quarters - Painting work is in progress. 2. ANM / staff quarters - Roof concrete laid.	65.00	17.50	0.00	47.50	0.00	0.00
171	Krishnagiri	716	Bargur, Shoolagiri, Veppanapalli	Establishment of Infrastructure in milk producers society, Krishnagiri district	XII	13.02.2018	90.00	67.50	33.75	33.75	67.50	1. Shoolagiri- Kolathasapuram-Civil Work completed and Machinery Order Placed to Comming Soon. 2. Veppanapalli Block- Beemandappalli-Civil Work completed and Machinery Order Placed to Comming Soon. 3. Burgur block - Thokarapalli - Civil work completed and Machinery Order Placed to Comming Soon.	16.13	16.13	51.37	0.00	0.00	0.00
172	Krishnagiri	730	Kelamangalam, Shoolagiri, Thaly, Veppanapalli	Empower the Children, Special focus program to uplift children in Educationally backward blocks in Krishnagiri District (with special ref. to KGBV schools)	XII	13.12.2018	267.80	267.80	133.85	133.85	267.80	1. KGBV School, Bolupalli - Completed 2. KGBV School, Gollapalli- Completed 3. KGBV School, Chinnabennagur-Electrical works to be done. 4. KGBV School, Thally Kothanur -Electrical works to be done.	267.80	191.01	0.00	76.79	0.00	0.00
173	Krishnagiri	731	Kelamangalam, Shoolagiri, Thaly	Empower the Children, Special focus program to uplift children in Educationally backward blocks in Krishnagiri District (with special ref. to ACCESS schools)	XII	13.12.2018	132.27	132.27	66.14	66.14	132.27	1. ARS School, Athimugam- Completed 2. ARS School, Denkaninottai-Electrical works to be done. 3. ARS School, Kakkadasam-Electrical works to be done.	132.27	89.87	0.00	42.40	0.00	0.00
174	Madurai	93	KALLIKUDI/ SEDAPATTI	Construction of Seed Storage Godown	II	06.09.13/ 01.12.15 (Re.A.S)	22.00	22.00	11.00	11.00	22.00	Completed	22.00	22.00	0.00	0.00	0.00	0.47
175	Madurai	59	KALLIKUDI	Promotion of Minor Millets (Varagu & Kuthiraivali)	III	02.01.14	23.00	22.05	11.03	11.03	22.05	Completed	22.05	22.05	0.00	0.00	0.00	0.00
176	Madurai	68	T.KALLUPATTI KALLIKUDI SEDAPATTI VADIPATTI	Behavioral change communication for anemia control among pregnant and adolescent girls	III	30.01.14	58.85	58.85	29.43	29.43	58.85	Completed	58.85	58.85	0.00	0.00	0.00	0.00
177	Madurai	118	KALLIKUDI	Promotion of Integrated Farming System (45 Farmers) Garden Land Model	IV	28.08.14	60.12	54.23	54.23	0.00	54.23	Completed	54.23	54.23	0.00	0.00	0.00	0.00
178	Madurai	168	VADIPATTI	Establishment of Modern Seed Processing Unit (Sholavan-dhan)	V	13.03.15 (Re.A.S)	34.00	34.00	17.00	17.00	34.00	Completed	34.00	29.78	0.00	0.00	4.22	2.12
179	Madurai	173	T.KALLUPATTI	Establishment of Readymade Garments manufac-turing & Training Centre	V	13.10.14	43.88	21.62	10.81	10.81	21.62	Completed	21.62	10.23	0.00	0.00	11.39	0.00
180	Madurai	174	SEDAPATTI			13.10.14	43.88	21.62	10.81	10.81	21.62	Completed	21.62	10.34	0.00	0.00	11.28	0.00
181	Madurai	175	KALLIKUDI			13.10.14	42.88	20.62	10.31	10.31	20.62	Completed	20.62	9.10	0.00	0.00	11.52	0.00
182	Madurai	376	SEDAPATTI	Dairy development Honey collection & Herbal Processing Unit – Tribal families a. Dairy Dev.b. Honey collection - Herbal Processing Unit	V	23.11.15	76.39	52.02	26.01	0.00	26.01	Completed	26.01	1.01	0.00	0.00	25.00	0.00
183	Madurai	379	KALLIKUDI	Promotion of Broom-stick making	VI	23.11.15	39.00	37.00	18.50	0.00	18.50	CANCELLED	18.50	0.00	0.00	0.00	18.50	0.00

184	Madurai	506	T.KALLUPATTI VADIPATTI, KALLIKUDI & SEDAPATTI	Provision for Share Autos	VI	23.11.15	28.00	25.20	25.20	0.00	25.20	Completed	25.20	15.11	0.00	0.00	10.09	5.12
185	Madurai	378	VADIPATTI	Promotion of Sericulture	VI	23.11.15	22.44	15.28	7.64	7.64	15.28	Completed	15.28	13.70	0.00	0.00	1.58	0.40
186	Madurai	377	SEDAPATTI	Promotion of Sericulture	VI	23.11.15	22.44	15.28	7.64	7.64	15.28	Completed	15.28	14.03	0.00	0.00	1.25	0.19
187	Madurai	521	SEDAPATTI	Enhancement of Livelihood of Farmers through improved production technology and value addition in Millet Crops	VI	02.03.16	21.95	21.85	10.92	10.92	21.84	Completed	21.84	19.77	0.00	0.00	2.07	0.00
188	Madurai	702	SEDAPATTI	Strengthening of Sedapatti block for reduction of infant Mortality Rate	XII	31.12.18	18.00	18.00	18.00	0.00	18.00	Completed	16.20	16.20	1.80	0.00	0.00	0.00
189	Nagai	287		Provision of ECG Scan and Blood Test Apparatus to Town Hospital of Nagapattinam Municipality	IV	13.02.2015	25.14	25.14	25.14	0.00	25.14	Completed	25.14	25.14	0.00	0.00	0.00	0.00
190	Nagai	288	URBAN	Provision of Sustainable water Supply to Community toilets through renovation of water harvesting structures in slum area Ezhuthukarakulam No.1 at Nagore	IV	10.02.2015	25.00	22.00	11.00	11.00	22.00	Completed	22.00	10.90	0.00	0.00	11.10	2.63
191	Nagai	289	URBAN	Provision of Sustainable Water supply to Community toilets through renovation of water harvesting structures in Slum area-ThiyagaraPuram kulam ward No.16	IV	10.02.2015	24.00	21.00	10.50	10.50	21.00	Completed	21.00	19.66	0.00	0.00	1.34	0.00
192	Nagai	290	URBAN	Mobile Tiffen Centre for slum Self-Help Groups of Nagapattinam Municipality	IV	10.02.2015	5.15	4.64	4.64	0.00	4.64	Completed	4.64	4.64	0.00	0.00	0.00	0.00
193	Nagai	434		Alleviation of Health problem by providing essential infrastructure and medical equipments for health centres-provision of fully equipped auto analyser to Municipal Hospital at Mayiladuthurai	VI	04.11.2015	5.00	5.00	5.00	0.00	5.00	Completed	5.00	5.00	0.00	0.00	0.00	0.00
194	Nagai	467		Construction of Community Toilets to Eradicate Open Defecation in ward No.2 and ward No.19 in Vedaranyam Municipality	VI	215	12.00	5.40	5.40	0.00	5.40	Completed	5.40	5.40	0.00	0.00	0.00	0.00
195	Namakkal	21	Kollihills	Providing Remedial education towards primary education for Tribals	III	17.01.14	11.60	11.20	5.60	5.60	11.20	Completed	11.20	11.20	0.00	0.00	0.00	0.00
196	Namakkal	22	Kollihills	Livelihood Intervention towards enhancing farmers income	III	17.01.14	12.33	12.33	6.16	6.17	12.33	Completed	12.33	12.33	0.00	0.00	0.00	0.02
197	Namakkal	40	Kollihills	Health & Nutrition Intervention towards healthy generation for tribals of kollihills in Namakkal	III	17.01.14	8.25	8.25	4.12	4.13	8.25	Completed	8.25	8.25	0.00	0.00	0.00	0.00
198	Namakkal	65	Mallasdamuthiram	Reviving Buffalo farming for drought prone area for year around income	III	17.01.14	60.00	50.00	25.00	25.00	50.00	Completed	50.00	47.35	0.00	0.00	2.65	0.82
199	Namakkal	119	Mallasdamuthiram	Livelihood Security of small and marginal farmers through a model mixed farming system at village level in mallasamudram	IV	28.08.14	49.19	24.96	24.96	0.00	24.96	Completed	24.96	24.96	0.00	0.00	0.00	2.01
200	Namakkal	148	Kollihills	Conserving Rainwater and Recharging Groundwater through Construction of check dam at Namma Aruvi Odai in Ariyur Nadu	IV	01.10.14	135.00	135.00	67.50	67.50	135.00	Completed	135.00	129.57	0.00	0.00	5.42	0.00
201	Namakkal	200	Erumapatti	Elimination of open defecation to improve health, hygiene and sanitation by promotion of individual toilets and behavioural change community strategy	IV	23.11.14	78.63	67.13	33.57	0.00	33.57	Cancelled	33.57	1.86	0.00	0.00	31.70	1.50
202	Namakkal	468	Vennandur	Integrated Farming System (IFS) at Vennandur.	VI	04.11.15	44.21	22.46	11.23	11.23	22.46	Completed	22.46	22.46	0.00	0.00	0.00	1.96
203	Namakkal	469	Erumapatti	Integrated Farming System (IFS) at Erumapatti.	VI	04.11.15	44.21	22.46	11.23	11.23	22.46	Completed	22.46	22.46	0.00	0.00	0.00	0.00

204	Namakkal	470	Namagiripettai	Integrated Farming System (IFS) at Namagiripettai.	VI	04.11.15	44.21	22.46	11.23	11.23	22.46	Completed	22.46	22.46	0.00	0.00	0.00	0.00
205	Namakkal	499	Mallasdamuthiram	Promotion of Minor Millets in Mallasamudram Block.	VI	04.11.15	18.60	12.18	6.09	6.09	12.18	Completed	12.18	11.48	0.00	0.00	0.70	0.00
206	Namakkal	533	Kollihills	Empower the Girl Child – Special Focus Program to uplift Girls in Educationally Backward Block in Namakkal District (with special reference to KGBV- Kasturba Gandhi Balika Vidhyalaya Schools)	VII	09.12.16	88.54	88.54	44.27	44.27	88.54	Completed	88.54	87.96	0.00	0.00	0.58	1.22
207	Namakkal	572	Mallasdamuthiram	Strengthening of Backward Blocks for reduction of MMR and IMR	IX	29.02.17	57.06	57.06	57.06	0.00	57.06	Work Completed, UC awaited	57.06	57.06	0.00	0.00	0.00	0.00
208	Namakkal	573	Erumpatty	Strengthening of Backward Blocks for reduction of MMR and IMR	IX	29.02.17	103.61	103.61	103.61	0.00	103.61	Work Completed, UC awaited	103.61	103.61	0.00	0.00	0.00	0.00
209	Namakkal	574	Vennandur	Strengthening of Backward Blocks for reduction of MMR and IMR	IX	29.02.17	134.11	134.11	134.11	0.00	134.11	Work Completed, UC awaited	134.11	134.11	0.00	0.00	0.00	0.00
210	Namakkal	575	Namagiripettai	Strengthening of Backward Blocks for reduction of MMR and IMR	IX	29.02.17	54.91	54.91	54.91	0.00	54.91	Work Completed, UC awaited	54.91	54.91	0.00	0.00	0.00	0.00
211	Namakkal	576	Kollihills	Strengthening of Backward Blocks for reduction of MMR and IMR	IX	29.02.17	117.11	117.11	117.11	0.00	117.11	Work Completed, UC awaited	117.11	117.11	0.00	0.00	0.00	0.00
212	Namakkal	595	Kollihills	Strengthening of MCH Activities at GH,KolliHills to reduce IMR and MMR	X	19.09.17	273.20	273.20	136.60	136.60	273.20	Work Completed, UC awaited	269.00	241.62	4.20	27.38	0.00	0.00
213	Namakkal	596	Vennandur	Strengthening of MCH Activities at GH,Vennandur to reduce IMR and MMR	X	19.09.17	138.20	138.20	69.10	69.10	138.20	Work Completed, UC awaited	138.20	136.07	0.00	2.13	0.00	0.00
214	Namakkal	608	Vennandur	Strengthening of Infrastructure and treatment facilities	X	17.11.17	29.00	29.00	29.00	0.00	29.00	Completed	29.00	28.99	0.00	0.01	0.01	0.00
215	Namakkal	618	Kollihills	Strengthening of infrastructure and treatment facilities	X	05.03.18	213.00	213.00	106.50	106.50	213.00	Work Completed, UC awaited	213.00	200.98	0.00	12.02	0.00	0.00
216	Namakkal	619	Namagiripettai	Strengthening of infrastructure and treatment facilities	X	05.03.18	69.00	69.00	34.50	34.50	69.00	Work Completed, UC awaited	69.00	53.98	0.00	15.02	0.00	0.00
217	Namakkal	620	Erumpatti	Strengthening of infrastructure and treatment facilities	X	05.03.18	69.00	69.00	34.50	34.50	69.00	Work Completed, UC awaited	69.00	67.98	0.00	1.02	0.00	0.00
218	Namakkal	647	Kollihills	Strengthening of Public Health Services in Hilly and Forest Areas	XI	23.02.18	446.00	446.00	223.00	223.00	446.00	Work Completed, UC awaited	446.00	412.44	0.00	33.56	0.00	0.00
219	Namakkal	671	Kollihills	Empower the Girl Child – Special Focus Program to uplift Girls in Educationally Backward Block in Namakkal District	XII	31.12.18	102.63	102.63	51.31	51.31	102.62	Kichen shed - Completed-3, Additional Toilet for Boys -Completed -5, Finishing work -1, Basement-1, Additional Toilet for Girls -Completed-4, Major repair - Weathering tiles dismantling & Laying work-1,Completed-4, Additional class rooms - Completed -2, plastering work - 2, Incinerator - Earth work - 1, Completed-18	97.00	86.17	5.62	10.84	0.00	0.00
220	The Nilgiris	656	Gudalur, Kotagiri, Udhamandalam	Strengthening of Public Health Services in Hilly and Forest Areas of Nilgiris District (HILLY AREA/ FOREST TRIBAL AREA)	XI	23/02/2018	750.00	750.00	375.00	375.00	750.00	Out of 25 Health Sub Centres, 15 were completed. 7 HSC work in progress and 3 works to be commenced.	750.00	442.05	0.00	307.95	0.00	0.00
221	Perambalur	97	Alathur, Veppanthattai, Veppur	Additional Health Equipments	SLEC-II (2013-14)	05.09.2013	132.00	132.00	33.00	99.00	132.00	Completed	132.00	131.79	0.00	0.00	0.21	0.00
222	Perambalur	85	Veppanthattai,	Skill development and Training centre 1. Valikandapuram 2. Veppanthattai 3. Kai Kalathur	SLEC-II (2013-14)	05.09.2013	90.00	90.00	45.00	45.00	90.00	Completed	90.00	77.46	0.00	0.00	12.54	0.00
223	Perambalur	31	Alathur	Common Facility Center	SLEC -III (2013-14)	02.01.2014	120.00	120.00	60.00	60.00	120.00	Completed	120.00	86.51	0.00	0.00	33.49	0.00
224	Perambalur	9	Alathur , Veppur	Farmer Facilitation Center 1. Kolakkanatham 2.Puthuvettaikudi 3. Maruvathur	SLEC -III (2013-14)	02.01.2014	105.00	105.00	52.50	52.50	105.00	Completed	105.00	99.19	0.00	0.00	5.81	0.00
225	Perambalur	30	Veppur	Upgradation of 4 Nos., of existing looming centres 1. Olaipadi 2. Keelapuliyur 3. Murukkankudi 4. Nannai	SLEC -III (2013-14)	02.01.2014	112.00	112.00	56.00	56.00	112.00	Completed	112.00	110.41	0.00	0.00	1.59	0.00

226	Perambalur	239	Alathur	Adolescent girls empowerment programme at Alathur Block	SLEC -IV (2014-15)	30.12.2014	98.81	98.81	49.40	49.40	98.81	Completed	98.81	98.79	0.00	0.00	0.02	0.00
227	Perambalur	151	Veppanthattai	Improving water storage capacity in Visvakudi MI Tank	SLEC -IV (2014-15)	14.10.2014	330.00	330.00	165.00	165.00	330.00	Completed	330.00	323.48	0.00	0.00	6.52	0.00
228	Perambalur	120	Veppur	Promotion of Integrated Farming System in Veppur Block (189 Farmers)-Garden Land Model	SLEC -IV (2014-15)	31.12.2014	157.06	157.06	157.06	0.00	157.06	Completed	157.06	126.84	0.00	0.00	30.22	3.60
229	Perambalur	487	Alathur	Promotion of Integrated Farming System in Alathur Block (25 Farmers)	SLEC -VI (2015-16)	215	40.42	20.23	10.12	10.12	20.23	Completed	20.23	20.02	0.00	0.00	0.21	0.30
230	Perambalur	488	Veppanthattai	Promotion of Integrated Farming System in Veppanthattai Block (25 Farmers)-	SLEC -VI (2015-16)	215	40.42	20.23	10.12	10.12	20.23	Completed	20.23	20.23	0.00	0.00	0.00	0.00
231	Perambalur	442	Veppanthattai	Promotion of Sericulture in Veppanthattai Block	SLEC -VI (2015-16)	215	15.25	9.65	4.83	4.83	9.65	Completed	9.65	9.65	0.00	0.00	0.00	0.18
232	Perambalur	550	Veppur	Empower the girls child	SLEC -IX (2016-17)	23.02.2017	20.69	20.69	20.69	0.00	20.69	Completed	20.69	20.69	0.00	0.00	0.00	0.00
233	Perambalur	590	Alathur	Improvement of MCH Care 1.Vehicle mounted fogging machine (Vehicle, Machine Rs.11.00 2.MCH Vehicle (25 Seater) Rs.18.00	SLEC -X (2017-18)	14.09.2017	29.00	29.00	29.00	0.00	29.00	Completed	29.00	23.19	0.00	0.00	5.81	0.00
234	Perambalur	639	Alathur, Veppanthattai, Veppur	Distribution of Safety kit for farmers and sprayman	SLEC -XI (2017-18)	16.02.2018	3.93	3.59	3.59	0.00	3.59	Completed	3.59	3.59	0.00	0.00	0.00	0.00
235	Perambalur	634	Veppanthattai	“Upgradation of road from Panampatti to Sasthripuram road (1600m)km ¼-3/OVPR 58 at Malayalapatti Village (HILLY AREA / FOREST TRIBAL AREA)”	SLEC -XI (2017-18)	22.02.2018	28.83	28.83	28.83	0.00	28.83	Completed	28.83	28.83	0.00	0.00	0.00	0.00
236	Perambalur	663	Veppur	Construction of Compound wall in Murukkankudi Looming Centre	SLEC -XI (2017-18)	28.02.2018	7.03	7.03	0.00	0.00	7.03	Completed	7.03	7.03	0.00	0.00	0.00	0.00
237	Perambalur	638	Veppanthattai	Providing basic amenities in slum area (Arumbavur Panchayat)	SLEC -XI (2017-18)	21.02.2018	9.00	8.10	4.05	4.05	8.10	Completed	8.10	8.10	0.00	0.00	0.00	0.00
238	Perambalur	640	Alathur	Erection of small onion Peeling Machine for small onion growing farmers1.Machineries : Onion Peeling Machine2.Conveying System 3.Modified Atomospheric packing system 4.Erection charges	SLEC -XI (2017-18)	16.02.2018	35.28	35.28	35.28	0.00	35.28	Completed	35.28	35.28	0.00	0.00	0.00	0.16
239	Perambalur	643	Veppanthattai	Sustainable livelihood opportunity for Narikuravar, community through revolving funding to beads making and selling	SLEC -XI (2017-18)	16.02.2018	17.95	17.95	17.95	0.00	17.95	Completed	17.95	17.95	0.00	0.00	0.00	0.00
240	Perambalur	621	Veppur	Building infrastructure 1. Buildings Rs.120.00 Lakhs2. Vehicles Mounted Fogging Machine (Vehicle + Machine) Rs.11.00 Lakhs 3.MCH Vehicle (25 Seater) Rs.18.00 Lakhs 1.Thungapuram, 2.Murukkankudi, 3.Veppur, 4.Ogalur, 5.Sithali, 6.Perali,- only Completed. Murukkankudi, Veppur, Ogalur, Sithali, Perali - work in progress	SLEC -X (2017-18)	05.03.2018	149.00	149.00	74.50	74.50	149.00	Completed	149.00	144.56	4.44	0.00	0.00	0.00
241	Perambalur	622	Veppanthattai	Building infrastructure HSCs 1. Buildings Rs.140.00 Lakhs 2. Vehicles Mounted Fogging Machine (Vehicle + Machine) Rs.11.00 Lakhs 3.MCH Vehicle (25 Seater) Rs.18.00 Lakhs (1.V.Kalathur, 2.Pasumbalur, 3.Krishnapuram, 4.Arumbavur 5.Eraiyyur 6.Poolambadi 7.A.Mettur)	SLEC -X (2017-18)	05.03.2018	169.00	169.00	84.50	84.50	169.00	Completed	169.00	164.56	4.44	0.00	0.00	0.00

242	Perambalur	728	Kurumbalur Town Panchayat	To Improve Livelyhood Opportunities for Scheduled Tribes in Hilly Forest Area 1.Bore well Rs.2.70 Lakhs 2.Upgradation of B.T.Road (980 meters) Rs.35.00 Lakhs 3.Toilets for Men Rs.8.10 Lakhs 4.Toilets for Women Rs.8.10 Lakhs 5.Drainage Rs.12.30 Lakhs 6.Scheduled Tribe Welfare Centre Rs.20.00 Lakhs 7.Free Goats (3+1) Rs.10.80 Lakhs	SLEC -XII (2017-18)	31.12.2018	99.50	99.50	49.75	49.75	99.50	Completed	99.50	99.50	0.00	0.00	0.00	0.00
243	Perambalur	708	Veppur	“Special focus programme to uplift girls in educationally backward blocks in Perambalur district (with special reference to KGBV – Kasturaba Gandhi Balika Vidhyalaya Schools)1. Dual desk Rs.71000/- 2. Steel Table Rs.8010/- 3.Steels type perforated chair Rs.22770/- 4. Steel rack Rs.42360/-5. Show case Bureau Rs.29900/- 6.LCD Projector Rs.50600/-7.Moulded plastic chair with arm Rs.8860/- 8.Commercial Washing machines Rs.3.00 Lakhs9.Kitchen utensils Rs.60000/- 10.Dining hall - plain areas Rs.5.06 Lakhs11.Security room - plain areas Rs.12.65 Lakhs12.Ground level sump - Plain areas (8000 ltrs) Rs.1.67 Lakhs13.Additional Class room - plain areas (1CR) Rs.9.70 Lakhs	SLEC -XII (2017-18)	31.12.2018	23.63	23.63	11.82	11.82	23.63	Completed	23.63	23.03	0.00	0.60	0.00	0.00
244	Perambalur	715	Veppanthattai	Promotion of Livelihood Opportunities of Wood Carving And Wood Sculpturing families in Thazhuthazhai Panchayat and Arumbavur Town Panchayat 1. Construction of additional shed and renovation of existing building Rs.7.80 Lakhs 2. CNC Wood Carving Machine Rs.9.91 Lakhs3. Computer System with Stabilizer Rs.1.00 Lakhs	SLEC -XII (2017-18)	31.12.18	18.71	18.71	9.36	9.35	18.71	Completed	18.71	18.71	0.00	0.00	0.00	0.00
245	Perambalur	676	Kurumbalur Town Panchayat	“Hills Forest Area Proposal”Increase the Livelihood Opportunities of Potter families in Kurumbalur Town operating training Panchayat 1. Building : Construction of kiln shed Rs.5.50 Lakhs-Completed 2. Machineries : Customized electric kiln including GST Rs.11.55 Lakhs-Completed 3. Modern Pottery making and electric kiln Rs.1.50 Lakhs-Completed 4. Documentation & Administration Rs.30000/-Work in Progress 5. Electric charges Rs.60000/-Completed 6. Equipment maintenance Rs.60000/- work in progress.	SLEC -XII (2017-18)	28.12.18	20.05	17.05	8.53	8.53	17.05	Completed	17.05	17.05	0.00	0.00	0.00	0.00

246	Perambalur	719	Veppur	Promotion of livelihood Opportunities of identified poor families of Periyavenmani Village of Veppur Block 1. Building Manufacturing and storage shed Rs.5.31 Lakhs --One Storage shed was completedTwo Storage ShedsSecond Storage shed is under Consturction.2. Semi-automatic CSEB Making MachineRs.13.22 Lakhs-- Bricks work production going on 3. Training & Exposure Visits Rs.4.44 Lakhs-Work In Progress4. IEC activities Rs.30000/- Work In Progress5. Cement and sand-Rs.1.05 Lakhs - Purchased6. Documentation Rs.45168/- Work In Progress7. Cement & Sand Rs.1.05 Lakhs-Completed8. Electricity maintenance and wages Rs.1.80 Lakhs-Completed To improve livelihood oppourtucities for ST in hilly forest area (Forest area project) -Completed	SLEC -XII (2017-18)	31.12.18	28.29	28.29	14.15	14.15	28.29	Completed	28.29	28.29	0.00	0.00	0.00	0.00
247	Perambalur	760	Veppur	Providing Nutritional Security and Livelihood Promotion Through Organic Millet Production, Processing, Value-Addition and Promotion of Consumption of Nutri-Cereals	SLEC -XIII (2019-20)	20.02.20	67.47	45.08	13.52	31.56	45.08	Based on Collector decision, orders have been placed to buy 5 machines (Destoner cum Grader cum Aspirator (2 nos-one for grain, one for rice), Millet Dehuller, Mini Flour mill and a continuous sealing machine with Nitrogen flush kit) for millet processing. Machines are expected to be delivered, post pongal.	13.52	13.52	0.00	0.00	0.00	0.00
248	Perambalur	809	Veppanthattai	Increase the income of Women engaged in Milk Production through green fodder supply in Veppanthattai Block	XIV	08.09.2020	44.55	44.55	44.55		44.55	Fund Rs.44.55 Lakhs Released to the Implementing Agency Project Director (TNSRLM), Perambalur	44.55	0.00	0.00	0.00	0.00	0.00
249	Perambalur	812	Veppanthattai	Construction of New Building for PG Extension center , Bharathidasan University, Trichy	XV	22.01.2021	300.00	300.00	189.00		189.00		189.00					
250	Pudukottai	111	Annavaasal	IFS Village	II	18.09.2013	87.21	69.76	34.00	35.76	69.76	Completed	69.76	69.76	0.00	0.00	0.00	1.65
251	Pudukottai	6	Gandarvakottai	Construction of Classrooms, Science Lab, Library, Art and Craft Lab, Office room and HM room to the Govt. Higher Secondary School, Veladippatti, Gandharvakottai.	III	20.01.2014	110.10	110.10	55.05	55.05	110.10	Completed	110.10	109.16	0.00	0.00	0.94	0.00
252	Pudukottai	46	Annavaasal	Mushroom cultivation in thatched shed and shade net house	III	23.01.2014	5.00	4.50	2.25	2.25	4.50	Completed	4.50	4.50	0.00	0.00	0.00	0.00
253	Pudukottai	47	Annavaasal	Community Shade net Nursery for raising hybrid vegetables.	III	23.01.2014	18.00	16.20	8.10	8.10	16.20	Completed	16.20	15.69	0.00	0.00	0.51	0.27
254	Pudukottai	48	Karambakkudi	Community Shade net Nursery for raising hybrid vegetables seedlings.	III	23.01.2014	18.00	16.20	8.10	8.10	16.20	Completed	16.20	15.69	0.00	0.00	0.51	0.00
255	Pudukottai	152	Thiruvarankulam	Construction of Check Dam across the South Vellar River in Tiruvudayapatti Village	IV	14.10.2014	227.00	227.00	113.50	113.50	227.00	Completed	227.00	221.91	0.00	0.00	5.09	0.00
256	Pudukottai	199	Annavaasal	Elimination of open defecation to improve health, hygiene and Sanitation by promotion of individual toilets and behavioural change communication strategy	IV	214	99.13	80.88	40.44	40.44	80.88	Completed	80.88	52.17	0.00	0.00	28.71	2.95
257	Pudukottai	206	Annavaasal	Construction of sanitary complex for women in Annavaasal Block	IV	10.12.2014	56.00	50.40	25.20	25.20	50.40	Completed	50.40	50.02	0.00	0.00	0.38	0.00
258	Pudukottai	220	Annavaasal	Anaemia control programme at Annavaasal Block	IV	23.02.2015	34.68	34.68	17.34	17.34	34.68	Completed	34.68	34.68	0.00	0.00	0.00	0.46
259	Pudukottai	385	Karambakkudi	Promotion of sericulture	VI	21.12.2015	21.70	14.88	7.44	7.44	14.88	Completed	14.88	14.88	0.00	0.00	0.00	1.05
260	Pudukottai	431	Thiruvarankulam	Promotion of sericulture	VI	21.12.2015	41.90	28.60	14.30	14.30	28.60	Completed	28.60	28.60	0.00	0.00	0.00	0.00
261	Pudukottai	403	Gandarvakottai	Livelihood intervention to farmers	VI	21.12.2015	46.00	46.00	11.60	11.60	23.20	Completed	23.20	22.89	0.00	0.00	0.31	0.42
262	Pudukottai	411	Karambakkudi	Livelihood intervention to farmers	VI	21.12.2015	46.00	23.20	11.60	11.60	23.20	Completed	23.20	22.70	0.00	0.00	0.50	0.30

263	Pudukottai	555	Karambakkudi	Programme for improving Health conditions causing MMR and IMR by Providing basic instruments in Primary Health Centre	IX	23.02.2017	34.95	34.95	34.95	0.00	34.95	Completed	34.95	34.94	0.00	0.00	0.01	0.73
264	Pudukottai	556	Karambakkudi	Reduction of Higher order birth by providing necessary equipment for operation theatres in the Primary Health Centres	IX	23.02.2017	42.15	42.15	42.15	0.00	42.15	Completed	42.15	42.15	0.00	0.00	0.00	0.00
265	Pudukottai	583	Gandarvakottai	Construction of 2 Nos Drying yards with provision of 4 Nos of Tarpaulin	IX	06.03.2017	11.30	11.30	11.30	0.00	11.30	Completed	11.30	11.30	0.00	0.00	0.00	0.00
266	Pudukottai	586	Karambakkudi	Construction of 2 Nos Drying yards with provision of 4 Nos of Tarpaulin	IX	06.03.2017	11.30	11.30	11.30	0.00	11.30	Completed	11.30	11.30	0.00	0.00	0.00	0.00
267	Pudukottai	587	Annavasal	Construction of 1 Nos Drying yards with provision of 2 Nos of Tarpaulin	IX	06.03.2017	5.65	5.65	2.83	2.83	5.65	Completed	5.65	5.65	0.00	0.00	0.00	0.00
268	Pudukottai	597	Karambakkudi	Construction of Keelappatti (M) Govt.High school 1. class room, 2. Library art and craft lab 3. office room & HM Room, 4 Toilet, 5. Compound wall, 6. Borewell, 7. watertank	X	04.10.2017	155.28	155.28	77.64	77.64	155.28	Completed	155.28	153.56	0.00	1.72	0.00	0.00
269	Pudukottai	623	Gandarvakottai	Building Infrastruture for Kallakottai, Thatchankurichi, vadugapatti, Gandharvakottai, Veladipatti, Sundampatti, Vellala Viduthi and old Gandharvakottai, HSCs. B) Vechile mounted fogging machine and	X	12.03.2018	189	189	110.25	78.75	189	1. Thachankurichi, 2.Vadugapatti, 3.Gandarvakottai, 4. Veladipatti - 5.vellaviduthi - 6.Sundampatti - 7.Kallakottai-Phy comp. 8. Old Gandharvakottai- Finishing Work is in progress	184.6	122.5	4.39	62.11	0	0
270	Pudukottai	721	Annavasal	Livelihood intervention to farmers	XII	31.12.2018	49.21	24.60	12.30	12.30	24.61	Completed	24.60	24.60	0.00	0.00	0.00	0.00
271	Pudukottai	720	Thiruvarankulam	Livelihood intervention to farmers	XII	31.12.2018	54.91	27.46	13.73	13.73	27.46	Completed	27.46	27.46	0.00	0.00	0.00	0.00
272	Pudukottai	754	Annavasal	Livelihood intervention to farmersTwo Native Cows	XIII	24.01.2020	49.45	24.94	7.48	17.46	24.94	43/43 beneficiaries selected	0.00	0.00	24.94	0.00	0.00	0.00
273	Pudukottai	755	Gandarvakottai	Livelihood Intervention to Farmers by rearing Native Cows	XIII	20.02.2020	41.40	20.88	6.26	14.62	20.88	36 /36 beneficiaries selected	0.00	0.00	20.88	0.00	0.00	0.00
274	Pudukottai	756	Karambakkudi	Livelihood Intervention to Farmers by rearing Native Cows	XIII	20.02.2020	44.85	22.62	6.79	15.83	22.62	39/39 beneficiaries selected	0.00	0.00	22.62	0.00	0.00	0.00
275	Pudukottai	757	Thiruvarankulam	Livelihood Intervention to Farmers by rearing Native Cows	XIII	20.02.2020	55.20	27.84	8.35	19.49	27.84	48/48 beneficiaries selected	0.00	0.00	27.84	0.00	0.00	0.00
276	Pudukottai	758	Thiruvarankulam	Increase the livelihood oppotunities of potter families	XIII	20.02.2020	12.10	12.10	3.63	8.47	12.10	14/46 Nos Electronic Potter Wheel distribut	3.63	3.63	8.47	0.00	0.00	0.00
277	Pudukottai	759	Karambakkudi	Increase the livelihood oppotunities of potter families	XIII	20.02.2020	28.10	28.10	8.43	19.67	28.10	40 /110 Nos Electronic Potter Wheel istribut	8.43	8.43	19.67	0.00	0.00	0.00
278	Ramnad	113	Kadaladi, Kamuthi	Anemia Control Programe	II	13.08.2013	138.00	69.00	34.50	34.50	69.00	COMPLETED	31.69	31.69	0.00	0.00	37.31	4.10
279	Ramnad	95	Kadaladi, Kamuthi	Provision of community based chilli dryers	II	18.09.2013	50.00	25.00	12.50	12.50	25.00	COMPLETED	24.99	24.99	0.00	0.00	0.01	0.00
280	Ramnad	92	Kadaladi, Kamuthi	Provision of 10 X 5 m Tarpaulin sheets	II	18.09.2013	45.00	25.00	12.50	12.50	25.00	Work Partially Completed	12.36	12.36	0.00	0.00	12.64	1.39
281	Ramnad	96	Kadaladi	Block level coaching for outstanding students	II	18.09.2013	18.75	18.75	9.00	9.75	18.75	COMPLETED	18.75	18.74	0.00	0.00	0.01	0.00
282	Ramnad	88	Kadaladi	Gampuchia Fish Hatcheries Units	II	10.10.2013	75.00	75.00	37.50	37.50	75.00	COMPLETED	44.67	44.67	0.00	0.00	30.33	3.49
283	Ramnad	45	Mudukulathur	Appointment of Part Time Teachers.	III	23.01.2014	11.40	10.26	5.13	5.13	10.26	COMPLETED	10.26	10.26	0.00	0.00	0.00	0.00
284	Ramnad	12	Mudukulathur	Provision of Transport Facilities for Remote Villages of Mudukulathur Block through Trained Youths of Village Poverty Reduction Committees	III	23.01.2014	52.00	39.50	9.87	29.63	39.50	COMPLETED	39.50	39.50	0.00	0.00	0.00	0.00
285	Ramnad	11	Mudukulathur	Establishment of 2 Poultry Incubators in Mudhukulathur Block through Vattara Magamai of Pudhu Vaazhvu Project	III	23.01.2014	4.35	3.91	1.95	1.95	3.90	COMPLETED	3.90	3.90	0.00	0.00	0.00	0.00
286	Ramnad	204	Kadaladi, Mandapam, Tirupullani	Cage culture / Crab Fattening	IV	23.11.2014	99.70	89.76	44.88	44.88	89.76	COMPLETED	88.96	88.96	0.00	0.00	0.80	0.09

287	Ramnad	205	Kadaladi, Kamuthi, Tirupullani	Ornamental Fish Culture	IV	23.11.2014	30.30	27.30	13.65	13.65	27.30	COMPLETED	27.20	27.20	0.00	0.00	0.09	0.01
288	Ramnad	192	Kadaladi	Palm Products Training cum Production unit at Kadaladi Block	IV	31.10.2014	52.75	47.65	23.82	23.83	47.65	COMPLETED	47.65	47.65	0.00	0.00	0.00	0.00
289	Ramnad	132	Mudukulathur	Special programme of intensive coaching to elite students at Mudugulathur, Paramakudi and Bogalur Blocks	IV	11.09.2014	24.87	24.87	12.43	12.44	24.87	COMPLETED	24.87	24.87	0.00	0.00	0.00	0.00
290	Ramnad	293	Paramakudi	Special coaching classes for the elite students of paramakudi Block	V	05.02.2015	15.75	15.75	15.75	0.00	15.75	COMPLETED	15.75	15.75	0.00	0.00	0.00	0.00
291	Ramnad	297	Tirupullani	Poly House Cultivation	V	27.03.2015	55.25	27.62	13.81	13.81	27.62	Work Partially Completed	27.62	15.02	0.00	0.00	12.60	1.45
292	Ramnad	294	Bogalur	Propagation of shade net Nurseries	V	27.03.2015	6.41	3.20	1.60	0.00	1.60	CANCELLED	0.00	0.00	0.00	0.00	1.60	0.18
293	Ramnad	295	Mandapam	Augmentation of Jasmine Nurseries	V	27.03.2015	108.30	54.15	27.07	0.00	27.07	CANCELLED	0.00	0.00	0.00	0.00	27.07	0.31
294	Ramnad	296	Bogalur, Kadaladi, Kamuthi, Mandapam, Mudukulathur, Paramakudi, Thirupullani	Adoption of Integrated Farming System in Paramakudi, Mandapam, Thirupullani, Mudukulathur, Kamuthi, Kadaladi & Bogalur	V	28.05.2015	115.92	57.96	28.98	0.00	28.98	Work Partially Completed	4.37	2.80	26.18	0.00	26.18	0.00
295	Ramnad	399	Mandapam, Paramakudi	Alleviation of Health Problem by providing essential infrastructure and medical equipment for health centres provision of Double puncture laparoscopy of two PHCs.(Mandapam, Paramakudi)	VI	19.10.2015	12.00	12.00	12.00	0.00	12.00	COMPLETED	12.00	12.00	0.00	0.00	0.00	0.00
296	Ramnad	370	Thirupullani, Paramakudi, Mudukulathur(2), Kamuthi(2), Mandapam & Kadaladi(2).	Alleviation of Health Problem by providing essential infrastructure and medical equipment for health centres provision of Ultra Sound Scan for 9 PHCs.	VI	19.10.2015	45.00	45.00	45.00	0.00	45.00	COMPLETED	30.88	30.88	0.00	0.00	14.12	1.62
297	Ramnad	490	Thirupullani(2), Mandapam & Kadaladi.	Alleviation of Health Problem by providing essential infrastructure and medical equipment for health centres ECG Machines for four PHCs.	VI	19.10.2015	1.80	1.80	1.80	0.00	1.80	COMPLETED	1.80	1.80	0.00	0.00	0.00	0.00
298	Ramnad	445	Thirupullani, Mandapam & Kadaladi.	Controlling Nuisance Mosquitoes in rural areas - using nylon nets in the toilet septic tank air pipes.	VI	19.10.2015	7.24	7.24	7.24	0.00	7.24	CANCELLED	0.00	0.00	0.00	0.00	7.24	0.83
299	Ramnad	489	Paramakudi, Thirupullani.	Oyster mushroom cultivation under thatched shed and milky mushroom cultivation under thatched shed and sunken poly house with blue silpaulin sheet	VI	19.10.2015	21.44	12.18	12.18	0.00	12.18	CANCELLED	0.00	0.00	0.00	0.00	12.18	1.40
300	Ramnad	446	Kadaladi.	Stall fed goat rearing activity	VI	19.10.2015	66.99	33.00	16.50	16.50	33.00	COMPLETED	33.00	33.00	0.00	0.00	0.00	0.00
301	Ramnad	508	Thirupullani, Mandapam, Paramakudi and Kamuthi	Special focused programme to uplift educational status of Elite students	VII	27.01.2016	73.55	73.55	36.77	36.78	73.55	COMPLETED	73.55	73.55	0.00	0.00	0.00	0.00
302	Ramnad	523	Paramakudi	Purchase of machinery (Baby warmer, Suction aparurus etc)	VIII	09.09.2016	4.65	4.65	4.65	0.00	4.65	COMPLETED	4.68	4.68	0.00	0.00	0.04	0.00
303	Ramnad	524	Paramakudi	Purchase of machinery (TMT, ECHO cardiogram, USG)	VIII	09.09.2016	16.00	16.00	16.00	0.00	16.00	COMPLETED	10.64	10.64	0.00	0.00	5.35	0.61
304	Ramnad	530	Mandapam	Micro industrial co-operative unit for production of coir fibre & coir pith blocks.	VIII	21.09.2016	99.46	59.46	59.46	0.00	59.46	CANCELLED	0.00	0.00	0.00	0.00	59.46	6.84
305	Ramnad	577	Mandapam	Strengthening of Backward blocks for reduction of MMR and IMR of Ramanathapuram HUD	IX	20.02.2017	73.54	73.54	73.54	0.00	73.54	Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress	65.83	43.39	30.15	0.00	0.00	0.00

306	Ramnad	578	Thirupullani	Strengthening of Backward blocks for reduction of MMR and IMR of Ramanathapuram HUD	IX	20.02.2017	73.54	73.54	73.54	0.00	73.54	Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress	65.83	43.39	30.15	0.00	0.00	0.00
307	Ramnad	579	Kamuthi	Strengthening of blocks for reduction of MMR and IMR of in Kamuthi Block of Paramakudi HUD	IX	20.02.2017	64.00	64.00	64.00	0.00	64.00	Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress	56.76	37.56	26.43	0.00	0.00	0.00
308	Ramnad	580	Kadaladi	Strengthening of blocks for reduction of MMR and IMR of Paramakudi HUD, Kadaladi Block.	IX	20.02.2017	73.54	73.54	73.54	0.00	73.54	Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress	65.83	43.39	30.15	0.00	0.00	0.00
309	Ramnad	581	Mudukulathur	Strengthening of Blocks for reduction of MMR and IMR of Paramakudi HUD	IX	20.02.2017	51.50	51.50	51.50	0.00	51.50	Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress	46.50	29.64	21.85	0.00	0.00	0.00
310	Ramnad	582	Paramakudi	Strengthening of Blocks for reduction of MMR and IMR of Paramakudi block in Ramanathapuram District.	IX	20.02.2017	66.06	66.06	66.06	0.00	66.06	Deep Freezer, ILR, ECG, Semi Auto Analyser, USG machines & Vehicle were purchased. O&M Charges, Contingencies incurred. Training & Exposure Visits, IEC activities is in progress	58.68	41.42	24.63	0.00	0.00	0.00
311	Ramnad	624	Mandapam	Comprehensive health proposal for strengthening health services in Sembadaiyarkulam, Gandhinagar and Soosaipparpattinam HSCs	X	05.03.2018	89.00	89.00	44.50	44.50	89.00	1. New HSC in Sembadaiyarkulam- Boundar	84.33	43.33	45.66	0.00	0.00	0.00
312	Ramnad	625	Paramakudi	Comprehensive health proposal for strengthening health services in Nedukulam, Thaduthalankottai, Melaperungurai and Lakshmiapuram HSCs	X	05.03.2018	109.00	109.00	54.50	54.50	109.00	1. New HSC in Nedunkulam-Basement Level	104.33	53.33	55.66	0.00	0.00	0.00
313	Ramnad	682	Kadaladi	Infrastructure strengthening of PHCs and HSCs for Kadaladi Block - Paramakudi HUD (Hilly & Forest Area Project)	XII	31.12.2018	479.20	479.20	239.60	239.60	479.20	Construction of OP Building 1. Melasirup	479.20	239.60	239.60	0.00	0.00	0.00
314	Ramnad	683	Kamuthi	Infrastructure Strengthening of PHCs and HSCs for Kamuthi Block - Paramakudi HUD	XII	31.12.2018	118.60	118.60	59.30	59.30	118.60	OP Building- Perunazhi PHC-Roof Laid	118.60	59.30	59.30	0.00	0.00	0.00
315	Ramnad	684	Mudukulathur	Infrastructure Strengthening of PHCs and HSCs for Muthukulathur block-Paramakudi HUD	XII	31.12.2018	380.20	380.20	190.10	190.10	380.20	OP Building 1. Keelathuval-Basement Level	380.20	190.10	190.10	0.00	0.00	0.00
316	Ramnad	685	Paramakudi	Infrastructure Strengthening of PHCs and HSCs of Paramakudi Block	XII	31.12.2018	380.00	380.00	190.00	190.00	380.00	OP Building 1. Pambur-Flooring work Pend	380.00	190.00	361.00	0.00	0.00	0.00
317	Ramnad	686	Mandapam	Strengthening of Infrastructure of Health Facilities to improve Quality of Health Care and Achieve 100% in indicators of Aspirational District	XII	31.12.2018	220.00	220.00	110.00	110.00	220.00	New HSC Building Alagankulam- Dismantli	220.00	110.00	110.00	0.00	0.00	0.00
318	Ramnad	687	Thirupullani	Strengthening of Infrastructure of Health Facilities to improve Quality of Health Care and Achieve 100% in indicators of Aspirational District	XII	31.12.2018	305.00	305.00	152.50	152.50	305.00	New HSC Building Pullanthai- Basement Le	305.00	152.50	152.50	0.00	0.00	0.00
319	Salem	142	Ayothiya pattanam	Provision of Share Auto and goods Auto to Hill villages through SHGS & Youth Groups- Alladipatti Village (DPO - Pudhvalvu Salem)	IV	30.09.2014	24.21	15.43	15.43	0.00	15.43	Completed	15.43	14.52	0.00	0.00	0.90	0.22
320	Salem	178	Ayothiya pattanam	Uplifting the standard of living of the Tribal farmers in Aranuthumalai village at Ayodhiapattinam block (JD Agriculture)	IV	17.10.2014	22.70	17.75	8.88	8.88	17.75	Completed	17.75	17.75	0.00	0.00	0.00	0.00

321	Salem	179	yercaud	Upliftment of standard of living of the Tribal farmers of Yercaadu Block (JD Agriculture)	IV	17.10.2014	17.07	13.15	6.57	6.57	13.14	Completed	13.14	13.14	0.00	0.00	0.00	0.00
322	Salem	210	yercaud	Mushroom Cultivation - A Poverty reduction and nutritional security to tribes of Shevarayan Hills (TNAU- Horticulture Research Station Yercaud)	IV	12.02.2014	23.90	23.90	11.95	11.95	23.90	Completed	23.90	23.90	0.00	0.00	0.00	0.00
323	Salem	211	Pethanaickan palayam	Technological empowerment and sustainable livelihood of Tribes in Pethanaickanpalayam Block (TNAU - Tapioca and castor Research Station Yethapur)	IV	12.02.2014	20.80	19.30	9.65	9.65	19.30	Completed	19.30	16.66	0.00	0.00	2.64	0.00
324	Salem	298	Yercaud	Improving vital health parameters by provision of needed infrastructure facilities in valavanthi PHC, yercaadu Block. (DD Health)	V	13.02.2015	330.00	330.00	330.00	0.00	330.00	Completed	330.00	329.77	0.00	0.00	0.22	10.96
325	Salem	397	Thalaivasal	Increase the income of the farmers of Thalaivasal Block through modification of present cropping pattern and improving Soil Fertility (JD- Agriculture)	VI	11.11.2015	5.61	5.61	5.61	0.00	5.61	Completed	5.61	5.61	0.00	0.00	0.00	0.00
326	Salem	416	Pethanaickan palayam, Kadayampatti, Konganapuram, Yercaud.	Special Focus Programme to Upliftment of Girls in EBB (CEO) - Salem.	VI	19.8.2015	92.64	92.64	46.32	46.32	92.64	Completed	92.64	92.30	0.00	0.00	0.34	0.24
327	Salem	439	Pethanaickan palayam	Construction of Machinery Shed for ARECA NUT Pr+A8oduction Unit (Urban) EO - Town Panchayat) P.N.Palayam	VI	11.11.2015	26.00	26.00	13.00	13.00	26.00	Completed	26.00	26.00	0.00	0.00	0.00	0.00
328	Salem	495	Pethanaickan palayam, Thalaivasal, Konganapuram	Promotion of Sericulture (AD - Sericulture)	VI	11.11.2015	99.30	64.48	32.24	32.24	64.48	Completed	64.48	63.22	0.00	0.00	1.26	0.79
329	Salem	496	Ayothiya pattinam, Yercaud.	Empowerment of Tribal women by developing desi chicken enterprise (TANUVAS - Salem)	VI	21.12.2015	37.53	19.89	9.94	9.94	19.88	Completed	19.98	8.04	0.00	0.00	11.84	0.62
330	Salem	531	Pethanaickan palayam, Yercaud.	Strengthening the Value Chain of Minor Millets for Empowerment of Tribal Farming Community of Salem District. (TNAU - KVK Santhiyur	VIII	17.10.2016	30.14	28.70	14.35	14.35	28.70	1) Established Market outlet at five places. 2) Formed Millet groups and launched millets value added products.	28.70	28.65	0.00	0.05	0.00	0.00
331	Salem	560	Pethanaickan palayam.	Strengthening of the Roads for ST people Habitation.	IX	23.02.2017	250.00	250.00	125.00	125.00	250.00	Completed	250.00	236.82	0.00	0.00	13.18	12.32
332	Salem	568	Pethanaickan palayam.	Improving vital health parameters by provision of needed infrastructure facilities in SOOLANKURUCHI PHC (Salem part of Kalvarayan Hills.) (DD Health)	IX	23.02.2017	169.85	169.85	84.93	84.93	169.85	Completed	169.85	168.08	0.00	0.00	1.77	8.75
333	Salem	569	Pethanaickan palayam.	Improving vital health parameters by provision of needed infrastructure facilities in Karumandurai PHC (Salem part of Kalvarayan Hills.) (DD Health)	IX	23.02.2017	343.35	343.35	171.68	171.68	343.35	Completed	343.35	342.48	0.00	0.00	0.87	0.00
334	Salem	570	Pethanaickan palayam.	Comprehensive Primary Health Care for the Tribal Village of Thumbal PHC in Pethanaicken Palayam Block.(DD Health)	IX	23.02.2017	149.54	149.54	74.77	74.77	149.54	Completed	149.54	149.43	0.00	0.00	0.11	0.00
335	Salem	667	Nangavalli	Special Focus Programme to Uplift girls education in educationally backward Blocks in Salem District With special reference to KGBV	X	03.05.2018	10.39	10.39	6.00	4.39	10.39	Completed	10.39	9.95	0.00	0.00	0.44	0.00

336	Salem	606	Ayothiyapattinam, Pethanaickan palayam, Yercaud.	Technological empowerment and Employment Generation on Bee Keeping to improve the livelihood of Tribal women.(TNAU - KVK Santhiyur)	X	30.10.2017	20.37	16.21	8.11	8.11	16.22	Honey bee hives extractor, masks and other critical inputs given to the tribal women of kalrayan Hills clusters and Yercaud Hills clusters.	8.11	7.51	8.11	0.60	0.00	0.00
337	Salem	651	Yercaud	Strengthening of Public Health Services in Hilly and Forest Areas of Salem District (HSC-Jarinakadu,Kovilmedu,Thulaisolai,Kittachedi,Maramangalam,Nagalur,Kolappur, Semmantham,Puliyur, ManjaKottai,Pattipadi) (HILLY AREA/FOREST TRIBAL AREA).	XI	23.02.2018	238.95	238.95	119.48	119.48	238.95	1) Construction of Quarters MO quarters, ANM/Staff Nurse quarters, MPHWH quarters - Manjakuttai - RAS Estimate To Be Submitted 2)Construction of HSC Building:- a) Thalaisolai,Pilliyur, Pattipadivellur and Kolagur - Work Completed. b) Kovilmedu, Kottachedu and Nagalur - Finishing work in progress. 3) UPS Backup for 11 HSC - work completed 4) Syntax tank 10000Ltrs - Work Completed 5) Vehicle - Ambulance type tempo traveller and 20 seater Vehicle are purchased and put into usage of Valavanthi PHC	238.95	203.63	0.00	35.32	0.00	0.00
338	Salem	652	Kadayampatti, Pethanaicken Palayam, Panamarathupatty, Gangavally, Kolathur.	Strengthening of Public Health Services in Hilly and Forest Areas of Salem District (HSC-Jarinakadu,Kovilmedu,Thulaisolai,Kittachedi,Maramangalam,Nagalur,Kolappur,Semmantham,Puliyur,ManjaKottai,Pattipadi)(HILLY AREA/FOREST TRIBAL AREA).	XI	23.02.2018	349.00	349.00	174.50	174.50	349.00	1) Construction of New HSC Building:- a) Karumandurai, Maniyarankundam, Thazhvellam, KariyaKoil and Thekkampattu work completed. b) Soolankuruchi - Work Completed 2) Construction of Fever ward at Karumandurai - Work Completed 3) Blood Storage Unit at Karumandurai - Work Completed 4) OHT Tank 10000 Ltrs with Borewell in Karumandurai and Soolankurichi - Work Completed 5) Vehicle - Ambulance type tempo traveller and 20 seater Vehicle are purchased and put it into usage of Karumandurai PHC	349.00	303.13	0.00	45.87	0.00	0.00
339	Salem	672	Ayothiyapattanam	Special focus program to uplift of Tribal schools in Forest and Hilly areas of salem District. Construction of Classroom in government Tribal Residential Higher Secondary/High School and Middle schools in Salem District.	XII	31.12.2018	142.40	142.40	71.20	71.20	142.40	Construction of 3 class room building 1.Arunuthumalai High school - Plastering Work . 2.Arunthumalai Primary school - Plastering Work. 3.Aladipatty Primary school - Plastering Work. 4.Providing Bench & Dsh-work Completed. 5. Providing Computer and LCD - Work Completed.	142.40	105.75	0.00	36.65	0.00	0.00
340	Salem	673	Pethanaickan palayam	Income generation in rural area by supporting lifting of milk from milk producers	XII	31.12.2018	94.97	74.79	37.40	37.40	74.80	1. Borewell work completed. Submersible motor and pipeline installed. 2. civil work completed. 3. EB Service connection given. 4. 220 s.s cans Purchased 5. Received Data Processer Milk Collection Unit 5 Nos. 6. 5000 lit mobile BMC installation work completed and saved with milk from 13.03.2020 7.Received 5000 Ltr mobile BMC, Work status physically completed.	74.80	68.88	0.00	5.92	0.00	0.00

341	Salem	732	Yercaud,Pethanaickenpalayam, Kadayampatti, Konganapuram, Nangavalli,	Empower the Girl Child – Special focus program to uplift girls in EBB in Salem with special reference to KGBV schools	XII	31.12.2018	183.52	183.52	91.76	91.76	183.52	183.52	160.58	0.00	22.94	0.00	0.00			
											1) Solar Water Heater - Kadayampatti , Pedanaickenpalayam and Yercaud - Work Completed. 2) Kitchen Building- a) Kadayampatty , Pedanaickenpalayam and Nangavalli - Work Completed b) Konganapuram -Finishing Stage 3) Library Room almira and Chairs - Kadayampatty, Pedanaickenpalayam, Konganapuram, Yercaud and Nangavalli - Work Completed 4) vocational Class - a) Kadayampatty and Pedanaickenpalayam - Work Completed 5) Dining Hall- a) Kadayampatty, Pedanaickenpalayam - Work Completed 6) Security Rooms- Kadayampatty , Pedanaickenpalayam and Nangavalli- work completed and Konganapuram - Finishing Stage 7)Computer, LCD Purchased and put into usage. 8) Steel Cupboard and Steel Trunk Box -									
342	Salem	733	Yercaud	Special focus program for the upliftment of Tribal Schools in Forest and Hilly areas of Salem District.	XII	31.12.2018	54.62	54.62	27.31	27.31	54.62	54.62	38.09	0.00	16.54	0.00	0.00			
											1. Construction of 3 class room building Kombuthookki GTR school-Plastering Work 2.Providing Computer and LCD work order issued. 3.Providing Bench & Desk - Payment issued.									
343	Salem	734	Kolathur	Empower the Girl Child – Special focus program to uplift girls education in EBB in Salem (with special reference to KGBV school) Kolathur Block Neethipuram and Kannamoochi (Hilly and Forest Area project)	XII	29.01.2019	101.47	101.47	50.74	50.74	101.48	101.48	87.21	0.00	14.27	0.00	0.00			
											1.Kolathur -Kannamoochi a) Solar Panel, LPG Gas Stove & connection - Work Completed. B) Kitchen Building-Work Completed. C) Compound Wall-Completed d) Tiles flooring- Completed e) Over Head tank- Completed f) Computer and Printer - Completed G) Play ground levelling Completed. H) Waste water Drainage Completed.									
344	Salem	738	Pethanaicken palayam	Construction of class room and providing desk-bench for government tribal residential school in Salem Dist (Hilly and Forest Area project)	XII	29.01.2019	273.84	273.84	136.92	136.92	273.84	273.84	273.79	0.00	0.05	0.00	0.00			
											Construction of 3 class room building 1.Elemenay School - Theakkampattu Work Completed B) Pagadupattu High school - Plastering 2.High school-Theakkampattu - Physically Completed 3.Hr Sec School a)Karumandurai- Work Completed 4.Providing Bench and Desk Work Order issued Payment also issued									
345	Salem	739	Kolathur	Construction of class room for government tribal residential school in Salem Dist (Kolathur block, Hilly and Forest Area project)	XII	29.01.2019	66.00	66.00	33.00	33.00	66.00	66.00	33.00	0.00	33.00	0.00	0.00			
											Construction of 3 class room building at Ramanpatti Primary school -Plastering Work High School- Lintel Level.									
346	Salem	740	Panamarathu patty	providing desk-bench for government tribal residential school in Salem Dist (Panamarathupatti- Hilly and Forest Area project)	XII	29.01.2019	5.27	5.27	5.27	0.00	5.27	5.27	5.23	0.00	0.04	0.00	0.00			
											Work Order issued Payment also issued									
347	Salem	741	Valappady	Construction of class room for government tribal residential school in Salem Dist (Valappadi block, Hilly and Forest Area project)	XII	29.01.2019	66.00	66.00	33.00	33.00	66.00	66.00	33.00	0.00	33.00	0.00	0.00			
											3 Class room school building at Velligoundanur high school and PUE school- Work Completed									
348	Salem	742	Attur	providing desk-bench for government tribal residential school in Salem Dist (Attur - Hilly and Forest Area project)	XII	29.01.2019	3.40	3.40	1.70	1.70	3.40	3.40	3.39	0.00	0.01	0.00	0.00			
											Work Order issued Payment also issued									
349	Salem	743	Gangavalli	Construction of class room and providing desk-bench for government tribal residential school in Salem Dist (Gangavalli block- Hilly and Forest Area project)	XII	29.01.2019	143.19	143.19	71.59	71.59	143.18	143.18	74.26	0.00	68.92	0.00	0.00			
											Construction of 3 class room 1.GT High school at Odaikattupudhur-Work Completed 2.GT PUM school at Kodungal- Earth work in progress 3.GT PUE school odaikattupudhur & Mayampady - Work Completed 4.Providing Desk & Bench - Work order and Payment issued									

350	Salem	751	Pethanaickan palayam	Construction of School Building - Special focus program to uplift EEB Blocks in Salem District at Periyakrishnapuram and Thalavaipatti	XIII	21.02.2020	36.80	36.80	11.04	25.76	36.80	Plastering - Periyakrishnapuram Roof Laid - Thalaivaipatti	11.04	9.74	25.76	1.30	0.00	0.00
351	Salem	752	Yercaud	Enhancing the socio economic status of the farmers of Salem District through Value addition in Medical and Aromatic Plants	XIII	21.02.2020	23.00	23.00	6.90	16.10	23.00	Quotation was called to Central institute of Medicinal and Aromatic Plants (CIMAP) for the purchase Steam Distillation unit of 250 Kg A) Steam distillation unit of 250KG B) Vacuum drying chamber C) Heating element for the vacuum drying	6.90	0.00	16.10	6.90	0.00	0.00
352	Sivagangai	117	Kannankudi Agri Engineering S.Pudur Agri Engineering	i. Construction new of community bore wells -2no's (Surrender balance amt remitted to SPC) ii) Rejuvenation of community borewell - 10No's (Surrender balance amt remitted to SPC) i) Construction of new community open well - 3no's (Surrender balance amt remitted to SPC) ii) Rejuvenation of community open wells - 3 no's (Surrender balance amt remitted to SPC)	2nd 25.07.2013	27.08.2013	29.00	21.75	21.75	0.00	21.75	COMPLETED	21.75	6.43	0.00	0.00	15.32	0.58
353	Sivagangai	91	Kannankudi, S.Pudur, Singampuneri DD Health	HIV/AIDS awareness programme in rural area	2nd 25.07.2013	18.09.2013	11.65	11.65	5.40	6.25	11.65	COMPLETED	11.65	10.85	0.00	0.00	0.40	0.00
354	Sivagangai	82	Singampunari Agri Engineering	Introduction of improved practice to utilise community well for the expansion of agricultreual area in SINGAMPUNARI Block (AS Cancelled) (Surrender balance amt remitted to SPC)	3rd 06.12.2013	23.01.2014	14.53	13.08	6.54	0.00	6.54	CANCELLED	6.54	0.00	0.00	0.00	6.54	0.00
355	Sivagangai	80	Ilaiyankudi Agri Engineering	Sustained agriculture by introducing irrigation infrastructure 10 no's . (4 No's work Completed) (6 no's work AS Cancelled)	3rd 06.12.2013	23.01.2014	60.00	54.00	27.00	0.00	27.00	COMPLETED	27.00	18.94	0.00	0.00	8.06	1.13
356	Sivagangai	83	S.Pudur Agri Engineering	Introduction of improved practice to utilise community well for the expansion of agricultreual area (AS Cancelled) (Surrender balance amt remitted to SPC)	3rd 06.12.2013	23.01.2014	4.04	3.64	1.82	0.00	1.82	CANCELLED	1.82	0.00	0.00	0.00	1.82	0.00
357	Sivagangai	50	Ilayangudi Horticulture Department	Distribution of silpaulin sheets for drying chillies	3rd 06.12.2013	13.01.2014	20.00	17.89	4.47	13.42	17.89	COMPLETED	17.89	17.89	0.00	0.00	0.00	0.00
358	Sivagangai	15	Singampuneri Agri Department	Custom hiring based mechnaization for increasing the groundnut productivity in agriculturally backward 'singampunari block'	3rd 06.12.2013	30.01.2014	16.75	16.75	8.37	8.38	16.75	COMPLETED	16.75	16.75	0.00	0.00	0.00	0.00
359	Sivagangai	14	S.Pudur Agri Department	Custom hiring based mechnaization for increasing the groundnut productivity in agriculturally backward 'S.Pudur block'	3rd 06.12.2013	30.01.2014	16.30	16.30	2.04	6.11	8.15	COMPLETED	16.30	16.30	0.00	0.00	0.00	0.00
360	Sivagangai	16	Singampuneri Agri Department	Community sowing of millets and fodder crops for increasing the crop productivity in agriculturally backward 'singampuneri block'	3rd 06.12.2013	30.01.2014	9.90	9.57	4.79	4.80	9.57	COMPLETED	9.57	9.57	0.00	0.00	0.00	0.00
361	Sivagangai	13	S. Pudur Agri Department	Community sowing of millets and fodder crops for increasing the crop productivity in agriculturally backward 'S.Pudur block'	.	30.01.2014	7.15	6.90	3.45	3.45	6.90	COMPLETED	6.90	6.90	0.00	0.00	0.00	0.00
362	Sivagangai	79	S.Pudur Horticulture Department	Productivity improvement in mango production	3rd 06.12.2013	30.01.2014	3.84	3.84	1.92	1.92	3.84	COMPLETED	3.84	3.84	0.00	0.00	0.00	0.00

363	Sivagangai	81	Kalayarkoil, S.Pudur, Singampuneri, Sivaganga, Ilayankudi Sericulture Department	The proposal for sericulture development project	3rd 06.12.2013	30.01.14	35.94	32.35	16.17	16.17	32.35	COMPLETED	32.35	31.78	0.00	0.00	0.54	0.73
364	Sivagangai	69	S.PUDUR. Project Director, Tamilnadu Health Systems, Chennai	Neo –natal ambulance	3rd 06.12.2013	13.01.14	31.62	30.00	7.50	22.50	30.00	COMPLETED	30.00	24.77	5.23	0.00	0.00	0.00
365	Sivagangai	172	Kannankudi Mahalir Thittam	Garments making and Training Centre Kannankudi Block	4th 06.08.2014	13.10.2014	35.13	13.94	6.97	6.97	30.00	COMPLETED	13.94	13.09	0.00	0.85	0.00	0.00
366	Sivagangai	171	S. Pudur Mahalir Thittam	Garments making and Training Centre S.Pudur Block	4th 06.08.2014	13.10.2014	35.13	13.94	6.97	6.97	13.94	COMPLETED	13.94	13.94	0.00	0.00	0.00	0.00
367	Sivagangai	299	Ilayangudi, Kalayarkoil, S. Pudur, Singampuneri, Sivaganga, Thirupuvanam Sericulture Department	Sericulture Development in Sivagangai, Kalayarkoil, Thirupuvanam, Singampunari, S.Pudur and Ilayangudi Blocks	5th 28.01.2015	10.02.15	47.50	29.13	14.56	14.56	29.13	COMPLETED	29.13	28.87	0.00	0.00	0.01	0.36
368	Sivagangai	477	Ilayankudi, Kannankudi, S.Pudur, Sivaganga, and Thiruppuvanam Puduvalu Thittam	Establishing Cattle Feed Mixing units 11 in 5 blocks of Sivaganga District. (AS Cancelled)	6th 19.08.2015	19.10.2015	32.18	23.50	11.75	0.00	11.75	CANCELLED	11.75	0.00	0.00	0.00	11.75	0.00
369	Sivagangai	440	Sivaganga Animal Husbandry	Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4)Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit	6th 19.08.2015	19.10.15	39.91	20.54	20.54	0.00	20.54	COMPLETED	20.54	20.54	0.00	0.00	0.00	0.00
370	Sivagangai	380	Kalayarkovil Animal Husbandry	Assistance for the Adoption of Integrated Farming System (1)Cow 50 Nos(2)Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit	6th 19.08.2015	19.10.15	39.91	20.54	20.54	0.00	20.54	COMPLETED	20.54	20.54	0.00	0.00	0.00	0.00
371	Sivagangai	441	Thirupuvanam Animal Husbandry	Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit	6th 19.08.2015	19.10.15	39.91	20.54	20.54	0.00	20.54	COMPLETED	20.54	20.54	0.00	0.00	0.00	0.00
372	Sivagangai	421	Ilayankudi Animal Husbandry	Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit	6th 19.08.2015	19.10.15	39.91	20.54	20.54	0.00	20.54	COMPLETED	20.54	20.54	0.00	0.00	0.00	0.00
373	Sivagangai	423	Kannankudi Animal Husbandry	Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit	6th 19.08.2015	19.10.15	39.91	20.54	20.54	0.00	20.54	COMPLETED	20.54	3.29	0.00	0.00	0.00	0.00
374	Sivagangai	394	Kallal Animal Husbandry	Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit	6th 19.08.2015	19.10.15	39.91	20.54	20.54	0.00	20.54	COMPLETED	20.54	1.64	0.00	0.00	0.00	4.62

375	Sivagangai	424	Singampunari Animal Husbandry	Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit	6th 19.08.2015	19.10.15	39.91	20.54	20.54	0.00	20.54	COMPLETED	20.54	20.54	0.00	0.00	0.00	0.00
376	Sivagangai	381	S. Pudur Animal Husbandry	Assistance for the Adoption of Integrated Farming System (1) Cow 50 Nos(2) Goat 275 Nos (3) Hen 750 (4) Vegetable and Fodder Crops 25 Acres (5) VermiComposit Unit	6th 19.08.2015	19.10.15	39.91	20.54	20.54	0.00	20.54	COMPLETED	20.54	4.11	0.00	0.00	52.58	0.00
377	Sivagangai	540	Ilayankudi DD Health	(A)Building Construction in Piranthamangalam HSC (B)Building Construction in Andakudi HSC (C) Provision of Equipments to PHC at Ilayangudi Block	9th 10.01.2017	23.02.2017	55.46	55.46	55.46	0.00	55.46	COMPLETED	55.46	57.30	0.00	0.00	0.00	0.00
378	Sivagangai	541	Sivagangai DD Health	(A)Building Construction in Mangudi HSC at Arasanur PHC(B) Provision of Equipments to PHC at Ilayangudi Block	9th 10.01.2017	23.02.2017	45.75	45.75	45.75	0.00	45.75	COMPLETED	45.75	43.89	0.00	0.00	0.00	0.00
379	Sivagangai	542	Kalaiyarkoil DD Health	(1) Construction of Immunisation Shed Building at Maravamangalam PHC, (2) Construction of Patient Waiting Hall at Kalaiyarkoil PHC (3) Building Construction in Mudikarai HSC (surrender balance amt remitted to SPC) (4) Building Construction of Post Natal Ward in Nattarasankottai PHC (5)Building Construction of Patient Waiting Hall in Nattarasankottai PHC (6)Building Construction of Nattarasankottai HSC (7) Provision of Equipments to PHC at Kalayarkoil Block	9th 10.01.2017	23.02.2017	104.41	104.41	104.41	0.00	104.41	COMPLETED	104.41	81.71	0.00	0.00	20.00	0.00
380	Sivagangai	543	Singampunari DD Health	(1)Construction of Post Natal Ward in M.Soorakudi PHC(2) Construction of HSC Building in Vengaipatti (surrender balance amt remitted to SPC) (3)Provision of Equipments to PHC in Singampunari Block	9th 10.01.2017	23.02.2017	52.45	52.45	52.45	0.00	52.45	COMPLETED	52.45	33.26	0.00	0.00	20.00	0.00
381	Sivagangai	544	Thiruppuvanam DD Health	(1)Construction of P N Ward in Palayanur PHC (2)Construction of HSC Building in Odathur (surrender balance amt remitted to SPC) (3) Provision of Equipments to PHC in Thiruppuvanam Block	9th 10.01.2017	23.02.2017	59.98	59.98	59.98	0.00	59.98	COMPLETED	59.98	36.15	0.00	0.00	20.00	0.00
382	Sivagangai	545	S.Pudur DD Health	(A) Construction of Staff Nurse Quarters in Puluthipatti PHC (B) Provision of Equipments to PHC in S.Pudur Block	9th 10.01.2017	23.02.2017	21.19	21.19	21.19	0.00	21.19	COMPLETED	21.19	21.45	0.00	0.00	5.78	2.59
383	Sivagangai	546	Kannangudi DD Health	Construction of Staff Nurse Quarters in Kannangudi PHC at Kannangudi Block	9th 10.01.2017	23.02.2017	18.00	18.00	18.00	0.00	18.00	COMPLETED	18.00	17.70	0.00	0.00	0.00	0.00
384	Sivagangai	547	S.Pudur SSA	Empower the Girl Child "Special focus program to improve the girl children in lower litercy rate in S.Pudur Block (By developing the educational status of the children studying in KGBVRS-kasturba Gandhi Balika Vidhyala Residential School	9th 10.01.2017	23.02.2017	37.53	37.53	37.53	0.00	37.53	COMPLETED	37.53	37.30	0.00	0.00	0.23	0.30
385	Sivagangai	592	Singampunari Agri Department	Energy Saving Innovative Harvesting of nuts through manually operated Coconut tree Climber	10th 21.08.2017	14.09.2017	7.00	4.00	2.00	2.00	4.00	Work Partially Completed. 100 beneficiaries covered. Balance beneficiaries coverage under progress.	4.00	2.00	0.00	2.00	0.00	0.00
386	Sivagangai	593	Thiruppuvanam Agri Department	Energy Saving Innovative Harvesting of nuts through manually operated Coconut tree Climber	10th 21.08.2017	14.09.2017	7.00	4.00	2.00	2.00	4.00	Work Partially Completed. 100 beneficiaries covered. Balance beneficiaries coverage under progress.	4.00	2.00	0.00	2.00	0.00	0.00

387	Sivagangai	641	Thiruppuvanam Animal Husbandry Department	Sustainable project on semi-intensive system of Goat rearing	11th 06.02.2018	16.02.2018	14.50	7.63	7.63	0.00	7.63	COMPLETED	7.63	7.47	0.15	0.00	0.00	0.00
388	Sivagangai	703	Kalaiyarkoil DD Health	Strengthening of Backward blocks in maternal and child health activities	12th 13.12.2018	31.12.2018	30.00	30.00	15.00	15.00	30.00	Work Completed, UC awaited	30.00	15.00	0.00	15.00	0.00	0.00
389	Sivagangai	704	Singampuneri DD Health	Strengthening of Backward blocks in maternal and child health activities MCH Pickup Van	12th 13.12.2018	31.12.2018	18.00	18.00	18.00	0.00	18.00	COMPLETED	18.00	17.98	0.02	0.00	0.00	0.00
390	Sivagangai	717	Singampuneri Mahalir Thittam	Establishing Areca Leaf Plate making unit of Sivagangai District	12th 13.12.2018	31.12.2018	12.96	6.48	6.48	0.00	6.48	COMPLETED	6.48	6.48	0.00	0.00	0.00	0.00
391	Sivagangai	735	S.Pudhur,BDO (BP)	Construction of School Building at Ulagampatti Panchayat Union elementary school in Ulagampatti Panchayat, S.Pudur Block in Sivagangai District	12th 13.12.2018	31.12.2018	36.00	36.00	18.00	18.00	36.00	Work Completed, UC awaited	35.60	35.60	0.39	0.00	0.00	0.00
392	Sivagangai	736	Ilayangudi,BDO (BP)	Construction of 2 class rooms, Kitchen shed and toilet in vadakku Saligaramam	12th 13.12.2018	31.12.2018	27.12	27.12	13.56	13.56	27.12	COMPLETED	26.98	26.82	0.13	0.00	0.00	0.00
393	Sivagangai	737	Kalayarkoil ,BDO (BP)	Construction of Two class room building at Kalayarkoil P.U school(east) in Kalayarkoil Panchayat	12th 13.12.2018	31.12.2018	18.70	18.70	9.35	9.35	18.70	COMPLETED	17.20	17.20	1.49	0.00	0.00	0.00
394	Sivagangai	746	Joint Director, Animal Husbandry, Sivagangai	Sustainable project on semi-intensive system of Goat rearing, Sivagangai	13th 19.11.2019	24.01.2020	9.75	5.25	1.57	3.68	5.25	AS given, Communicated to JD Animal Husbandry, Sivagangai Work in Process	0.00	0.00	5.25	0.00	0.00	0.00
395	Sivagangai	747	Joint Director, Animal Husbandry, Sivagangai	Sustainable project on semi-intensive system of Goat rearing, Kalayarkoil	13th 19.11.2019	24.01.2020	9.75	5.25	1.57	3.68	5.25	AS given, Communicated to JD Animal Husbandry, Sivagangai Work in Process	0.00	0.00	5.25	0.00	0.00	0.00
396	Sivagangai	749	Joint Director, Animal Husbandry, Sivagangai	Sustainable project on semi-intensive system of Goat rearing, Singampuneri	13th 19.11.2019	24.01.2020	9.75	5.25	1.57	3.68	5.25	AS given, Communicated to JD Animal Husbandry, Sivagangai Work in Process	0.00	0.00	5.25	0.00	0.00	0.00
397	Sivagangai	748	Joint Director, Animal Husbandry, Sivagangai	Sustainable project on semi-intensive system of Goat rearing, Ilayangudi	13th 19.11.2019	24.01.2020	9.75	5.25	1.57	3.68	5.25	AS given, Communicated to JD Animal Husbandry, Sivagangai Work in Process	0.00	0.00	5.25	0.00	0.00	0.00
398	Thanjavur	130	Urban	Building Renovation for existing building with Display Showroom facility (Swamimalai Town Panchayat)	IV	09.11.14	7.49	7.49	3.75	3.75	7.49	Completed	7.49	7.49	0.00	0.00	0.00	293845
399	Thanjavur	131	Urban	Renovation of Display cum sales Showroom building for veena & Musical Instruments (Thanjavur Corporation)	IV	09.11.14	4.82	4.82	2.41	2.41	4.82	Completed	4.82	4.82	0.00	0.00	0.00	
400	Thanjavur	300	Urban	Coir Fibre extraction unit and Coir Yarn making unit at Peravurani Town Panchayat	V	05.02.15	31.25	26.79	13.40	13.40	26.79	Completed	26.79	26.79	0.00	0.00	0.00	
401	Thanjavur	301	Urban	Coir Fibre extraction unit and Coir Yarn making unit at Athiramapattinam Town Panchayat	V	05.02.15	32.17	26.67	13.34	13.34	26.67	Completed	26.67	26.67	0.00	0.00	0.00	
402	Thanjavur	302	Urban	Coir Fibre extraction unit and Coir Yarn making unit at Perumagalur Town Panchayat	V	05.02.15	16.85	12.39	6.20	6.20	12.39	Completed	12.39	12.39	0.00	0.00	0.00	
403	Theni	122	k.Myladumparai	IFS-100 farmers(Jd Agri)	IV	28.08.2014	153.60	138.50	138.50	0.00	138.50	Completed	136.60	136.60	0.00	0.00	1.90	0.00
404	Theni	121	Andipatti	IFS-100 farmers(Jd Agri)	IV	28.08.2014	153.60	138.50	138.50	0.00	138.50	Completed	136.60	136.60	0.00	0.00	1.90	0.00
405	Theni	191	Andipatti	Maternity Block (D.D Health)	IV	17.10.2014	23.00	23.00	11.50	11.50	23.00	Completed	22.74	22.74	0.00	0.00	0.26	0.00
406	Theni	307	k.Myladumparai	New Born Stabilization unit at Kadamalaikundu (D.D Health)	V	13.02.2015	2.10	2.10	2.10	0.00	2.10	Completed	2.10	2.10	0.00	0.00	0.00	0.00
407	Theni	306	Andipatti	New Born Stabilization unit at Rajadhani(D.D Health)	V	13.02.2015	2.10	2.10	2.10	0.00	2.10	Completed	2.10	2.10	0.00	0.00	0.00	0.00
408	Theni	304	k.Myladumparai	Birth Waiting Room for Kadamalaikundu (D.D Health)	V	13.02.2015	20.00	20.00	20.00	0.00	20.00	Completed	19.97	19.97	0.00	0.00	0.03	0.00

409	Theni	303	k.Myladumparai	Establishing a New Cashew nut processing unit at Thangammalpuram(DIC)	V	13.02.2015	26.00	25.00	12.50	12.50	25.00	Building work completed . Machineries received at Cashew nut Processing at thangammalpuram Installation work is completed. Processing and production of cashewnut has continued in KMV Cashewnut Processing ICS at Kovilparai.	14.23	14.21	10.77	0.02	0.00	0.00
410	Theni	305	k.Myladumparai	Laying of Distribution pipe line (GI pipe line kadamalaikundu (pt.Union ,Myl)	V	11.02.2015	34.92	34.92	17.46	17.47	34.92	Completed	34.92	34.92	0.00	0.00	0.00	0.00
411	Theni	478	Andipatti	Promotion of Sericulture	VI	23.11.2015	49.20	28.20	14.10	14.10	28.20	Completed	27.23	27.23	0.00	0.00	0.97	0.00
412	Theni	375	k.Myladumparai	Promotion of Sericulture	VI	23.11.2015	49.20	28.20	14.10	14.10	28.20	Completed	26.13	26.13	0.00	0.00	2.07	0.00
413	Theni	384	Andipatti	Readymade Garments Training Centre (puduvalvu)	VI	23.11.2015	18.00	10.80	10.80	0.00	10.80	Completed	8.10	8.10	0.00	0.00	2.70	0.00
414	Theni	402	k.Myladumparai	Readymade Garments Training Centre (puduvalvu)	VI	23.11.2015	18.00	10.80	10.80	0.00	10.80	Completed	8.10	8.10	0.00	0.00	2.70	0.00
415	Theni	525	Andipatti	District Veterinary Diagnostic Laboratory (DVDL)	VIII	22.09.2016	17.87	17.87	17.87	0.00	17.87	Cancelled	17.87	0.00	0.00	0.00	17.87	0.00
416	Theni	584	Andipatti	Renovation to the Pipe siphons in the Duraisampuram Anaicut basion channel in Kandamanur Village of AndipattiTaluk in Theni District.	IX	20.02.2017	100.00	100.00	50.00	50.00	100.00	Completed	100.00	98.36	0.00	1.64	0.00	0.00
417	Theni	660	Bodinayakkanur	Strengthening of Public Health Services in Hilly and Forest Areas of Theni District (Dombucheri PHC) (Hilly Area/ Forest Tribal Area)	XI	23.02.2018	60.00	60.00	30.00	0.00	30.00	Oothukadu- Construction at Oothukadu is not possible allotted fund to be diverted to kottur -1 HSC Agamalai-Tender will be placed on 12.02.2021	30.00	0.00	0.00	0.00	0.00	
418	Theni	670	Andipatti, Bodinayakkanur, K.Myladumparai, cumbum	Integrated Community Health Management Project (Hilly and Forest area Project)	XI	31.12.2018	158.00	158.00	79.00	79.00	158.00	Maharajamettu - Waiting for RDO reply(file in RDO office) & highways work - Demolition of old building has been done. Construction work will be started.	83.00	75.50	75.00	0.00	0.00	
419	Theni	675	Andipatti, Bodinayakkanur, K.Myladumparai, cumbum	Improving livelihood of tribal's in Theni (Hilly and forest area)	XI	31.12.2018	131.70	122.25	122.25	0.00	122.25	Workorder for distribution of Goat/Sheep Units given. Beneficiaries initiated purchase of Goat in sandhai and the purchase of animals expected to be completed on or before 25.04.2021.	61.13	61.13	61.13	0.00	0.00	
420	Tirunelveli	101	Melaneelithanallur	Comprehensive programme for MMR and IMR reduction	II	06.09.13	50.00	46.31	23.14	23.17	46.31	Completed	43.71	43.71	0.00	0.00	2.60	0.00
421	Tirunelveli	87	Melaneelithanallur and Kuruvikulam	Ornamental fish culture	II	11.11.13	9.80	9.05	4.53	4.53	9.05	Completed	9.05	9.02	0.00	0.03	0.03	0.00
422	Tirunelveli	202	Melaneelithanallur	Construction of drying yards and creating awareness about Post harvest technology, Market Intelligence and Value Addition	IV	27.11.14	19.50	19.50	9.75	9.75	19.50	Completed	19.50	19.50	0.00	0.00	0.00	0.00
423	Tirunelveli	203	Kurivikulam	Construction of drying yards and creating awareness about Post harvest technology, Market Intelligence and Value Addition	IV	27.11.14	19.50	19.50	9.75	9.75	19.50	Completed	19.50	19.50	0.00	0.00	0.00	0.00
424	Tirunelveli	241	Melaneelithanallur	Rehabilitation of five tanks - Effective Utilization of surface water and Rehabilitation of tanks, standardizing the bund, Repairs to the Sluices, Weir, construction of field channels	IV	02.02.15	146.00	146.00	73.00	73.00	146.00	Completed	146.00	146.00	0.00	0.00	0.00	0.00
425	Tirunelveli	240	Kurivikulam	Rehabilitation of two tanks - Effective Utilization of surface water and Rehabilitation of tanks, standardizing the bund, Repairs to the Sluices, Weir, construction of field channels	IV	02.02.15	58.00	58.00	29.00	29.00	58.00	Completed	58.00	58.00	0.00	0.00	0.00	0.00
426	Tirunelveli	309	Kurivikulam	Rehabilitation of Periakulam Panchayat Union Tank at A. Karisalkulam in Kurivikulam Block	V	11.2.15	119.00	119.00	59.50	59.50	119.00	Completed	119.00	119.00	0.00	0.00	0.00	0.00
427	Tirunelveli	308	Melaneelithanallur	Integrated Farming System in Melanelithanallur Block	V	11.2.15	33.00	14.25	14.25	0.00	14.25	Completed	14.25	14.25	0.00	0.00	0.00	0.00
428	Tirunelveli	310	Kurivikulam	Integrated Farming System in Kuruvikulam Block	V	11.2.15	66.00	28.50	28.50	0.00	28.50	Completed	28.50	28.50	0.00	0.00	0.00	0.00

429	Tirunelveli	479	Melaneelithanallur	Promotion of Sericulture	VI	4.11.15	22.88	14.56	7.28	7.28	14.56	Completed	14.56	14.56	0.00	0.00	0.00	0.00
430	Tirunelveli	482	Kurivikulam	Promotion of Sericulture	VI	4.11.15	31.64	20.26	10.13	10.13	20.26	Completed	20.26	20.26	0.00	0.00	0.00	0.00
431	Tirunelveli	519	Melaneelithanallur	Renovation of 40 Anganwadi centres (25 panchayats covered)	VII	17.02.16	80.00	80.00	40.00	0.00	40.00	Target 40 Nos. (a).Completed = 29 Nos (b). Work cancelled = 11 Nos	40.00	24.54	0.00	15.46	0.00	0.00
432	Tirunelveli	518	Kuruvikulam	Renovation of 14 Anganwadi centre (11 panchayats covered)	VII	17.02.16	30.00	30.00	15.00	0.00	15.00	Target 14 Nos. (a).Completed = 13 Nos (b). Work cancelled = 1 No	15.00	25.82	0.00	0.00	0.00	0.00
433	Tirunelveli	627	Melaneelithanallur	Comprehensive health proposal for Strengthening Health Services at Koovachipatti HSC	X	05.03.18	49.00	49.00	24.50	24.50	49.00	(1) Construction of new HSC building at Koovachipatti - Completed . CR pending (2) Vehicles mounted fogging machine (Vehicle & Fogging machine) - Completed (3) MCH Vehicle (25 seater).- Completed	34.52	34.52	14.48	0.00	0.00	0.00
434	Tirunelveli	744	Ambasamuthram	Construction of Girls hostel building in the GTR School at Melanai Papanasam		31.01.19	42.30	42.30	21.15	21.15	42.30	Completed	42.30	42.30	0.00	0.00	0.00	0.00
435	Tirunelveli	681	Ambasamuthram	Resurfacing of existing black topping of road from Manimuthar Check Post to Thalayanai.		31.12.18	187.00	187.00	93.50	93.50	187.00	Completed	170.40	170.40	16.60	0.00	0.00	0.00
436	Tirunelveli	782	Radhapuram	Providing Pavor Block Arrangement in Ward No.14 Narikuravar Colony and Cross Street in Vadakku Vallioor Town Panchayat	XIII	27.02.20	13.00	13.00	3.90	9.10	13.00	Second Instalment release request letter sent to SDPC on 16.02.2020	3.90	3.90	9.10	0.00	0.00	0.00
437	Tirunelveli	783	Radhapuram	i) Construction of Culvert at Ward No.14 ii) Construction of Retaining Wall and Gravel filling at Narikuravar Colony iii) Construction of Community Hall at Narikuravar Colony	XIII	27.02.20	64.00	64.00	19.20	44.80	64.00	Work started	19.20	19.20	44.80	0.00	0.00	0.00
438	Tirunelveli	784	Radhapuram	Providing Solar light fixing in the ST Narikuravar colony in Vadakku Vallioor Town Panchayat	XIII	27.02.20	7.35	7.35	2.21	5.15	7.35	Second Instalment release request letter sent to SDPC on 16.02.2020	2.21	2.21	5.15	0.00	0.00	0.00
439	Tirunelveli	785	Melaneelithanallur	Construction of Additional PU Primary school building in Karuthanoor village in Elanthaikulam Panchayat	XIII	27.02.20	16.00	16.00	4.80	11.20	16.00	Physically Completed	0.00	0.00	16.00	0.00	0.00	0.00
440	Tirunelveli	786	Melaneelithanallur	Construction of Additional PU Primary school building in Elanthaikulam village in Elanthaikulam Panchayat	XIII	27.02.20	16.00	16.00	4.80	11.20	16.00	Plastering	0.00	0.00	16.00	0.00	0.00	0.00
441	Tirunelveli	787	Melaneelithanallur	Construction of Panchayat Union school Toilet building (Girls & Boys - 1+1) in Elanthaikulam Panchayat Union school in Elanthaikulam Panchayat	XIII	27.02.20	7.00	7.00	2.10	4.90	7.00	Earth Work	0.00	0.00	7.00	0.00	0.00	0.00
442	Tirunelveli	788	Melaneelithanallur	Construction of Panchayat Union school Toilet building (Girls & Boys - 1+1) in Karuthanoor PU school in Elanthaikulam Panchayat	XIII	27.02.20	7.00	7.00	2.10	4.90	7.00	Physically Completed	0.00	0.00	7.00	0.00	0.00	0.00
443	Thoothukudi	39	Kovilpatti	Establishment of Cattle Feed production unit at Sivanthipatti village in Kovilpatti	II	31.01.2014	28.27	28.27	14.13	14.14	28.27	Completed	28.27	27.60	0.00	0.00	0.67	0.00
444	Thoothukudi	62	Sathan kulam	Enhancement of coconut productivity and production	II	20.01.2014	52.90	39.71	19.85	19.86	39.71	Completed	37.31	37.17	0.00	0.00	2.54	0.35
445	Thoothukudi	89	Udankudi	Intensive campaign for HOB reduction	II	06.09.2013	4.49	4.49	2.10	2.39	4.49	Completed	4.49	3.90	0.00	0.00	0.59	0.13
446	Thoothukudi	98	Pudur	Construction of Road in Sennampatti Village	II	06.09.2013	160.00	160.00	160.00	0.00	160.00	Completed	160.00	157.81	2.19	0.00	0.00	0.00
447	Thoothukudi	105	Kovilpatti	Construction of Women Shelter in Kovilpatti	II	06.09.2013	85.90	85.90	42.00	43.90	85.90	Completed	81.61	80.37	0.00	0.00	5.53	0.40
448	Thoothukudi	109	Kovilpatti	Common Facility Centre for the manufacture of match boxes	II	06.09.2013	45.00	45.00	21.00	24.00	45.00	Completed	42.75	41.76	0.00	0.00	3.24	0.93
449	Thoothukudi	112	Vilathikulam	IFS Villages	II	06.09.2013	175.00	87.50	42.00	45.47	87.47	Completed	87.47	87.47	0.00	0.00	0.00	0.00
450	Thoothukudi	114	Sathankulam Udankudi	Anaemia Control Programme	II	06.09.2013	69.25	69.25	33.00	36.25	69.25	Completed	62.32	40.68	0.00	0.00	28.57	2.76
451	Thoothukudi	116	Vilathikulam	Construction of Advanced Poly house for vegetables	II	06.09.2013	113.58	75.72	37.86	37.86	75.72	Completed	75.72	75.72	0.00	0.00	0.00	5.20
452	Thoothukudi	125	Pudur	Assistance for adaption of Integrated Farming System (50 Farmers) - Dry land Model at Pudur Block	IV	28.08.2014	48.80	25.05	25.05	0.00	25.05	Completed	25.05	25.03	0.00	0.00	0.02	1.02

453	Thoothukudi	128	Kayathar	Assistance for adaption of Integrated Farming System (50 Farmers) - Dry land Model at Kayathar Block	IV	28.08.2014	48.80	25.05	25.05	0.00	25.05	Completed	25.05	25.05	0.00	0.00	0.00	0.78
454	Thoothukudi	126	Ottapidaram	Assistance for adaption of Integrated Farming System (50 Farmers) - Dry land Model at Ottapidaram Block	IV	28.08.2014	48.80	25.05	25.05	0.00	25.05	Completed	25.05	25.05	0.00	0.00	0.00	0.00
455	Thoothukudi	127	Udankudi	Assistance for adaption of Integrated Farming System (25 Farmers) - Dry land Model at Udankudi Block	IV	28.08.2014	35.89	18.27	18.27	0.00	18.27	Completed	18.27	17.73	0.00	0.00	0.54	0.24
456	Thoothukudi	129	Kovilpatti	Assistance for adaption of Integrated Farming System (50 Farmers) - Dry land Model at Kovilpatti Block	IV	28.08.2014	48.80	25.05	25.05	0.00	25.05	Completed	25.05	25.05	0.00	0.00	0.00	0.00
457	Thoothukudi	176	Ottapidaram	Training Centre for Ready made garments making	V	13.10.2014	34.39	12.13	6.06	6.07	12.13	Completed	11.53	7.88	0.00	0.00	4.25	0.00
458	Thoothukudi	231	Sathankulam	Installation of Hybrid power RO plants with solar power at Periyathalai Panchayat in Sathankulam Block	V	23.03.2015	50.00	50.00	50.00	0.00	50.00	Completed	37.50	37.50	12.50	0.00	0.00	0.00
459	Thoothukudi	242	Udankudi	Installation of Hybrid power RO plants with solar power at Manapadu Panchayat in Udankudi Block	V	23.03.2015	50.00	50.00	50.00	0.00	50.00	Work Cancelled	0.00	0.00	0.00	0.00	50.00	0.00
460	Thoothukudi	347	Sathankulam Udankudi	Alleviation of health problem by providing essential Infrastructure and medical equipments for health centre Provision of Semi Auto Analyser for 3 PHs. (Meignanapuram, Mudalur and Paramankurichi PHC)	VI	06.11.2015	3.00	3.00	3.00	0.00	3.00	Completed	3.00	3.00	0.00	0.00	0.00	0.00
461	Thoothukudi	348	Sathankulam	Promotion of Sericulture	VI	06.11.2015	29.52	18.66	9.33	9.33	18.66	Completed	18.66	18.62	0.00	0.00	0.14	0.83
462	Thoothukudi	349	Kovilpatti	Promotion of Sericulture	VI	06.11.2015	32.32	20.76	10.38	10.38	20.76	Completed	20.76	20.71				
463	Thoothukudi	350	Kayathar	Promotion of Sericulture	VI	06.11.2015	16.90	10.50	5.25	5.25	10.50	Completed	10.50	10.48				
464	Thoothukudi	351	Vilathikulam	Promotion of Sericulture	VI	06.11.2015	19.55	12.50	6.25	6.25	12.50	Completed	12.50	12.47				
465	Thoothukudi	410	Sathankulam Udankudi	Alleviation of health problem by providing essential Infrastructure and medical equipments for health centre Provision of Ultra Sound Scan Machine to four PHCs.(Meignanapuram, Mudalur, Anandapuram and Padukkapathu PHC)	VI	06.11.2015	20.00	20.00	20.00	0.00	20.00	Completed	20.00	9.43	0.00	0.00	10.57	0.00
466	Thoothukudi	419	Vilathikulam	Construction of Solar Dryer Unit at Vilathikulam	VI	06.11.2015	4.00	4.00	4.00	0.00	4.00	Completed	4.00	3.99	0.00	0.00	0.02	0.00
467	Thoothukudi	426	Pudur	Construction of Solar Dryer Unit at Pudur	VI	06.11.2015	4.00	4.00	4.00	0.00	4.00	Completed	4.00	3.99	0.00	0.00		
468	Thoothukudi	429	Kayathar Kovilpatti	Alleviation of health Problem by providing essential infrastructure and medical equipments for health centre Provision of Semi Auto Analyser for 4 PHCs. (Vembar, Kayathar, Sriram nagar and Kadaaiyoor)	VI	06.11.2015	4.00	4.00	4.00	0.00	4.00	Completed	2.80	2.64	0.00	0.00	1.36	0.07
469	Thoothukudi	430	Kayathar, Kovilpatti, Ottapidaram, Pudur and Vilathikulam	Livelihood Enhancement for differently abled persons through backyard poultry farming units	VI	06.11.2015	7.75	7.36	3.68	3.68	7.36	Completed	5.72	5.69	0.00	0.00	1.67	0.02
470	Thoothukudi	626	Ottapidaram	Building Infrastructure for Mettupacheri, Vedanatham, Sillankulam, Kulasekaranallur, Savarimangalur and Muramban HSCs.	XI	05.03.2018	149.00	149.00	74.50	74.50	149.00	Completed (UC not Received)	149.00	146.47	0.00	2.53	0.00	0.00
471	Tiruvallur	136	URBAN	Construction of a new ICDS centres and infrastructure in Annai Sathya Nagar at Avadi Municipality	IV	17/09/2014	7.00	7.00	3.50	3.50	7.00	Work Completed. UC Received	7.00	7.00	0.00	0.00	0.00	0.00
472	Tiruvallur	137	URBAN	Construction of a new ICDS centres and infrastructure in Periyar Nagar at Avadi Municipality	IV	17/09/2014	7.00	7.00	3.50	3.50	7.00	Work Completed. UC Received	7.00	7.00	0.00	0.00	0.00	0.00
473	Tiruvallur	138	URBAN	Universal Toilet at Moondru Nagar Area in Ward No.15 (2 Nos) of Avadi Municipality	IV	17/09/2014	30.00	22.20	11.10	11.10	22.20	Work Completed. UC Received	22.20	20.43	0.00	0.00	1.77	0.00

474	Tiruchirapalli	67	Thuraiyur	Construction of BT Road and Cross Drainage works Kinathur,Silaiyur,Nesakulam and Vallam.	II&III	02.01.2014	129.50	129.50	64.75	64.75	129.50	Completed (UC Submitted to SPC)	129.50	129.25	0.00	0.00	0.25	0.00
475	Tiruchirapalli	198	Thuraiyur	Elimination of open defecation to improve health, hygiene and sanitation by promotion of individual toilets and behavioural change communication strategy	IV	23.11.2014	88.36	74.36	37.18	37.18	74.36	Completed UC Submitted to SPC)	74.36	74.36	0.00	0.00	0.00	0.00
476	Tiruchirapalli	236	Thuraiyur	Construction of 19 Open Wells for drinking water with solar powered pumps sets with pipe lines.	IV	02.02.2015	274.55	274.55	137.30	0.00	137.30	Cancelled	0.00	0.00	0.00	0.00	137.30	0.00
477	Tiruchirapalli	235	Thuraiyur	Eco Restoration and long term livelihood security for tribes in Pachamalai hills.	IV	30.01.2015	100.00	87.00	43.50	43.50	87.00	Completed (UC Submitted to SPC)	87.00	87.00	0.00	0.00	0.00	0.00
478	Tiruchirapalli	244	Thuraiyur	Standardization of irrigation control structures constructed during British period.	IV	27.02.2015	292.50	292.50	146.25	146.25	292.50	Completed (UC Submitted to SPC)	292.50	287.05	0.00	0.00	5.45	0.00
479	Tiruchirapalli	143	Thuraiyur	Construction of Health Sub Centre at Manolodai Village	IV	14.10.2014	20.00	20.00	7.75	12.25	20.00	Completed (UC Submitted to SPC)	20.00	19.53	0.00	0.00	0.47	0.00
480	Tiruchirapalli	145	Thuraiyur	Construction of Health Sub Centre at Sikkathambur Village	IV	14.10.2014	15.50	15.50	7.75	7.75	15.50	Completed (UC Submitted to SPC)	15.50	15.48	0.00	0.00	0.02	0.00
481	Tiruchirapalli	144	Thuraiyur	Construction of Health Sub Centre at Maruvathur Village	IV	14.10.2014	15.50	15.50	7.75	0.00	7.75	Interim stay for construction activities vide WP10063/19.06.2015	0.00	0.00	7.75	0.00	0.00	0.00
482	Tiruchirapalli	147	Thuraiyur	Construction of Health Sub Centre at Kinathur Village.	IV	14.10.2014	20.00	20.00	7.75	12.25	20.00	Completed (UC Submitted to SPC)	20.00	19.84	0.00	0.00	0.16	0.00
483	Tiruchirapalli	311	Thuraiyur	Special Nutrition care programme for 0-5years Children in Thuraiyur Block.	V	11.02.2015	56.80	56.80	28.40	28.40	56.80	Completed	52.35	52.35	4.44	1.01 (Interest)	0.00	0.00
484	Tiruchirapalli	312	Thuraiyur	Health Empowerment Project of Newly Married Couples and Anti Natal and Post Natal Mothers.	V	11.02.2015	5.10	5.10	2.55	2.55	5.10	Completed (UC Submitted to SPC)	5.10	5.10	0.00	0.00	0.00	0.00
485	Tiruchirapalli	313	Thuraiyur	Construction of life skill Training Centre for Adolescent Girls.	V	11.02.2015	20.00	20.00	20.00	0.00	20.00	Completed (UC Submitted to SPC)	20.00	20.00	0.00	0.00	0.00	0.00
486	Tiruchirapalli	510	Thuraiyur	Providing Water Supply Main in Municipal Slum Area.	V	03.02.2016	23.40	23.40	11.70	11.70	23.40	Completed (UC Submitted to spc)	23.40	23.40	0.00	0.00	0.00	0.00
487	Tiruchirapalli	661	Uppliapuram (Under 110Rule)	Strengthening of Public Health Services in Hilly and Forest Areas of Trichy District (Pachamalai hills) (Hilly Area/ Forest Tribal Area)	XI	23.02.2018	43.00	43.00	21.50	21.50	43.00	Plastering Level	21.50	21.50	21.50	0.00	0.00	0.00
488	Tiruchirapalli	705	Thuraiyur	Strengthening of Public Health Services in Backward Blocks	XII	31.12.2018	115.00	115.00	57.50	57.50	115.00	Out4 Works 3works Completed , 1 work Plastering Level.	100.00	100.00	0.15	0.00	0.00	0.00
489	Tiruchirapalli	813	Thuraiyur	Construction of Class room to Government Tribal Residential Schools	XV	22.01.2021	180.00	180.00	113.40		113.40	AS Issued in Concerned Department	113.40					
490	Tiruvannamalai	24	Jawadhu hills	Livelihood intervention towards enhancing farmers income	II	13.01.2014	12.33	12.33	6.17	6.17	12.33	Completed	12.33	12.33	0.00	0.00	0.00	0.00
491	Tiruvannamalai	23	Jawadhu hills	Providing Remedial education towards primary education for tribals of Jawadhu Hills	II	13.01.2014	11.60	11.20	5.60	5.60	11.20	Completed	11.20	11.20	0.00	0.00	0.00	0.00
492	Tiruvannamalai	41	Jawadhu hills	Health & Nutrition Intervention towards healthy generation for tribals of Jawadhu Hills	II	13.01.2014	8.25	8.25	4.13	4.13	8.25	Completed	8.25	8.25	0.00	0.00	0.00	0.00
493	Tiruvannamalai	135	Jawadhu hills	Integrated fodder production (Azola Cultivation) to increase the family income of tribal people.	III	14.11.2014	4.19	4.19	2.10	2.10	4.19	Completed	4.19	4.19	0.00	0.00	0.00	0.00
494	Tiruvannamalai	149	Jawadhu hills	Strengthening Health care service Delivery at Nammampattu PHC	III	10.10.2014	145.10	145.10	72.55	72.55	145.10	Completed	145.10	144.25	0.670	0.18	0.00	0.00
495	Tiruvannamalai	150	Jawadhu hills	Facilitation for improving Health care service Delivery at Jamunamara thur PHC	III	10.10.2014	126.30	126.30	63.15	63.15	126.30	Completed	126.30	125.57	0.68	0.05	0.00	0.00
496	Tiruvannamalai	139	Jawadhu hills	Provision of Share Auto and goods Auto to hilly Villages through CLG's	III	30.09.2014	35.15	23.25	23.25	0.00	23.25	Completed	23.25	23.25	0.00	0.00	0.00	0.00
497	Tiruvannamalai	134	Jawadhu hills	Establishment of Samai Mini Mill and value added product	III	30.09.2014	20.39	10.04	5.02	5.02	10.04	Completed	10.04	10.04	0.00	0.00	0.00	0.00

498	Tiruvannamala i	319	Thandrampet	Formation of Pucca Road from Tribal area to the habitations of Beemarapatti Village of Thandrampet Block (8 kms.)	IV	12.03.2015	551.00	300.00	143.24	0.00	143.24	Forest clearance 1st stage approved. Road formation work under MGNREGA convergence is in Progress	0.00	0.00	143.24	0.00	0.00	0.00
499	Tiruvannamala i	320	Jawadhu hills	Formation of Pucca road to bring the Tribal People to the main Stream-Jawadhu Hills Block	IV	23.02.2015	628.85	628.85	314.42	314.42	628.85	Completed	628.85	621.05	0.00	7.80	0.00	0.00
500	Tiruvannamala i	317	Pudupalayam	Integrated Farming System at Pudupalayam Block	IV	10.02.2015	60.68	26.65	26.65	0.00	26.65	Completed	26.65	24.60	0.00	0.00	2.05	0.00
501	Tiruvannamala i	322	Thandrampet	Integrated Farming System at Thandrampet Block	IV	10.02.2015	69.56	29.37	29.37	0.00	29.37	Completed	29.37	29.37	0.00	0.00	0.00	0.00
502	Tiruvannamala i	318	Chengam	Integrated Farming System at Chengam Block	IV	10.02.2015	65.12	28.60	28.60	0.00	28.60	Completed	28.60	28.60	0.00	0.00	0.00	0.00
503	Tiruvannamala i	321	Jawadhu hills	Livelihood Intervention towards enhancing farmers income through sheep rearing	IV	10.02.2015	16.50	16.50	8.25	8.25	16.50	Completed	16.50	16.50	0.00	0.00	0.00	0.00
504	Tiruvannamala i	444	Chengam	Construction of Blood storage at Melpallipattu PHC	V	04.11.2015	16.75	16.75	16.75	0.00	16.75	Completed	16.75	16.743	0.010	0.00	0.00	0.00
505	Tiruvannamala i	459	Jawadhu hills	Construction of Blood storage room at Jmunamara thur PHC	V	04.11.2015	16.00	16.00	16.00	0.00	16.00	Completed	16.00	16.00	0.00	0.00	0.00	0.00
506	Tiruvannamala	391	Thandrampet	Promotion of Sericulture	V	04.11.2015	23.00	18.80	9.40	0.00	9.40	Work Completed	9.40	24.00	0.00	0.00	0.19	0.00
507	Tiruvannamala	486	Chengam	Promotion of Sericulture	V	4.11.2015	13.65	11.02	5.51	0.00	5.51	Work Completed	5.51			0.00		0.00
508	Tiruvannamala	448	Pudupalayam	Promotion of Sericulture	V	04.11.2015	9.25	7.33	3.65	0.00	3.665	Work Completed	3.665			0.00		0.00
509	Tiruvannamala	413	Jawdhills	Promotion of Sericulture	V	04.11.2015	14.98	11.23	5.61	0.00	5.615	Work Completed	5.615			0.00		0.00
510	Tiruvannamala i	400	Jawdhills	Production and supply of High quality vegetable seedlings.	VI	11.4.2015	10.92	5.46	2.73	0.00	2.73	PROJECT CANCELLED	0.00	0.00	0.00	0.00	2.73	0.00
511	Tiruvannamala i	460	Thandrampet	Production and supply of High quality vegetable seedlings.	VI	11.4.2015	10.92	5.46	2.73	0.00	2.73	PROJECT CANCELLED	0.00	0.00	0.00	0.00	2.73	0.00
512	Tiruvannamala i	461	Chengam	Production and supply of High quality vegetable seedlings.	VI	11.4.2015	10.92	5.46	2.73	0.00	2.73	PROJECT CANCELLED	0.00	0.00	0.00	0.00	2.73	0.00
513	Tiruvannamala i	462	Pudupalayam	Production and supply of High quality vegetable seedlings.	VI	11.4.2015	10.92	5.46	2.73	0.00	2.73	PROJECT CANCELLED	0.00	0.00	0.00	0.00	2.73	0.00
514	Tiruvannamala i	511	Thandrampet	Establishment of Mini Dhall Mill and value added product centre to generate Employmet opprtunity in Thandrampet block	VII	02.03.2016	11.00	6.50	3.25	0.00	3.25	PROJECT CANCELLED	0.00	0.00	0.00	0.00	3.25	0.00
515	Tiruvannamala i	532	Thandrampet & Jawadhu hills	Provision of Infrastructure to Kasthriba Gandhi Balika Vidhyalaya schools to uplift the Girl Students in Educationally Backward.	VIII	29.12.2016	142.01	142.01	71.05	71.05	142.01	Works Completed	142.01	134.890	7.12	0.00	0.00	0.00
516	Tiruvannamala i	588	Thandrampet,Chengam,Pudupalayam & Jawadhills	Strengthening Secondary Education by Engaging Qualified Tutors to enlighten the educationally backward blocks.	IX	06.04.2017	56.90	46.80	46.80	0.00	46.80	Completed	46.80	46.80	0.00	0.00	0.00	0.00
517	Tiruvannamala i	633	Jawadhu hills	Provision of Infrastructure to improvement of forest Schools	XI	21.02.2018	4.50	4.50	4.50	0.00	4.50	Completed	4.50	4.36	0.14	0.00	0.00	0.00
518	Tiruvannamala i	644	Chengam	Livelihood securityof the Narikkuravar people through Bead Ornaments making in the Urban ward at Chengam Town Panchayat	XI	16.02.2018	12.50	12.50	12.50	0.00	12.50	Completed	12.50	12.50	0.00	0.00	0.00	0.00
519	Tiruvannamala i	649	Jawadhu hills	Strengthening of Public Health Services in Hilly and Forest Areas of Tiruvannamalai District (Perumullam, Bala-abirayampattu, Kalyanamandhai, Pallathur, Thoppur, Veerapanur, Saravanakuppam) (Hilly Area/ Forest Tribal Area)	XI	23.02.2018	524.00	524.00	262.00	262.00	524.00	Completed	462.00	462.00	62.00	0.00	0.00	0.00
520	Tiruvannamala i	706	Pudupalayam	Strengthening of PHC in Health Coverage under SGBF Phase II (Senthamangalam PHC)	XII	31.12.2018	30.00	30.00	15.00	15.00	30.00	Work Completed	30.00	30.00	0.00	0.00	0.00	0.00
521	Tiruvannamala i	764	Jawadhu hills	Value Addition of Non-Timber forest Product and Agricultural Products of Jawadhu hills, Tiruvannamalai District (SPV)	XIII	21.02.2020	264.00	259.90	77.97	181.93	259.90	Machineries Installed, Staff appointments completed. Staff training Completed,Raw materials (Samai, Tamarind procured)Processing under Progress.Construction of Storage Godown , Drying floor physically completed.	259.90	259.90	0.00	0.00	0.00	0.00

522	Tiruvannamala i	767	Arni	Facilitation of Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Therapy,Sensory Integration Therapy and Special Education with materials at ARNI	XIII	21.02.2020	4.22	4.22	1.26	2.96	4.22	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.26	1.26	0.00	0.00	0.00	0.00
523	Tiruvannamala i	768	Cheygar	Facilitating Day Care centre for the Children with special Needs (CWSN)by providing Physiotherapy,Speech &Occupational Therapy, Sensory Integration Therapy and Special Education with materials at Cheygar	XIII	21.02.2020	4.21	4.21	1.26	2.95	4.21	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.26	1.26	0.00	0.00	0.00	0.00
524	Tiruvannamala i	769	Vandavasi	Facilitating Day Care centre for the Children with special Needs (CWSN) by providing Physiotherapy,Speech &Occupational Therapy, Sensory Integration Therapy and Special Education with materials at Vandavasi	XIII	21.02.2020	4.43	4.43	1.32	3.11	4.13	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.22	1.22	0.10	0.00	0.00	0.00
525	Tiruvannamala i	770	Polur	Facilitating of Day Care centre for the Children with special needs (CWSN)by providing Physiotherapy,Speech &Occupational Therapy, Sensory Integration Therapy and Special Education with materials at Polur	XIII	21.02.2020	4.31	4.31	1.29	3.02	4.31	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.29	1.29	0.00	0.00	0.00	0.00
526	Tiruvannamala i	771	Chetpet	Facilitation of Day Care centre for the Children with special Needs (CWSN)by providing Physiotherapy,Speech &Occupational Therapy, Sensory Integration Therapy and Special Education with materials at Chetpet	XII	21.02.2020	4.63	4.63	1.39	3.24	4.63	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.39	1.39	0.00	0.00	0.00	0.00
527	Tiruvannamala i	772	Vettavalam	Facilitation of Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Therapy,Sensory Integration Therapy and Special Education with materials at Vettavalam	XIII	21.02.2020	5.68	5.68	1.70	3.98	5.68	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.70	1.70	0.00	0.00	0.00	0.00
528	Tiruvannamala i	773	Tiruvannamalai	Facilitating Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Therapy,Sensory Integration Therapy and Special Education with materials at Tiruvannamalai	XIII	21.02.2020	4.19	4.19	1.26	2.93	4.19	Completed	1.26	1.26	0.00	0.00	0.00	0.00
529	Tiruvannamala i	774	Pudupalayam	Facilitating of Day Care centre for the Children with special Needs (CWSN)by providing Physiotherapy,Speech &Occupational Therapy, Sensory Integration Therapy and Special Education with materials at Pudupalayam	XIII	21.02.2020	4.33	4.33	1.30	3.03	4.33	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.30	1.30	0.00	0.00	0.00	0.00
530	Tiruvannamala i	775	Chengam	Facilitating of Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Therapy,Sensory Integration Therapy and Special Education with materials at Chengam	XIII	21.02.2020	5.56	5.56	1.67	3.89	5.56	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.67	1.67	0.00	0.00	0.00	0.00

531	Tiruvannamalai	776	Thandrampet	Facilitating Day Care centre for the Children with special Needs(CWSN)by providing Physiotherapy,Speech &Occupational Theraphy,Sensory Integration Theraphy and Special Education with materials at Thandrampet	XIII	21.02.2020	4.58	4.58	1.37	3.21	4.58	Civil Works under Progress. Supply order issued for the purchase of Materials.	1.37	1.37	0.00	0.00	0.00	0.00
532	Tiruvannamalai	778	Jawadhu hills,Pudupalayam, Thandrampet &Chengam	Mobile Fair Price Shop of Tiruvannamalai District	XIII	02.03.2020	61.92	61.92	18.58	43.34	61.92	Project Completed, Mobile PDS activities Inaugurated	61.92	61.92	0.00	0.00	0.00	0.00
533	Tiruvannamalai	779	Chengam,Thandrapet, Pudupalayam	Promotion of Narikuravar Families in Chengam Town Panchayat, Chengam, Thandrampet and Pudupalayam Blocks in Tiruvannamai district	XIII	21.02.2020	91.00	88.92	26.68	62.24	88.92	Revolving funds distributed to the SHG's. Construction of Sales outlet is under progress.	88.92	88.92	0.00	0.00	0.00	0.00
534	Tiruvannamalai	780	Jawadhills	New Horticulture farming system instead of traditional cultivation	XIII	21.02.2020	63.50	41.30	12.39	28.91	41.30	Work Completed	12.39	12.39	0.00	0.00	0.00	0.00
535	Tiruvannamalai	793	Jawadh hills	Streanthening Elementary Education by Engaging Qualified Teachers/Educational Volunteers to enlighten the Educationally backward block of Jawadhu hills in tiruvannamalai District.	XIII	02.03.2020	63.00	52.92	15.88	37.04	52.92	Selection of Qualified Teachers Completed. They will be engaged after reopening of the schools.	0.00	0.00	15.88	0.00	0.00	0.00
536	Tiruvannamalai	794	Pudupalayam	Streanthening Elementary Education by Engaging Qualified Teachers/Educational Volunteers to enlighten the Educationally backward block of Pudupalyam in tiruvannamalai District.	XIII	02.03.2020	36.75	30.87	9.26	21.61	30.87	Selection of Qualified Teachers Completed. They will be engaged after reopening of the schools.	0.00	0.00	9.26	0.00	0.00	0.00
537	Tiruvannamalai	795	Thandrampet	Streanthening Elementary Education by Engaging Qualified Teachers/Educational Volunteers to enlighten the Educationally backward block of Thandrampet in tiruvannamalai District.	XIII	02.03.2020	68.25	57.33	17.20	40.13	57.33	Selection of Qualified Teachers Completed. They will be engaged after re opening of the schools.	0.00	0.00	17.20	0.00	0.00	0.00
538	Tiruvannamalai	796	Chengam	Streanthening Elementary Education by Engaging Qualified Teachers/ Educational Volunteers to enlighten the Educationally backward block of Chengam in tiruvannamalai District.	XIII	02.03.2020	108.50	91.14	27.34	63.80	91.14	Selection of Qualified Teachers Completed. They will be engaged after reopening of the schools.	0.00	0.00	27.34	0.00	0.00	0.00
539	Tiruvannamalai	814	Jamunamarathur-Jawadhu hills block	NICU Ambulance for Jamunamarathur-Public Health Services in Universal Health Coverage under SBGF-Phase -II District	XV	22.01.2021	22.00	22.00	22.00	0.00	22.00	Administrative Sanction Order forwarded to the Implementing Agency	22.00	0.00	0.00	0.00	0.00	0.00
540	Tiruvannamalai	815	Chengam block	NICU Ambulance for Jamunamarathur-Public Health Services in Universal Health Coverage under SBGF-Phase -II District	XV	22.01.2021	22.00	22.00	22.00	0.00	22.00	Administrative Sanction Order forwarded to the Implementing Agency	22.00	0.00	0.00	0.00	0.00	0.00
541	Tiruvannamalai	817	Jawadhu hills Block	Construction of Bridge across the river originates from Beema falls at Melvellithathan Kottai Village of Veerappanur Panchayat at Jawadhu hills block of Tiruvannamalai District.	XV	22.01.2021	50.00	50.00	0.00	0.00	0.00	Administrative Sanction Order forwarded to the Implementing Agency	0.00	0.00	0.00	0.00	0.00	0.00
542	Tiruppur	104	EE, Agri engineering, Kundadam	Construction of Blood Bank for Thayampalayam PHC	II	05.09.2013	15.00	15.00	7.50	7.50	15.00	Completed	15.00	15.00	0.00	0.00	0.00	0.00
543	Tiruppur	74	EE, Agri engineering, Kundadam	Construction of Major Check dam @ Eragampatti.	III	20.01.2014	8.20	8.20	1.03	7.18	8.20	Completed	12.66	12.64	0.04	0.00	0.02	0.00
544	Tiruppur	75	EE, Agri engineering, Kundadam	Construction of Major Check dam @ Kundadam	III	20.01.2014	4.50	4.50	0.56	3.94	4.50	Completed	0.00	0.00	0.00	0.00	0.00	0.00

545	Tiruppur	181	EE, Agri engineering, Kundadam	1.Construction of Check Dam at Maanoorpalayam 2.Construction of Check Dam at Sooriyanallur (SFNo.1020/3) 3.Construction of Check Dam at Sooriyanallur (SFNo.1202) 4.Construction of Check Dam at Vadugapalayam 5.Construction of Check Dam at Kaasilingampalayam 6.Construction of Check Dam at Navanari (SFNo.355,361 & 362) 7.Construction of Check Dam at Sooriyanallur (SF No.381 & 382)	V	17.10.2014	92.15	92.15	43.20	34.33	77.53	The 181 project is combined project (182 to 187). Total Cost Rs. 92.15 lakhs. All works completed and 2 works cancelled. First installment released amount refunded from IA for cancelled project. Amount is Rs.15.781 lakhs.	62.90	61.71	0.00	1.19	14.63	1.16
546	Tiruppur	182	Executive Engineer (Agriculture Engineering)	Construction of Check Dam at Sooriya Nallur (SF.No.1202)	IV	17.10.2014	16.00	16.00	7.28	8.73	16.00	Completed	16.00	16.00	0.00	0.00	0.00	0.00
547	Tiruppur	183	Executive Engineer (Agriculture Engineering)	Construction of Check Dam at Navanari (SF.No.381 & 382)	IV	17.10.2014	12.50	12.50	5.63	0.00	5.63	Completed (Combined Check Dam Projects)	0.00	0.00	0.00	0.00	0.00	0.00
548	Tiruppur	184	Executive Engineer (Agriculture Engineering)	Construction of Check Dam at Vadugapalayam	IV	17.10.2014	4.90	4.90	2.23	2.68	4.90	Completed	4.90	4.90	0.00	0.00	0.00	0.00
549	Tiruppur	185	Construction of Check dam at Navanari (SF No.381 & 382)	Construction of Check Dam at Navanari (SF.No.355,361 & 362)	IV	17.10.2014	20.00	20.00	9.00	0.00	9.00	Completed (Combined Check Dam Projects)	9.00	9.00	0.00	0.00	0.00	0.00
550	Tiruppur	186	Executive Engineer (Agriculture Engineering)	Construction of Check Dam at Kasilingampalayam	IV	17.10.2014	16.00	16.00	7.28	8.72	16.00	Completed	16.00	16.00	0.00	0.00	0.00	0.00
551	Tiruppur	187	Executive Engineer (Agriculture Engineering)	Construction of Check Dam at Manoorpalayam	IV	17.10.2014	18.00	18.00	8.19	9.81	18.00	Completed	18.00	18.00	0.00	0.00	0.00	0.00
552	Tiruppur	315	Deputy Director of Health, Tiruppur Kundadam	Construction of 7 Health Sub Centres in Kundadam Block	V	23.02.2015	140.00	140.00	70.00	70.00	140.00	Completed	140.00	139.43	0.00	0.00	0.57	0.00
553	Tiruppur	520	BDO, Rural Development, Kundadam Kundadam	Construction of 23 anganwadi centres	VII	17.12.2015	149.50	149.50	74.75	74.75	149.50	22 Completed one Cancelled.	139.80	139.80	9.70	0.00	0.00	0.00
554	Tiruppur	498	Deputy Director of Health, Tiruppur Kundadam	Alleviation of health by providing essential infrastructure and medical equipments for health centres- Construction of Post Natal Ward and Maternity Block	VI	19.08.2015	70.25	70.25	40.25	30.00	70.25	Total cost Rs. 70.25 Lakhs (Construction Cost Rs.42.00lakhs + Equipments cost Rs. 28.25lakhs). Project completed and balance amount received.	70.25	68.98	0.00	0.00	1.27	0.00
555	Tiruppur	463	JD, Agriculture, Tiruppur Kundadam	Integrated Farming system,Coconut Integrated Nutrient Management Demonstration , Coconut seedlings Distribution	VI	19.10.2015	30.25	15.63	7.82	7.82	15.63	Integrated Farming System component will be completed before Jan 25th,2021. Other components were completed	7.75	7.75	0.00	0.00	0.00	0.00
556	Tiruppur	497	DD, Horticulture, Tiruppur Kundadam	New Pandal Low cost storage Small Onion Area Expansion Chillies Area Expansion	VI	19.08.2015	42.21	22.11	11.06	11.06	22.11	Completed. balance amount received.	22.11	22.11	0.00	0.00	0.01	0.00
557	Tiruppur	390	AD, Sericulture, Erode Kundadam	Sericulture Development Project	VI	19.08.2015	34.60	22.70	11.35	11.35	22.70	Completed. balance amount received.	22.70	22.69	0.00	0.00	0.01	0.02
558	Tiruppur	599	ACEO, SSA, Erode Kundadam	Empower the Girl Child-special focus to improve Girl Children in lower Literacy rate blocks in Tiruppur District by developing the education status of the children studying in Kasturba Gandhi Balika Vidhyalaya Schools-KGBV	X	28.09.2017	42.24	42.24	21.12	21.12	42.24	All civil works are Physically completed. CR and UC not received. Chennai team visited on 25.02.2021.	38.12	38.12	0.00	0.00	0.00	0.00

559	Tiruppur	655	Deputy Director of Health, Tiruppur Udumalpet	Construction of 3 Health Sub Centres in Udumalpet Block namely K.Vallakundapuram(for Mavadappuu), Manupatti, Andiyur	XI	23.02.2018	90.00	90.00	45.00	0.00	45.00	Tender Finalised	45.00	0.00	0.00	0.00	0.00	0.00
560	Tiruppur	799	Kundadam	Addl.Toilet @ Govt.Model Hr.Sec School, Kundadam-799	XIII		5.40	5.40	1.62		1.62	Basement in progress	1.62	0.00	0.00	0.00	0.00	0.00
561	Tiruppur	800	Kundadam	Addl. Toilet @ Girls Hostel, Kundadam -800	XIII		2.70	2.70	0.08		0.08	Basement in progress	0.08	0.00	0.00	0.00	0.00	0.00
562	Tiruvarur	8	Koradachery	Stall Feeding goat Rearing Activity/Thilkyagarapuram	III	30.01.2014	60.98	57.80	28.90	28.90	57.80	Completed	57.80	57.80	0.00	0.00	0.00	0.00
563	Tiruvarur	3	Koradachery	Fish culture/ Thiyagarapuram	III	30.01.2014	0.82	66.00	0.33	0.33	0.66	Completed	1.92	1.92	0.00	0.00	0.00	0.00
564	Tiruvarur	4	Koradachery/ Kottur	Model Fodder Plot Perumpuhalur/ Fish culture/ Nochiyur	III	30.01.2014	7.31	6.78	3.39	3.39	6.78	Completed	6.78	6.78	0.00	0.00	0.00	0.00
565	Tiruvarur	2	Kottur	Vegetable Cultivation/ Kunniyur	III	30.01.2014	4.37	2.52	1.26	1.26	2.52	Completed	2.52	2.52	0.00	0.00	0.00	0.00
566	Tiruvarur	5	Kottur	Coir Based Activity Venkathangudi	III	30.01.2014	26.36	23.64	11.82	11.82	23.64	Completed	23.64	5.91	17.73	0.00	0.00	0.00
567	Tiruvarur	66	Koradachery/ Kottur	Purchase of semi auto analiser to PHC Adichapuram/ Peumpannaiyur	III	30.01.2014	2.65	2.65	2.65	--	2.65	Completed	2.65	2.65	0.00	0.00	0.00	0.00
568	Tiruvarur	154	Koradachery	Promotion of inland Fish culture in Paruthiyur	IV	08.10.2014	3.42	2.02	1.01	1.01	2.02	Completed	2.02	2.02	0.00	0.00	0.00	0.00
569	Tiruvarur	155	Koradachery	Promotion of inland Fish culture in Agarathinallur	IV	08.10.2015	1.62	0.78	0.39	0.39	0.78	Completed	0.78	0.19	0.00	0.00	0.00	0.58
570	Tiruvarur	153	Kottur	Calf rearing in vallur	IV	08.10.2014	24.81	2.62	1.31	1.31	2.62	Completed	2.62	2.62	0.00	0.00	0.00	0.00
571	Tiruvarur	156	Kottur	Promotion of inland Fish culture in Melanatham	IV	08.10.2014	4.42	2.32	1.16	1.16	2.32	Completed	2.32	0.58	0.00	0.00	0.00	1.74
572	Tiruvarur	157	Kottur	Promotion of inland Fish culture in Palayamkottai	IV	08.10.2014	3.53	1.83	0.91	0.91	1.83	Completed	1.83	0.45	0.00	0.00	0.00	1.37
573	Tiruvarur	123	Koradachery	Integrated farming system at Koratachery (35 Farmers) Wet land Model		28.08.2014	59.01	29.96	29.96	--	29.96	Completed	29.96	29.96	0.00	0.00	0.00	0.00
574	Tiruvarur	124	Kottur	Integrated farming system at Kottur(30 Farmers) Wet land Model	V	28.08.2014	56.58	28.68	28.68		28.68	Completed	28.68	28.68	0.00	0.00	0.00	0.00
575	Tiruvarur	257	Koradachery/ Kottur	Input Subsidy for Multi Pupose Farm Ponds to Fish seed production / rearing centers through Dept of Fisheries in	V	11.02.2015	18.50	18.50	18.50	--	18.50	Completed	18.50	18.50	0.00	0.00	0.00	0.00
576	Tiruvarur	228	Koradachery	Milk chilling and Processing unit at Ammaiappan Panchayat	V	19.05.2015	29.00	26.00	26.00	--	26.00	Work Not Started	11.00	-	0.00	11.00	0.00	0.00
577	Tiruvarur	316	Koradachery/ Kottur	Revival of Millets in Cauvery Delta through capacity Building on improved production Technologies and value Addition in millets.	V	12.08.2015	16.15	15.25	7.63	--	15.25	Work in Progress	15.25	-	0.00	15.25	0.00	0.00
578	Tiruvarur	422	Koradachery/ Kottur	Popularizing and protection of traditional paddy varieties	VI	26.10.2015	25.00	25.00	12.50	12.50	25.00	Completed	25.00	25.00	0.00	0.00	0.00	0.00
579	Tiruvarur	484	Koradachery/ Kottur	Promotion of Sericulture	VI	26.10.2015	19.45	12.43	6.21	6.21	12.43	Completed	12.43	12.43	0.00	0.00	0.00	0.00
580	Tiruvarur	483	Koradachery/ Kottur	Alleviation of health problem by providing essential infrastructure and medical equipments for health centers	VI	26.10.2015	74.80	74.80	74.80	--	74.80	Completed	74.80	74.79	0.00	0.00	0.00	0.00

581	Tiruvarur	729	Koradachery/ Kottur	Programme for improving Health Services, Health Infrastructure, MCH Services delivery services to the downtrodden people who have been badly affected by Gaja cyclone.		31.12.2018	1034.00	1034.00	517.00	517.00	1034.00	Adhityapuram PHC, OP block, Staff Nurse Qtrs- Plastering Level Adhityapuram - Compound Wall Completed. Venkatakudi-HSC- Plastering Level. Kallapal-OP block-Plastering Level. Kallapal-Compound Wall FC laid. Thirumakottai-Compound Wall Completed. Power panel room - Roof laid. Sithamalli - Multipurpose Hall not started, Sithamalli OP Block not started, Pulikarai OP Block, Maternity block - Plastering level, Staff Nur ANM Quarters - not started, Kankodutha vanitham - Maternity block, Staff Nur. ANM - Plastering Level, Athikadai - Multipurpose level _ Basement, Borewell Completed, Kalathur - HSC FC laid, Perumpanniyur - Power Channel Room Completed.	505.83	505.83	0.00	0.00	0.00	0.00
582	Tiruvarur	745		Replacing the chemical pesticides with plant derivatives and bio agents along with ecological engineering concepts for sustainable farming in paddy cultivation		05.03.2020	10.34	7.81	2.34	5.47	7.81	Work Not Started	0.00	0.00	2.34	0.00	0.00	0.00
583	Vellore	51	Alangayam	Establishment of Samai mini mill-Alangayam Block	III	10/02/2014	6.00	6.00	3.00	3.00	6.00	Work Completed	6.00	5.35	0.00	0.00	0.65	0.92
584	Vellore	52	Kandili	Establishment of Polygreen House for Capsicum cultivation-Kandili block	III	10/02/2014	21.00	14.05	7.03	7.03	14.05	Work Cancelled. Unspent amount remitted into Govt. Account	14.05	0.00	0.00	0.00	14.05	0.00
585	Vellore	53	Alangayam	Establishment of Solar Tunnel Copra Dryers-Alangayam Block	III	10/02/2014	14.00	14.00	7.00	7.00	14.00	Work Completed	14.00	14.00	0.00	0.00	0.00	0.00
586	Vellore	54	Timiri	Establishment of Community Storage Godown-Timiri block	III	10/02/2014	62.86	62.86	31.43	31.43	62.86	Work Completed	62.86	62.45	0.00	0.00	0.41	0.14
587	Vellore	55	Alangayam	Establishment of Nurseries for Vegetable cultivation-Alangayam Block	III	10/02/2014	3.75	3.75	1.88	1.88	3.75	Work Completed	3.75	3.75	0.00	0.00	0.00	0.00
588	Vellore	56	Alangayam	Enhancement of livelihood to tamarind value addition-Alangayam Block	III	10/02/2014	9.05	5.21	2.61	2.61	5.21	Work Completed	5.21	5.21	0.00	0.00	0.00	0.00
589	Vellore	133	Kandili	Enabling to increase the per capita income of the individual by promoting Goat rearing in 8 villages of Kandhili Block	IV	08/10/2014	156.21	109.10	54.55	54.55	109.10	Work Completed	109.10	109.10	0.00	0.00	0.00	0.00
590	Vellore	146	Timiri	Enabling to increase te per capita income of the individual by promoting Goat rearing in Timiri Block	IV	08/10/2014	37.26	27.70	13.85	13.85	27.70	Work Completed	27.70	27.70	0.00	0.00	0.00	0.00
591	Vellore	158	Kandili	Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-7 Nos. In Mandalanayanakund a village	IV	01/10/2014	28.00	28.00	14.00	14.00	28.00	Work Completed	28.00	27.97	0.00	0.00	0.03	0.75
592	Vellore	159	Timiri	Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-10 Nos. In Dhargam Village	IV	01/10/2014	40.00	40.00	20.00	20.00	40.00	Work Completed	40.00	39.93	0.00	0.00	0.07	
593	Vellore	160	Kandili	Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-7 Nos. In Thokkiyam Village	IV	01/10/2014	28.00	28.00	14.00	14.00	28.00	Work Completed	28.00	27.97	0.00	0.00	0.03	
594	Vellore	161	Alangayam	Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-6 Nos. In Melkuppam Village	IV	01/10/2014	40.50	40.50	20.25	20.25	40.50	Work Completed	40.50	40.47	0.00	0.00	0.03	
595	Vellore	162	Timiri	Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-8 Nos. In Vanakampadi Village	IV	01/10/2014	39.00	39.00	19.50	19.50	39.00	Work Completed	39.00	38.97	0.00	0.00	0.03	

596	Vellore	163	Alangayam	Rejuvenation of well irrigation potential through water harvesting structures with recharge shafts-8 Nos. In Narasingapuram Village	IV	01/10/2014	30.00	30.00	15.00	15.00	30.00	Work Completed	30.00	29.96	0.00	0.00	0.04	
597	Vellore	196	Kandili	Promotion of Azola as a cattle feed supplement to enhance the milk productivity	IV	14/11/2014	7.46	4.22	2.11	2.11	4.22	Work Completed	4.22	4.22	0.00	0.00	0.00	0.00
598	Vellore	243	Alangayam	Enabling to increase the per capita income of the individual by promoting country chicks	IV	29/12/2014	18.08	13.86	6.93	6.93	13.86	Work Completed	13.86	13.86	0.00	0.00	0.00	0.00
599	Vellore	369	Alangayam	Promotion of Sericulture	VI	04/11/2015	16.65	11.05	5.53	5.53	11.05	Work Completed	11.05	11.05	0.00	0.00	0.00	0.00
600	Vellore	406	Timiri	Promotion of Sericulture	VI	04/11/2015	9.20	6.40	3.20	3.20	6.40	Work Completed	6.40	6.19	0.00	0.00	0.2120	0.00
601	Vellore	501	Kandili	Promotion of Sericulture	VI	04/11/2015	9.20	6.40	3.20	3.20	6.40	Work Completed	6.40	6.40	0.00	0.00	0.00	0.00
602	Vellore	514	Alangayam	Modern Dairy Unit	VII	09/02/2016	101.25	64.25	32.13	32.13	64.25	Modern dairy unit building completed. Machinery has been purchased and fitted.	32.13	32.13	32.12	0.00	0.00	0.00
603	Vellore	527	Kandili	Cattle Feed Mixing Unit	VIII	09/09/2016	19.69	7.55	3.78	3.78	7.55	Work Cancelled Collr Pro No. RC.No.A1/318/2016, Dated:14.08.2019	3.75	0.00	3.80	3.75	0.00	0.00
604	Vellore	528	Kandili	Mushroom Production Unit	VIII	09/09/2016	18.40	9.23	4.62	4.62	9.23	Work Cancelled Collr Pro No. RC.No.A1/318/2016, Dated:14.08.2019	4.61	0.00	4.62	4.61	0.00	0.00
605	Vellore	529	Kandili	Biological conversion of coir pith into a value-added organic resource	VIII	09/09/2016	33.61	16.50	8.25	8.25	16.50	Work Cancelled Collr Pro No. RC.No.A1/318/2016, Dated:14.08.2019	1.63	1.63	14.87	0.00	0.00	0.00
606	Vellore	553	Alangayam	Strengthening/Improving Public HealthCare Alangayam Block, Vellore	IX	23/02/2017	496.36	496.36	248.18	248.18	496.36	Strengthening of Public Health care services building works are completed and handed over. Vehicles purchased and procurement of equipment is in progress in Alangayam Block.	471.00	471.00	25.36	0.00	0.00	0.00
607	Vellore	554	Kandili	Strengthening/Improving Public Healthcare at Kandili Block, Vellore.	IX	23/02/2017	546.53	546.53	273.27	273.27	546.53	Strengthening of Public Health care services building works are completed and handed over. Vehicles purchased and procurement of equipment is in progress in Kandili Block.	519.00	519.00	27.53	0.00	0.00	0.00
608	Vellore	632	Alangayam	Integrated development of forest schools (HILLY AREA/ FOREST TRIBAL AREA)	XI	21/02/2018	33.00	33.00	16.50	16.50	33.00	work completed	33.00	33.00	0.00	0.00	0.00	0.00
609	Vellore	635	Anaicut	School Infrastructure NRSTC in Tribal communities in the Jawadhu hills (HILLY AREA/ FOREST TRIBAL AREA)	XI	21/02/2018	80.00	80.00	40.00	40.00	80.00	Building Roof Level. Work is in Progress	22.50	22.50	57.50	0.00	0.00	0.00
610	Vellore	636	Anaicut	Sanitation facilities for NSRTC in Tribal communities in the Jawadhu hills (HILLY AREA / FOREST TRIBAL AREA)	XI	21/02/2018	20.10	20.10	10.05	10.05	20.10	Building Roof Level. Work is in Progress	2.01	2.01	18.09	0.00	0.00	0.00
611	Vellore	650	Anaicut	Strengthening of Public Health Services in Hilly and Forest Areas of Vellore District (Alampathi Jahudhan Kottai and Thongumalai HSCs) (HILLY AREA/FOREST TRIBAL AREA)	XI	23/02/2018	150.00	150.00	75.00	75.00	150.00	Finishing work is in progress.	72.00	72.00	78.00	0.00	0.00	0.00
612	Vellore	677	Alangayam	Forest Road - Improvement and Black Topping Works in Pudurnadu-Malaiyandipatti-Singarapettai road in Vellore District (Hilly and Forest Area Project)	XII	31/12/2018	406.00	406.00	203.00	203.00	406.00	Work Completed	406.00	406.00	0.00	0.00	0.00	0.00
613	Vellore	678	Alangayam	Forest Road - Improvement and Black Topping Works in Pudurnadu-Malaiyandipatti-Singarapettai road in Vellore District (Hilly and Forest Area Project)	XII	31/12/2018	35.00	35.00	17.50	17.50	35.00	Work Completed	35.00	35.00	0.00	0.00	0.00	0.00
614	Vellore	679	Alangayam	Forest Road-Improvement and black topping works in Nelivasal-Nellipattu road in vellore District (Hilly and forest area)	XII	31/12/2018	26.00	26.00	13.00	13.00	26.00	Work Completed	26.00	26.00	0.00	0.00	0.00	0.00
615	Vellore	680	Anaicut	Forest Road-Improvement and black topping works in Oonjanthai-Palampattu-Nekkini road in vellore District (Hilly and forest area)	XII	31/12/2018	221.00	221.00	110.50	110.50	221.00	Work Completed	221.00	221.00	0.00	0.00	0.00	0.00

616	Virudhunagar	103	Narikudi	Neonatal ambulance services with medical equipments	II	18.09.2013	19.64	15.96	15.96	0.00	15.96	Completed	15.96	14.15	0.00	0.00	1.81	0.00
617	Virudhunagar	106	Narikudi	Construction of additional class room, furniture and compound walls	II	27.08.2013	12.50	12.50	5.50	7.00	12.50	Completed	12.50	12.50	0.00	0.00	0.00	0.00
618	Virudhunagar	107	Srivilliputhur	Construction of additional class room, furniture and compound walls	II	27.08.2013	12.50	12.50	6.10	6.40	12.50	Completed	12.50	12.50	0.00	0.00	0.00	0.00
619	Virudhunagar	10	Narikudi	Sustained agriculture by introducing improvement of digging of borewell with solar powered pumping system	III	23.01.2014	25.00	15.69	7.84	7.84	15.69	Completed	15.69	14.92	0.00	0.00	0.76	0.82
620	Virudhunagar	32	Sattur	Creation of a common facility centre for turning the Periyadaipatti (NALLI) garment cluster into a productive company	III	30.01.2014	28.59	22.30	11.15	11.15	22.30	Completed	22.30	22.30	0.00	0.00	0.00	0.00
621	Virudhunagar	72	Sattur	A Project proposal for a plastic shredding unit at padanthal, Virudhunagar District	III	30.01.2014	16.22	12.65	6.33	6.33	12.65	Cancelled	12.65	0.00	0.00	0.00	12.65	0.00
622	Virudhunagar	76	Narikudi	Sustained agriculture by introducing improvement of dry land & Additional Development Works	III	23.01.2014	25.00	15.69	7.84	7.84	15.69	Completed	15.69	15.69	0.00	0.00	0.00	0.00
623	Virudhunagar	140	Narikudi	Provision of Share Auto to 8 villages of Narikudi Block	IV	17.09.2014	20.00	15.00	15.00	0.00	15.00	Completed	15.00	15.00	0.00	0.00	0.00	0.00
624	Virudhunagar	141	Vembakottai	Provision of Share Autos to 4 villages of Vembakottai Block	IV	17.09.2014	10.00	7.50	7.50	0.00	7.50	Completed	7.50	7.50	0.00	0.00	0.00	0.00
625	Virudhunagar	195	watrap	Promotion of cattle rearing (Milch cow) activity	IV	14.11.2014	15.17	11.82	5.91	5.91	11.82	Completed	11.82	11.82	0.00	0.00	0.00	0.00
626	Virudhunagar	323	Watrap	Promotion of Minor Millets in Watrap Block	V	10.02.2015	0.63	0.63	0.63	0.00	0.63	Completed	0.63	0.63	0.00	0.00	0.00	0.00
627	Virudhunagar	324	watrap	Integrated Farming System in Vathirairuppu Block (25 Farmers)-Garden Model	V	10.02.2015	37.65	19.27	19.27	0.00	19.27	Completed	19.27	19.27	0.00	0.00	0.00	0.00
628	Virudhunagar	325	Sattur	Integrated Farming System in Sattur Block (25 Farmers)-Rainfed Model	V	10.02.2015	24.65	12.77	12.77	0.00	12.77	Completed	12.77	12.77	0.00	0.00	0.00	0.00
629	Virudhunagar	326	Narikudi	Integrated Farming System in Narikudi Block (25 Farmers)-Rainfed Model	V	10.02.2015	24.65	12.77	12.77	0.00	12.77	Completed	12.77	12.77	0.00	0.00	0.00	0.00
630	Virudhunagar	327	Vembakottai	Integrated Farming System in Vembakottai Block (25 Farmers)-Rain fed Model	V	10.02.2015	24.65	12.77	12.77	0.00	12.77	Completed	12.77	12.77	0.00	0.00	0.00	0.00
631	Virudhunagar	328	Kariapatti	Integrated Farming System in Kariapatti Block (25 Farmers)-Rainfed Model	V	10.02.2015	24.65	12.77	12.77	0.00	12.77	Completed	12.77	12.77	0.00	0.00	0.00	0.00
632	Virudhunagar	362	Vembakottai	Alleviation of health problem by providing essential infrastructure and medical equipments for health centres -Purchase of new medical equipments and machineries to four PHCs such as ECG machine Ultra sound sonogram,semi autoAnalyser, etc.	VI	30.11.2015	75.19	75.19	75.19	0.00	75.19	Completed	75.19	75.19	0.00	0.00	0.00	0.00
633	Virudhunagar	363	watrap	Alleviation of health problem by providing essential infrastructure and medical equipments for health centres.	VI	23.11.2015	16.65	16.65	16.65	0.00	16.65	Completed	16.65	16.65	0.00	0.00	0.00	0.00
634	Virudhunagar	364	Kariapatti	Alleviation of health problem by providing essential infrastructure and medical equipments for health centres such as out patient block, maternity block, ECG machine, semi Auto Analyser, Baby warmer etc.	VI	30.11.2015	255.87	255.87	255.87	0.00	255.87	Completed	255.87	254.11	0.00	0.00	1.76	3.56
635	Virudhunagar	368	Sattur, Kariapatti, Vembakottai	Promotion of Sericulture	VI	23.11.2015	57.85	36.88	18.44	18.44	36.88	Completed	36.88	36.84	0.00	0.00	0.04	0.25
636	Virudhunagar	396	Watrap	a) Construction of Maternity Block at in PHC at Kottaiyur b) Establishment of operation theatre in Government Hospital, Watrap.	VI	23.11.2015	50.00	50.00	25.00	25.00	50.00	Completed	50.00	49.69	0.00	0.00	0.31	0.00

637	Virudhunagar	412	Sattur	Construction of Maternity Block in Government Hospital, Sattur & B. Provision of equipments to Govt. Hospital, Sattur	VI	23.11.2015	75.00	75.00	37.50	37.50	75.00	Completed	75.00	74.48	0.00	0.00	0.52	0.00
638	Virudhunagar	415	Narikudi	Construction of New building and purchase of medical equipments for various PHCs (2015-16)	VI	23.11.2015	327.00	327.00	163.50	163.50	327.00	Completed	327.00	323.21	0.00	0.00	3.79	0.00
639	Virudhunagar	432	Vembakottai	Stall feeding goat rearing activity (paran mel audu)	VI	23.11.2015	49.29	24.24	12.12	12.12	24.24	Completed	24.24	24.24	0.00	0.00	0.00	0.00
640	Virudhunagar	548	Narikudi	Special Focus Programme to uplift Girls in Educationally backward in Virudhunagar District (With special reference to KGBV - Kasturba Gandhi Balika Vidhyalaya Residential Schools)	IX	23.02.2017	108.58	108.58	54.29	54.29	108.58	Completed	108.58	97.03	0.00	0.00	11.55	2.14
641	Virudhunagar	551	Vembakottai	Promotion of Country Chicken Rearing	IX	23.02.2017	27.75	13.88	6.94	0.00	6.94	Cancelled	6.94	0.00	0.00	0.00	6.94	0.00
642	Virudhunagar	598	Watrap	Procuring Equipments for Obstetric Services, Government Hospital, Watrap	X	28.09.2017	25.00	25.00	25.00	0.00	25.00	Completed	25.00	22.73	0.00	0.00	2.27	0.00
643	Virudhunagar	664	Kariapatti	Construction of Maternity Block	X	05.03.2018	25.00	25.00	12.50	12.50	25.00	Completed. UC not yet received	25.00	25.00	0.00	0.00	0.00	0.00
644	Virudhunagar	665	Kariapatti	Provision of Blood Storage Unit in Kariapatti Govt.Hospital	X	05.03.2018	5.00	5.00	5.00	0.00	5.00	Completed	5.00	5.00	0.00	0.00	0.00	0.00
645	Virudhunagar	688	Sattur	Provision of 24x7 Electricity Facilities for Operation Theatres Generators to the PHCs. Construction of New Health Sub Centre Buildings new HSCs and Provison of Vehicle mounted fogging Machine with epidemic control activities	XII	31.12.2018	98.00	98.00	49.00	49.00	98.00	Construction works are in Progress. Camper Vehile Purchased and Registered in Transport Department	98.00	96.66	0.00	1.34	0.00	0.00
646	Virudhunagar	689	Vembakottai	Construction of ANM Staff Nurse Quarters in Vembakottai Block for improving Maternal Health Services	XII	31.12.2018	75.00	75.00	37.50	37.50	75.00	Completed. UC not yet received	75.00	75.00	0.00	0.00	0.00	0.00
647	Virudhunagar	690	Watrap	Strengthening the imminization and Maternal Care and Procurement of exclusive Vehicle for the concept of Maternity Picnic to improve the Maternal Health	XII	31.12.2018	138.00	138.00	69.00	69.00	138.00	Completed. Vehicle Purchased and Registered in Transport Department UC not yet received	138.00	136.02	0.00	1.98	0.00	0.00
648	Virudhunagar	691	NARIKUDI	Purchase of Medical Equipments and Machineries for Various PHCs & Construction of New Buildings	XII	31.12.2018	61.00	61.00	30.50	30.50	61.00	Equipment and Vehicles are Purchased & Payment Completed. Construction work in progress	61.00	30.50	30.50	0.00	0.00	0.00
649	Virudhunagar	692	Kariapatti	Infrastructure of PHCs- Construction of New Buildings in Various PHCs & Distribution of Vehicle facilities necessary for Hospital and its functioning	XII	31.12.2018	173.25	173.25	173.25	0.00	173.25	Equipments, Camper Vehicle & MCH Pickup Vehicle are Purchased & Payment Completed. Construction work waiting for PWD Process.	173.25	143.70	0.00	29.55	0.00	0.00
650	Virudhunagar	712	NARIKUDI	Special Focus Programme to uplift Girls in Educationally Backward (with Special reference to KGBV Schools)	XII	31.12.2018	20.91	20.91	10.46	10.46	20.91	All works completed	20.91	19.71	0.00	0.00	1.20	0.26
651	Virudhunagar	718	NARIKUDI	Sustained Agriculture by Improvement of Dry Land	XII	31.12.2018	25.00	14.10	7.05	7.05	14.10	All works completed	14.10	5.93	0.00	8.17	0.00	0.00
652	Villupuram	115	Kalrayan Hills	Construction of recharge shafts and Checkdam	2 / 25.7.13	30.08.2013	87.00	87.00	43.50	43.50	87.00	Work Completed	87.00	87.00	0.00	0.00	0.00	0.00
653	Villupuram	99	Kalrayan Hills	Improvement to Mel Vazhapadi to Megam falls road	2 / 30.08.13	30.08.2013	250.00	250.00	125.00	125.00	250.00	Work Completed	250.00	250.00	0.00	0.00	0.00	0.00
654	Villupuram	36	Kalrayan Hills	Staff nurse Quarters (6Nos.)	3 / 06.12.13	23.01.2014	195.00	195.00	97.50	97.50	195.00	Work Completed	195.00	195.00	0.00	0.00	0.00	0.00
655	Villupuram	34	Kalrayan Hills	Blood Storage Centre	3 / 06.12.13	23.01.2014	7.24	7.24	4.00	3.23	7.23	Work Completed	7.23	7.23	0.00	0.00	0.00	0.00
656	Villupuram	35	Kalrayan Hills	Medical Officers Quarters at 3 PHCs and 1 CHC (11No's)	3 / 06.12.13	23.01.2014	220.00	220.00	110.00	110.00	220.00	Work Completed	220.00	220.00	0.00	0.00	0.00	0.00
657	Villupuram	37	Kalrayan Hills	Hospital Workers Quarters (8 Nos.) (Hospital workers Quarters fund Utilized)	3 / 06.12.13	23.01.2014	80.00	80.00	40.00	40.00	80.00	Work Completed	80.00	80.00	0.00	0.00	0.00	0.00
658	Villupuram	29	Kalrayan Hills	Skill development for Youth	3 / 06.12.13	30.01.2014	77.23	44.51	22.26	22.26	44.51	Work Completed	44.51	44.51	0.00	0.00	0.00	0.00

659	Villupuram	42	Kalrayan Hills	Health & Nutrition Intervention towards healthy generation for Kalrayan hills	3 / 06.12.13	30.01.2014	8.25	8.25	4.13	4.13	8.25	Work Completed	8.25	8.25	0.00	0.00	0.00	0.00
660	Villupuram	25	Kalrayan Hills	Providing Remedial education towards primary education for all	3 / 06.12.13	30.01.2014	11.60	11.20	5.60	5.60	11.20	Work Completed	11.20	11.20	0.00	0.00	0.00	0.00
661	Villupuram	38	Kalrayan Hills	Purchase of 3 nos. of Four Wheeler Vehicles for Mobility Support in Immunization, Outreach Camps and Other Activities	3 / 06.12.13 Revised 7 / 30.12.15	30.12.2015	25.00	25.00	16.00	9.00	25.00	Work Completed	25.00	24.65	0.00	0.00	0.35	0.00
662	Villupuram	17	Kalrayan Hills	Drinking Water, Toilet, Additional Building, New Buildings & Compound Wall to GTR Schools at Kalrayan Hills	3 / 06.12.13	04.02.2014	439.45	439.45	219.73	219.73	439.45	Work Completed	439.45	422.67	0.00	0.00	16.78	0.00
663	Villupuram	90	Kandamangalam	Construction of Bulk milk cooler	3 / 06.12.13	30.08.2013 and Revised 11.09.2014	35.87	26.45	12.00	14.45	26.45	Work Completed	26.45	26.45	0.00	0.00	0.00	0.00
664	Villupuram	26	Kalrayan Hills	Livelihood Intervention towards enhancing farmers income	3 / 06.12.13	30.01.2014	12.33	12.33	6.17	6.17	12.33	Work Completed	12.33	12.33	0.00	0.00	0.00	0.00
665	Villupuram	27	Kalrayan Hills	Millet Processing Unit (4 regions)	3 / 06.12.13	30.01.2014	37.06	37.06	18.53	18.53	37.06	Work Completed	37.06	26.83	0.00	0.00	10.23	0.00
666	Villupuram	28	Kalrayan Hills	Milk Collection Centres	3 / 06.12.13	30.01.2014	92.45	92.45	46.23	46.23	92.45	Work Completed	92.45	83.07	0.00	0.00	9.38	0.00
667	Villupuram	60	Kalrayan Hills	Demonstration plots (200 farmers), Distribution of Silver Oak seedlings for 750 Farmers, Exposure visit, Tapioca Cutter (for 500 farmers), Agriculture information centre	3 / 06.12.13	30.01.2014	62.50	62.50	31.25	31.25	62.50	Work Completed	62.50	30.00	0.00	0.00	32.50	0.51
668	Villupuram	335	Kandamangalam	Construction of Sub Health Centre at Mittamandakapattu Panchayat - Kandamangalam Block	4 / 06.08.14	4911/SPC/R D & DP/2014 05.02.2015	20.00	20.00	20.00	-	20.00	Work Completed	20.00	20.00	0.00	0.00	0.00	0.00
669	Villupuram	332	Kandamangalam	Establishing Double Puncture Laparoscope Machines for performing Family Planning Surgery (Permanent Sterilization)-Kandamangalam Block-	05/ 28.01.15	13.02.2015	12.00	12.00	12.00	-	12.00	Work Completed	12.00	12.00	0.00	0.00	0.00	0.00
670	Villupuram	345	Kandamangalam	Improving diagnostic services and reduction of birth anomalies- Purchase of Doppler Ultra Sound Scan (5 Units) in Kandamanagalam Block	05/ 28.01.15	13.02.2015	40.00	40.00	40.00	-	40.00	Work Completed	40.00	39.75	0.00	0.00	0.25	0.00
671	Villupuram	346	Kandamangalam	Construction of Sub Health Centre at Krishanpuram Panchayat - Kandamangalam Block	4 / 06.08.14	05.02.2015	20.00	20.00	20.00	-	20.00	Work Completed	20.00	20.00	0.00	0.00	0.00	0.00
672	Villupuram	343	Kandamangalam	Construction of Sub Health Centre at Poovarasankuppam Panchayat - Kandamangalam Block	4 / 06.08.14	05.02.2015	20.00	20.00	20.00	-	20.00	Work Completed	20.00	20.00	0.00	0.00	0.00	0.00
673	Villupuram	339	Kandamangalam	Construction of Sub Health Centre at Kumulam Panchayat - Kandamangalam Block	4 / 06.08.14	05.02.2015	20.00	20.00	20.00	-	20.00	Work Completed	20.00	20.00	0.00	0.00	0.00	0.00
674	Villupuram	340	Kandamangalam	Construction of Sub Health Centre at Sornavurmelpathi Panchayat - Kandamangalam Block	4 / 06.08.14	05.02.2015	20.00	20.00	20.00	-	20.00	Work Completed	20.00	20.00	0.00	0.00	0.00	0.00
675	Villupuram	341	Kandamangalam	Construction of Sub Health Centre at Sorappur Panchayat - Kandamangalam Block	4 / 06.08.14	05.02.2015	20.00	20.00	20.00	-	20.00	Work Completed	20.00	20.00	0.00	0.00	0.00	0.00
676	Villupuram	342	Kandamangalam	Construction of Sub Health Centre at Pallithennal Panchayat - Kandamangalam Block	4 / 06.08.14	05.02.2015	20.00	20.00	20.00	-	20.00	Work Completed	20.00	20.00	0.00	0.00	0.00	0.00
677	Villupuram	344	Kandamangalam	Construction of Sub Health Centre at L.R. Palayam- Gengarampalayam Panchayat - Kandamangalam Block	4 / 06.08.14	05.02.2015	20.00	20.00	20.00	-	20.00	Work Completed	20.00	20.00	0.00	0.00	0.00	0.00
678	Villupuram	333	Thiaga durgam	Strengthening of eye testing, purchase of auto refractometer for eye testing in Thiagadurgam PHC	5 / 28.01.15	13.02.2015	3.99	3.99	3.99	-	3.99	Work Completed	3.99	3.98	0.00	0.00	0.02	0.00

679	Villupuram	334	Thiaga durgam	Enhancing double puncture laparoscope machines for performing family planning surgery (permanent sterilization) at Thiyadurgam Block	5 / 28.01.15	13.02.2015	6.00	6.00	6.00	-	6.00	Work Completed	6.00	6.00	0.00	0.00	0.00	0.00
680	Villupuram	336	Kallakkurichi	Enhancing double puncture laproscope machines for performing family planning surgery (permanent sterilization) at Kallakurchi Block	5 / 28.01.15	13.02.2015	6.00	6.00	6.00	-	6.00	Work Completed	6.00	6.00	0.00	0.00	0.00	0.00
681	Villupuram	331	Kallakkurichi	Strengthening of antenatal health services by the way of advanced technical facilities by USG for Kallakkurichi PHC	5 / 28.01.15	13.02.2015	8.00	8.00	8.00	-	8.00	Work Completed	8.00	7.95	0.00	0.00	0.05	0.00
682	Villupuram	337	Thiruvennai nallur	Enhancing double puncture laparoscope machines for performing family planning surgery (permanent sterilization) at Thiruvennai nallur Block	5 / 28.01.15	13.02.2015	6.00	6.00	6.00	-	6.00	Work Completed	6.00	6.00	0.00	0.00	0.00	0.00
683	Villupuram	329	Kallakkurichi	Strengthening of eye testing, purchase of auto refractometer for eye testing in Kallakkurichi PHC	5 / 28.01.15	13.02.2015	3.99	3.99	3.99	-	3.99	Work Completed	3.99	3.98	0.00	0.00	0.02	0.00
684	Villupuram	250	Thiaga durgam	Strengthening of antenatal health services by the way of advanced technical facilities by USG for Thiagadurgam PHC	5 / 28.01.15	13.02.2015	8.00	8.00	8.00	-	8.00	Work Completed	8.00	7.95	0.00	0.00	0.05	0.00
685	Villupuram	330	Thiruvennai nallur	Strengthening of antenatal health services by the way of advanced technical facilities by USG for Thiruvennai nallur PHC	5 / 28.01.15	13.02.2015	8.00	8.00	8.00	-	8.00	Work Completed	8.00	7.95	0.00	0.00	0.05	0.00
686	Villupuram	338	Thiruvennai nallur	Strengthening of eye testing, purchase of auto refractometer for eye testing in Thiruvennai nallur PHC	5 / 28.01.15	13.02.2015	3.99	3.99	3.99	-	3.99	Work Completed	3.99	3.98	0.00	0.00	0.02	0.00
687	Villupuram	502	Kalrayan Hills	Mulberry Cultivation and Silk worm rearing	8 / 19.8.15	04.11.2015	2.58	1.95	0.98	0.98	1.95	Work Completed	1.95	1.94	0.00	0.00	0.01	0.00
688	Villupuram	414	Kalrayan Hills	Construction of 4No's of Health Sub Centers and providing Medical Equipments @ 4 places and Construction of one Vision Centre with providing equipments	8 / 19.8.15	04.11.2015	165.49	165.49	82.75	82.75	165.49	Work Completed	165.49	164.28	0.00	1.21	0.00	0.00
689	Villupuram	504	Thiyadurgam	Mulberry Cultivation and Silk worm rearing	8 / 19.8.15	04.11.2015	11.85	7.96	3.98	3.98	7.96	Work Completed	7.96	7.81	0.00	0.00	0.15	0.59
690	Villupuram	503	Kanda mangalam	Mulberry Cultivation and Silk worm rearing	8 / 19.8.15	04.11.2015	14.84	9.69	4.85	4.85	9.69	Work Completed	9.69	9.60	0.00	0.00	0.09	0.00
691	Villupuram	418	Thiruvennai nallur	Mulberry Cultivation and Silk worm rearing	8 / 19.8.15	04.11.2015	19.33	12.92	6.46	6.46	12.92	Work Completed	12.92	12.32	0.00	0.00	0.60	0.00
692	Villupuram	407	Kallakurichi	Mulberry Cultivation and Silk worm rearing	8 / 19.8.15	04.11.2015	11.25	7.36	3.68	3.68	7.36	Work Completed	7.36	7.25	0.00	0.00	0.11	0.00
693	Villupuram	561	Kallakurichi, Thiagadurgam, Thiruvennai nallur	Facilitating doorstep health car to rural people by providing four wheel vehicles and thereby decrease the MMR, IMR and other health parameters	9 / 10.01.2017	23.02.2017	39.00	39.00	39.00	0.00	39.00	Work Completed	39.00	37.98	0.00	0.00	1.01	0.00
694	Villupuram	562	Kallakurichi	Improving infrastructure facilities in primary health centres by providing equipments and instruments to decrease the MM and IM rates	9 / 10.01.2017	23.02.2017	46.00	46.00	46.00	0.00	46.00	Work Completed	46.00	45.93	0.00	0.00	0.07	0.00
695	Villupuram	565	Thiruvennai nallur	Improving infrastructure facilities in primary health centres by providing equipments and instruments to decrease the MM and IM rates	9 / 10.01.2017	23.02.2017	45.75	45.75	45.75	0.00	45.75	Work Completed	45.75	45.67	0.00	0.00	0.08	0.00
696	Villupuram	567	Thiyadurgam	Improving infrastructure facilities in primary health centres by providing equipments and instruments to decrease the MM and IM rates	9 / 10.01.2017	23.02.2017	38.50	38.50	38.50	0.00	38.50	Work Completed	38.50	38.44	0.00	0.00	0.05	0.00

697	Villupuram	559	Kalrayan Hills	Improving infrastructure facilities in primary health centred by constructing maternal and child health (MCH) services buildings to decrease the Maternal mortality and infant mortality rates	9/ 10.01.2017	23.02.2017	268.95	268.95	268.95	0.00	268.95	Work Completed	268.95	249.70	0.00	19.25	0.00	0.00
698	Villupuram	563	Kallakurichi	Improving infrastructure facilities in primary health centres by constructing Maternal and child health services buildings to decrease the Mm & IM rates	9/ 10.01.2017	22.02.2017	97.00	97.00	97.00	0.00	97.00	Work Completed	97.00	92.75		4.25	0.00	0.00
699	Villupuram	564	Thiruvennai nallur	Improving infrastructure facilities in primary health centres by constructing maternal and child health services buildings to decrease the MM & IM rates	9/ 10.01.2017	23.02.2017	139.00	139.00	139.00	0.00	139.00	Work Completed	139.00	129.92		9.08	0.00	0.00
700	Villupuram	566	Thiagadurgam	Improving infrastructure facilities in primary health centres by constructing maternal and child health (MCH) services buildings to decrease the MM & IM rates	9/ 10.01.2017	23.02.2017	136.00	136.00	136.00	0.00	136.00	Work Completed	136.00	130.16		5.84	0.00	0.00
701	Villupuram	611	Kalvarayan Hills	Improving infrastructure facilities in primary health centres by providing equipments and instruments to decrease the MM and IM rates	21.08.2017	24.11.2017	21.00	21.00	21.00	0.00	21.00	Completed	21.00	20.81	0.19	0.00	0.00	0.00
702	Villupuram	18	Kalrayan Hills	Formation and Improvements to Eluthur to Chinnathirupathi Road in km 0/0 – 22/0	3/ 06.12.13	30.01.2014	1200.00	1200.00	600.00	600.00	1200.00	Completed	1200.00	935.53	0.00	264.47	0.00	0.00
703	Villupuram	20	Kalrayan Hills	Formation and Improvement to Sirukkalur falls road km. 0/0 – 5/5	3/ 06.12.13	30.01.2014	160.00	160.00	80.00	80.00	160.00	Completed	160.00	80.00	0.00	80.00	0.00	0.00
704	Villupuram	19	Kalrayan Hills	Formation and Improvements to Karunelliupiruvivu to Manapachi Road in km 0/0 – 13/0	3/ 06.12.13	30.01.2014	650.00	650.00	325.00	325.00	650.00	In this road, Formation and Improvements t	550.00	325.00	100.00	225.00	0.00	0.00
705	Villupuram	197	Kandamangalam	Elimination of open defecation to improve health, hygiene and Sanitation by promotion of Individual toilets and behavioural change communication strategy	4/ 06.08.14	214	102.59	85.84	42.92	0.00	42.92	Work Completed	42.92	36.54	0.00	6.38	0.00	0.00
706	Villupuram	558	Kallakurichi, Kalrayanhills, Thiagadurgam & Thiruvennai nallur	Special Focus program to uplift girls in educationally Backward blocks in Villupuram District (with special reference to KGBV Kasturba Gandhi Balika Vidhyalaya Schools)	9/10.01.2017	23.02.2017	255.40	255.40	127.70	127.70	255.40	"1. Solar power installed 2.LP GAS Stove and connection completed. 3.Kitchen building (8)-completed-8 (Pallagacherry, Pacherry, Tharisukadu, Andrayanallur, Mudiyanur, Perisiruvathur, Pukkiravary andThiruvennai Nallur). 4. Producted R.O Water installed. 5. Computer Multi Use Printer completed. 6.Library works completed. 7.Furniture work completed. 8. Double Decker cots completed. 9.Compound wall-7 completed -6, Work started -1 (Thiruvennai nallur) 10.Tiles Work completed. 11.Bore well work completed. 12.Rain water Drainage system Completed. 13.Play court-8 work Completed-8 (Mudiyanur,Pukkaravari,Periya siruvathur Pacherry , Tharisukodu,Andrayanallur, pallagacherry, and Thiruvennaiallur) 14.Jute Bag sewing Machaine -Completed. "	255.40	240.05	0.00	15.35		0.41

707	Villupuram	631	Thiyadurgam	Improving infrastructure facilities in PHC by providing equipments and instruments to decrease the MMR and IMR Panayagal, Kongarayapalayam,, Vengaivadi. Eyyanur, Ninnaiyur and Kanangur HSC's	10/ 21.08.2017	05.03.2018	149.00	149.00	74.50	74.50	149.00	1. Infrastructure: New HSCS Building (6nos)=Panayangal , Kanangur-Vengaivadi , Kongarapalayam, Eyyanur Work completed handed over on 10.12.2020. Ninnaiyur-Finishing Work is in Progress. 2.Vehicles mounted fogging machine purchased 3.MCH Vehicle (25 seated)-1 completed.	149.00	122.68	0.00	26.32	0.00	0.00
708	Villupuram	628	Kanda mangalam	Comprehensive health proposal for strengthening health services in Arpisampalayam, V.Agaram, Panchamadevi. Ammanankuppam, Chinnapabusamuthiram, Rampakkam, Kongampattu, Kalinjikuppam, Kothampakkam , V.boothur and Vazhathalur HSCs	10/ 21.08.2017	12.03.2018	314.00	314.00	157.00	157.00	314.00	Work Completed	314.00	313.61	0.39	0.00	0.00	0.00
709	Villupuram	630	Kallakurchi	Improving infrastructure facilities in PHC by providing equipments and instruments to decrease the MMR&IMR-Porpadakurchi, Siruvathur, Perumagal, Alathur, Alambalam, Siruvangur, Karunapuram, Kattanandhal, Thenkeenaur & Thandalai.	10/ 21.08.2017	05.03.2018	229.00	229.00	114.50	114.50	229.00	1. Infrastructure: HSCs Building-10 . Alambalam-Completed & Handed Over on 1.12.2020. Siruvangur Completed & Handed over on 17.12.2020. Thenkeeranur, Thandalai, Karunapuram, Porpadakurich & Siruvathur work completed and handed Over on 28.12.2020. Perumangalam work completed and handed Over on 15.01.2021.& Kattunandhal Work Completed and Handed over. Alathur - Finishing work in progress. 2.Vehicle mounted Fogging machine -1 completed.	229.00	170.39	0.00	58.61	0.00	0.00
710	Villupuram	648	Kalyaran Hills	Strengthening of Public Health Services in Hilly and Forest Areas of Villupuram District (HSC-Mathur, Maniyarpalayam, Palayapalapattu, Veerakaraikadu.PHC-Arampoondi. Kariyalur, Serapattu) (HILLY AREA/FOREST TRIBAL AREA.	11/ 06.02.2018	23.02.2018	374.00	374.00	187.00	187.00	374.00	1. Infrastructure:HSC building with Quarters-4 HSCs-Plastering work is in progress.-1 (Madur). Work completed ready to handed over-3(Maniyarpalayam , Vellarikadu & Pazhayapalapattu) 2.Infrastructure:Arampoondi PHC-Medical officer Quarters (twin type) Finishing work in progress. (3). Arampoondi PHC ANM staff nurse quarters Finishing work in progress.(4). Arampoondi PHC compound wall work in progress. (5).Arampoondi PHC OHT (10000 liters) with borewell Work completed & ready to handed over. (6). Kariyalur PHC fever ward work completed & Handed over on 25.9.2020. (7).Serapattu PHC Maternity block finishing work in progress. (8).Health Training Centre for ANM to accommodate 20 person in Kariyalur PHC campus-Finishing work in progress.	374.00	187.00	0.00	187.00	0.00	0.00
711	Villupuram	629	Thiruvennai nallur	Comprehensive health proposal for strengthening health services-Saravanapakkam, Thaduthakundur and Anathur HSCs.	10/ 21.08.2017	05.03.2018	89.00	89.00	44.50	44.50	89.00	1. Infrastructure:HSCs Buildings-3 in Saravanapakkam- work completed & Ready to Handed over, Anathur HSCs-Finishing work in progress and Thathuthakundur-Tender Finalised work to be started . 2. Vehicles mounted fogging machine (vehicle+machine)-1 completed. 3.MCH vehicle 25 seated-1 completed.	89.00	44.50	0.00	44.50	0.00	0.00
712	Villupuram	646	Kalvarayan hills	Livelihood programme for TG-GFP(Trans Gender-Goat Farming and Poultry) for 100 units.	11/06.02.2018	16.02.2018	18.81	14.38	14.38	0.00	14.38	1. Building:Land 2 acre handed over to PWD 2.Machineries: Construction of shed-work in progress 3.Purchase of Goats. work in progress and to be completed 15.11.2020	14.38	6.60		7.78	0.00	0.00

713	Villupuram	669	Kalrayan Hills	Strengthening of Infrastrucure of HSC of Pudhupalapattu, Kalvarayan Hills Block in Villupuram District (Hilly and Forest Area Project)	13.12.2018	31.12.18	30.00	30.00	15.00	15.00	30.00	Building Construction of Pudhupalapattu HSC Building-Work completed ready to handed over	30.00	15.70	0.00	14.30	0.00	0.00
714	Villupuram	699	Kallakurichi	Strengthening of Infrastructure of HSC and PHC of Kallakurichi Block in Villupuram District.	13.12.2018	31.12.18	105.00	105.00	52.50	52.50	105.00	"1. Construction of New Health Sub-Centres in Madur- Roof laid completed further work is in porgoress 2.Construction of staff nurse Quarters to PHCV (Twin Type) in Eduthavainatham - work completed and handed over on 03.03.2021 3.Construction of staff nurse Quarters to PHCV (Twin Type) Alathur - Finishing work in progress 4.Construction Maternity Block to PHC in Malaikottalam work Completed and handed over on 22.12.2020	105.00	52.50	0.00	52.50	0.00	0.00
715	Villupuram	701	Thiruvennai nallur	Strengthening of Infrastructure of HSC in Thiruvennai nallur Block in Villupuram District.	13.12.2018	31.12.18	240.00	240.00	120.00	120.00	240.00	Construction of 8 new Health Sub-Centres in Completed ready to handed over - 3 (Sithanangur, Periyasevalai & Amoor} COMpleted and Handed over 1- (T.Kolathur) 1st floor Roof level -2 (C.Meyyur & Pavandur) First Floor Lintel Level-1 (Gandhikuppam) Site to be handed over-1 (Emappur)	210.00	120.00	30.00	90.00	0.00	0.00
716	Villupuram	700	Thiyadurgam	Strengthening of Infrastructure of HSC in Thiyadurugam block in Villupuram District	13.12.2018	31.12.18	60.00	60.00	30.00	30.00	60.00	Construction of 2 new Health Sub-centres in Prithvimangalam & Koothakudi completed ready to handed over.	60.00	30.00	0.00	30.00	0.00	0.00
717	Villupuram	707	Kanda mangalam	Improving Infrastructure facilities in PHC by constructing maternal and child health services buildings and equipments to decrease MMR and IMR in kandamangalam block	13.12.2018	31.12.18	75.00	75.00	37.50	37.50	75.00	Work Completed	75.00	75.00	0.00	0.00	0.00	0.00
718	Villupuram	801	Kalrayan Hills	Improving Educational Infrastructure faciliteis and creating Clean and neat environmental surrounding and improiving the Educational Quality to GTR Schools in various place in Kalrayan Hills, Arasampattu and Gomugidam are foot of hills of Kalrayan Hills.	29.1.20	10.2.20	1488.20	1488.20	446.46	1041.74	1488.20	1. Compound wall-5 Nos . Grade Beam level-1 (Innadu) Work Completed -2 (Kilakadu & Kelnelavur), Completed and handed over - 1 (Paraginatham) Work to be started - 1 (Melvazhapadi) 2. Addl.Bore well pump Room with Sump-42 Nos. Work Completed - 12, Bore errected and further works in progress - 25, Geological survey conducted - 2, Alternate Bore point fixed - 1, Agreement to be Signed - 2. 3. Kitchen Shed-6 Nos. Work Completed -2 (Mattaparai, Pacherry), Plastering work is in progress -1 (Thazhavellar) Finishing work in progress -2 (Paraginatham , Arasampattu) Lintel level-1 (Melvazhapadi) 4. Toilet -1 Tender under scrutiny 5) Addl. Building for Students accomadation-3 Nos. Pile Foundation Work is in Progress -1 (Gomukidam HSS), Tender and scrutiny -2 (Innadu, Gomukidam PS)	446.46	213.85	1041.74	232.61	0.00	0.00
719	Villupuram	802	Kandamangalam	Improving Educational Infrastructure faciliteis and Creating Clean and neat environmental surrounding and improiving the Educational Quality to PUES in various places in Kandamangalam Block.	29.1.20	10.2.20	93.60	93.60	28.18	65.42	93.60	Construction of School Building for 2 Class Room in 6 PUES - completed -2 (T.R.Palayam , Pakkam), Physically Completed -1 (Arpispalayam), Roof laid - 2 (Parasureddipalayam & Krishnapuram), Lintel level -1 (Veeranam)	28.18	27.64	65.42	0.54	0.00	0.00

720	Villupuram	789	Kandamangalam	Introduction of Fast Growing Short Seasonal Gift (Tilapia) Fish Varieties in Multipurpose Farm Ponds of Kandamangalam Block.	29.1.20	10.2.20	2.80	1.70	0.51	1.19	1.70	10 Beneficiaries selected and Gift (Tilapia) F	0.51	0.51	1.19	0.00	0.00	0.00
721	Villupuram	790	Thiruvennai nallur	Introduction of Fast Growing Short Seasonal Gift (Tilapia) Fish Varieties in Multipurpose Farm Ponds of Thiruvennai nallur Block	29.1.20	10.2.20	2.80	1.70	0.51	1.19	1.70	10 Beneficiaries selected and Gift (Tilapia) F	0.51	0.51	1.19	0.00	0.00	0.00
722	Agriculture	248		Income Enhancement through Establishment of Eco Friendly IPM Model Villages			150.00	150.00				Completed	150.00	150.00		0.00		
723	Agriculture	516		Income Enhancement through Establishment of Eco Friendly IPM Model Villages			110.00	100.00				Amount disbursed to 100 FIGs and necessary raw materials have been procured . The production of bio control agents such as Trichoderma viride and Pseudomonas fluorescens is under progress. 28.45 MTs of T.Viride and 1.80 MT of Pseudomonas fluorescens was produced and distributed so far. UC will be furnished shortly	100.00	55.00		0.00		
724	Agriculture	808		Bringing 300 ha of Culturable Wastelands and other Fallowlands into cultivation in five Districts (Dharmapuri, Salem, Sivagangai, Ramnad and Virudhunagar)			156.50	99.90				300 ha Fallow land identified and the farmer's enumeration done. Bush clearance completed , Ploughing taken up in 300 ha and an area of 230 ha brought to cultivation as of now. An amount of Rs.49.84 lakh financial expenditure done sofar. Necessary instructions given to district Joint Directors to complete the balance works before end of January 2021. The UC for the First Installment Rs.49.95 lakh was furnished on 08.02.2021.The Second Installment fund Rs.49.95 lakh is received by Director of Agriculture. The Member Secretary's permission is awaited for the Utilization of the Second Installment.	49.95	49.84		0.00		
725	BC & MBC	750		Imparting "Easy English Language learning programme" in 57 Kallar Reclamation Schools situated in 6 educationally backward blocks in Madurai, Theni and Dindigul districts of Tamil Nadu			137.00	137.00				Tender has been called for "Imparting Easy English Language" to 57. Kallar Reclamation Schools located in the Educationally Backward Blocks of Madurai, Dindigul and Theni Districts vide Tender Notification No.1/2020-21. A negotiation meeting has been held on 19.01.2021 with the company participated. The tender has been finalised and it has been decided by the scrutiny committee to issue work order to L1 after regular reopening of school since the scheme is intended for the welfare of students studying from 1 to 8.	137.00	--		137.00		
726	School Education	791		Transformation of Government Higher Secondary Vocational Schools into "Active Applied Learning and Innovation (AALAI)HuBs			199.75	199.75				Ist phase of work started on 13.07.2020 and completed on 29.07.2020. 2nd phase of work started on 03.08.2020 and completed on 17.08.2020.	59.93	0.00		0.00		
727	School Education	792		Assistance for Learning Acceleration for the individual (ALAI)- Strengthening Learning Quality in schools of Tamil Nadu(in Tamil),it means wave or Surge)for all backward blocks identified undr SBGF			399.10	399.10				Ist phase of work started on 13.07.2020 and completed on 29.07.2020. 2nd phase of work started on 03.08.2020 and completed on 17.08.2020.	119.73	0.00		0.00		
728	ICDS	245		Upgradation of Baby Friendly Toilet in 6747 Anganwadi Centres			1349.40	1349.40				Completed	1349.40					

729	ICDS	763	Anaemia Intervention Programme for Pre-school Children (a) Green soup to pre-school children and AWW (b) Provision of Sesame Chikkies to Pre-School Children and AWC			157.54	157.54			Anganwadi centres are closed due to Covid-19. As per the instruction of the Secretary to Government, SW & NMP the implementation of the scheme for providing Green Soup and Sesame chikkis to Anganwadi Centres after reopening of Anganwadi centre and start functioning with children. (copy enclosed)	47.26					
730	Social Welfare	762	Working together to end child marriages			100.00	50.00			The project study was designed as such it requires first, the situational analysis of the selected blocks to understand the field reality which leads to large number of Child Marriages in those blocks. Based on the gaps identified in the analytical report, other interventions proposed in the project will be carried out. Hence, UNICEF was requested to facilitate the above study as they have already in partnership with the Department to address the same issue in 7 other Districts. UNICEF was now entrust the work with Amrita Vishwa Vidyapeetham University, Coimbatore. Department of Social Work, Amrita Vishwa Vidyapeetham, has now sent study proposal to Commissioner of Social Welfare. The study proposal has been accepted and the University has sent the tools and questionnaire for study which has been approved by the department on 16.12.2020. Now the University has conducted orientation to field investigators on data collection for the situation analysis of the study. Preliminary report is expected by third week of Jan 2021.	15.00		15.00			
731	Employment & Training	781	Improving Employability of the youth			700.00	700.00			Construction work started in all 16 Government ITIs and stages listed below. 1.Ariyalur 75 % 2. Alathur 65% 3. K.M.Koil 80% 4.Dindigul 75 % 5. Dindigul(W) 50% 6. Kolli Hills 50% 7.Mudukulathur 100% 8. Paramakudi 95% 9. Sivagangai 25% 10.Karumandurai 70% 11.Andipatti (w) 100% 12.Kottur - 15% 13. Nagalapuram 68% 14. Vepalodai 40% 15. Jamunamaruthur 100% 16. Sattur 100%	209.42	209.48	Rs.92395.32 (Interest)			
732	TNCDW	726	Improving women's well being by creating awarness of menstrual hygiene			321.25	321.25			Training programme is about to be commenced. Delay due to COVID and also due to lock down of educational institutions	160.63	3.86	156.77			
733	TNCDW	727	Promotion of livelihoods to SHCs as labour Army through Farm Mechanisation and collective action to improve the income and employment			166.44	108.60			Fully utilized for the establishment of Custom hiring centres and Labour army and machineries purchased by the PLF. All the macheneries are functional. Request for balance fund release is being given.	54.30	54.30	0.00			

734	SAMAGRA SHIKSHA	645		Enhancing Mental Health Of Children by providing sports materials to Govt High and HigherSecondary Schools in Ariyalur, Dharmapuri and Villupuram (Sports materials should be purchased in consultation with sports Development Authority of T.N)			60.84	60.84			Completed	60.84	60.84	0.00		
735	SAMAGRA SHIKSHA	709		Establishment of Nutri-Garden through Participatory approach for ensuring nutritional security in selected KGBV/Access residential schools in Backward blocks of Tamilnadu			15.43	15.43			The schools are closed due to COVID. The unspent balance will be utilised after the reopening of schools. The garden is being maintained by the NGOs and the staff, working in the school during this pandemic period.	15.43	14.29	1.14		
736	SAMAGRA SHIKSHA	797		Proposal to develop infrastructure facilities for children with special needs in selected School Readiness Programme Centres (SPRCs) in Backward Block of Tamil Nadu.			45.16	45.16			30% of the civil work has been completed. Purchase order for TLM and therapy materials have been placed in the districts.	13.55	0.00	0.00		
737	SAMAGRA SHIKSHA	798		Proposal for procurement of Teaching - Learning Materials, Therapeutic Materials for Children with special needs in selected school Readiness Programme Centres(SRPCs)in Backward Blocks of Tamil Nadu.			37.04	37.04			30% of the civil work has been completed. Purchase order for TLM and therapy materials have been placed in the districts.	11.11	0.00	0.00		
738	TRIBAL WELFARE	777		Supplementary English Teaching to Strengthen English proficiency of students of Government Tribal Residential (GTR) Schools in the backward blocks.			433.00	433.00			Online training for English language for teachers has been given in clusters for 131 schools. Audio visual and materials will be supplied to concerned 131 schools soon after the primary and middle school are reopened.	130.14				
739	Commissioner for the Rehabilitation of the Disabled	803		Tamil Nadu State Differently Abled Employment and Livelihood Centre			134.98	134.98			1)The project has a scope of improving the livelihood for Persons with Disabilities (PwDs) from 50 underdeveloped blocks from thirteen districts in the State of Tamil Nadu. Project Officers appointed in each districts meets PwD candidates from his block/ district and understanding about their disability condition, their literacy and experience level, their willingness and readiness to take up a job/ self-employment and documenting the information. Then the officer finds a suitable employer who could hire the candidates, coordinate the interview and place them in jobs. Sometimes they do the viceversa of sensitising the employers for PwD Hiring and create the job vacancies first and then find the relevant candidates, schedule the interview and get them placed. The placement happens through one-on-one interviews or through special drives with bulk interviews happening on a single day to fill the multiple vacant positions of an employer or through mini job fairs where a handful of employers participate	I st instalment- Rs.67.49 released and administrative sanction order for the II nd instalment has been issued by SDPC	I st instalment- Rs. 6739359	9641		

740	griculture Departm	811	<p>1) Moringa processing unit at Karur Dist- Aravakurichi, K Paramathi, Dindugul Thoppampatti, Theni Dist - Andipatti, Kadamalai gundu, Thiruppur Dist - Kundadam,</p> <p>2) Onion -Valu added products Thoothukudi Dist- Pudur, Perambalur Dist- Veppanthattai,</p> <p>3)Drying yard & community protray nursery Virudhunagar Dist- Sattur, Madurai Dist - Kallupatti, Sedappatti, Vadippatti, T-Kallupati,</p> <p>4) Pepper Processing Villuppuram Dist- Vellimalai and</p> <p>5) Mint Essential oil Vellore Dist - Timiri</p>			311.09	311.09				(i) Moringa Processing Unit - Procurement of Machineries under Progress (ii) Erection of peeling machine and preparation of value added products in small onion - Procurement of machineries under process. (iii) Cement drying yard and exposure visit outside the State - Work order will be placed before 15th January. (iv) Post harvest technology - Pepper thresher - Procurement of Machineries under process. (v) Introduction of large scale mint cultivation and extraction of mint oil - Procurement of machineries under process.	155.55					
741	TNAU	805	Integrated Horticulture based cropping system for livelihood security in Andipatti and kadamalaikundu blocks in Theni District			55.00	55.00				<p>1.First instalment expenditure, Head of account approval has beeb sent to Comptroller, TNAU, Coimbatore.</p> <p>2.Conducted survey and selected 20 farmers in each block (Andipatty and Kadamalaikundu) for the implementation of the programme.</p> <p>3.The training programme on minor fruits and Integrated horticulture based cropping system was conducted at Horticultural College and Research Institute, Periyakulam.</p> <p>4.Production of quality materials fro the scheme has been initiated in jamun (Konkan Bahadoli), Manila Tamarind (PKM-1 & PKM -2) and Annual Moringa(PKM-1)</p>	27.50					
742	TNAU	806	Peomotion of sustainable agriculture for economic empowerment of Malayali Tribes of Pachamalai			35.00	35.00				<p>1.Administrative Sanction Order and Head of Account were obtained from university to eecute the scheme.</p> <p>2.Minor millet processing machinery Specification is finalized and tender will be floated next week forthe purchase of machinery.</p> <p>3.Site Selection for the establishment of Agro Processing Complex at Nachilipatti, Thenpuranadu, Pachamalai, Was finalized with the help of Executive Engineer (AED) and Dept. Of Agriculture.</p>	17.50					
743	TNAU	807	Livelihood Support and nutritional security of tribal women through improved bcayard poultry rearing in Dharmapuri District of TamilNadu			10.00	10.00				<p>1.Administrative sanction and Head of account has been received rom the university .</p> <p>2.Interview for Technical assistant for the SBGF scheme will be held at TNAU, Coimbatore on 29.12.2020(notification issued0</p> <p>3.Tender has been received from the bidder for egg incubator and one months chicks.</p> <p>4.Quotation has been received from the firms for the supply of other accessories needed for the project.</p> <p>5.200 numbers of tribal women has been selected from Pappireddpatty and Harur block of Dharmapuri district.</p>	5.00					

744	TNAU	810	Empowering School Students on Establishment of Nutritional garden in their backyard through virtual training by Krishi Vigyan Kendras in Villupuram, Cuddalore and Tiruppur districts of Tamil Nadu during Covid-19 Pandemic			15.51	15.51				1.Vegetable seeds (Seed kit for Nutri garden) purchased and supplied to KVKs in Villupuram, Cuddalore and Tiruppur for distribution. 2.Establishment of shade net at KVKs are in progress. 3.Purchase initiated for purchase of garden tools 4.Webinar organized by SDPC on 25.01.2021 with Chief Educational Officers (CEOs) in three districts viz., Villupuram, Cuddalore and Tiruppur for nomination of students for establishment of nutri garden.	6.55					
745	TNSCPCR	722	Convergent base Child Rights (CBCR)			226.60	226.60					226.60					
746	DPH	804	Purchase of MCH 20 seaters - 8 Nos. to Mangalore, Vada Madurai, Krishnarayapuram, T.Kallupatti, Tiruvarankulam, Kundadam, Chengam & Pudupalayam			144.00	144.00					144.00					
747	Fisheries	493	Supply of Fishing Transporting Vehicles to Tamil Nadu Fisher folk to support retail fish marketing			71.00	71.00					71.00					